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EXECUTIVE SUMMARY 

Salton Sea Authority Plan Overview 
The Salton Sea is located in a closed basin in Riverside and Imperial Counties in 
southern California, south of Indio and north of El Centro. The Sea is more than 
220 feet below mean sea level (msl) and has no natural outlet. Land under the Sea is 
under a checkerboard of ownership consisting of: Federal (47%), Imperial Irrigation 
District (44%), tribal (5%), private (2%), State (1%) and Coachella Valley Water 
District (1%).  The Salton Sea Basin is part of the Lower Colorado River Delta 
system (Figure ES-1) and, over geologic timescales; lakes have existed in the basin as 
the course of the Colorado River shifted, most recently, several hundred years ago.  

Prior to the current Salton Sea formation, Lake Cahuilla formed periodically in the 
basin and provided support for tribal dwellers in the area. Currently, land owned by 
the Torres Martinez Desert Cahuilla Indian Tribe (the Tribe) is located along the 
northwest shore of the Sea.  The Authority’s Plan would provide a restored Sea 
along the current shoreline coupled with the development of habitat areas that could 
stimulate development and improve the economic conditions for the Tribe and 
Imperial and Riverside counties. 

The current body of water formed in 1905 when a levee break along the Colorado 
River caused flows from the Colorado River to enter the basin for about 18 months. 
Since its formation in 1905, the Sea has been sustained predominantly by drainage 
flows from the nearly 600,000 acres of irrigated farmland in the Coachella and 

Imperial Valleys.  The Sea also currently receives 
agricultural drainage, urban runoff, and wastewater flows 
from the Mexicali Valley and water from storm run-off. 

Historically, the highly productive farmlands in the 
Imperial and Coachella Valleys have been irrigated with 
3.3 million acre-feet/year (AFY) of Colorado River 
water. Because farming activity in the Coachella, Imperial 
and Mexicali Valleys has remained relatively stable over 
the last 40 years, the quantity of drainage flows reaching 
the Sea has also been relatively stable. Since the 1950s, 
inflows to the Sea have averaged 1.35 million acre-feet 
per year (AFY) and remained within the range of 1.17 (-
13%) to 1.59 (+18%) million AFY. Except for two 
hurricane flooding events in the late 1970s, the Sea has 
existed over the last 50 years as a picturesque 360-sq.-
mile lake at a relatively stable elevation of –228 feet msl 
(±1.5 feet).  

The Salton Sea was a major regional recreational 
destination in the 1950s and 60s attracting more visitors 
annually than Yosemite National Park. Nascent seaside 

Figure ES-1.  Salton Sea Setting within 
Colorado River Delta. 
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resort and residential communities, like Salton City, North Shores and Salton Sea 
Beach, sprung up along the Sea’s 90-mile shoreline. While the Sea continues to 
remain a regional recreation resource for campers, fishing, boating, hunting, bird 
watching and passive activities, the Sea’s increasing salinity and other water quality 
problems have curtailed recreational use in the area beginning in the early 1970s. 

The Sea and its adjacent areas have supported a diverse wildlife habitat for over 400 
bird species. The Sea also serves as a critical link on the 5,000 mile international 
Pacific Flyway for bird migration. 

Another important resource near the Salton Sea is the geothermal energy field at its 
south end.  This important source of green energy currently has geothermal energy 
plants with a combined generation capacity of about 300 MW.  It has been estimated 
that the energy field can support up to 2,000 MW of generation capacity.  Part of the 
energy field is now under water.  Under the Authority Plan, more of this area will be 
dry, making more geothermal production practical.  The geothermal field is partially 
located in an area that has important shallow water habitat value.  As the Authority’s 
Plan moves from the conceptual phase to the detailed design phase, specific plans 
will need to be developed to minimize conflicts between these two important assets.  

Even though the Sea has been relatively stable in size and elevation over the last 40 
years, the dissolved salts present in the inflow water (about 3 tons per acre-foot) have 
been continuously accumulating in the water (except for the amount that precipitates 
and falls to the bottom). Consequently, salt concentrations are rising and are 
currently about 44 grams per liter (g/L). This is about 25% saltier than ocean water. 
If no remedial actions are taken, the Sea will become so saline within 15 years (over 
60 g/L salt) that the sport fishery and the fish that serve as a food source for birds 
will be effectively eliminated. If the current inflow projections are correct, within 30 
years, the Sea will evolve into a hyersaline water body (over 120 g/L salt) similar to 
Mono Lake in Inyo County. Some have suggested an even more rapid deterioration 
in habitat values (Pacific Institute, 2006). As inflows are reduced by water transfers 
and other factors as discussed below, the Sea will eventually become a semi-solid 
brine pool (over 200 g/L salt) surrounded by hard-surface salt flats similar to the 
Great Salt Lake in Utah and the Laguna Salada basin southwest of Mexicali. 

In addition to high salinity, the Sea is also highly eutrophic, meaning that it has high 
levels of nutrient compounds of phosphorus and nitrogen that result from 
agricultural and urban runoff.  Nutrients cause algal growth which creates oxygen 
deficiencies in the water. The near absence of oxygen in the deep bottom-water of 
the Sea leads to the formation and accumulation of substances such as hydrogen 
sulfide and ammonia that have unpleasant odors and can be toxic to fish. When wind 
events overturn the Sea’s natural stratification, these harmful substances rise to the 
surface and in the past have caused sudden fish kills that have involved millions of 
fish. The Sea’s eutrophic State also causes the unpleasant odors that permeate the 
residential areas surrounding the Sea (and occasionally the entire Coachella and 
Imperial Valleys) in certain months of the year. 
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Projected inflow reductions in the upcoming years will shrink the Sea’s wetted 
surface area and further concentrate salinity and increase eutrophication problems. 
There are two primary reasons for the projected inflow reductions. First, the 
Quantification Settlement Agreement (QSA) was signed in October 2003 among 
Imperial Irrigation District (IID), Coachella Valley Water District (CVWD), other 
California Colorado River water users, the U.S. Department of Interior, and the 
California Department of Water Resources (DWR). Under this landmark agreement, 
about 300,000 AFY of Colorado River water (counting both contractual transfers 
and other reductions) that previously flowed into the Salton Sea will be supplied 
instead to other Colorado River water users.  Second, New River inflows from 
Mexico, now about 130,000 AFY, are estimated to decline as a result of plans by 
Mexicali to reclaim treated-effluent and farm-drainage flows. 

Notwithstanding these factors, the Authority believes that inflows to the Salton Sea 
will remain above 800,000 AFY over the 75-year restoration project evaluation 
period.   This assumption is based upon several key assumptions including a review 
of area regional water management plans.   This quantity assumes full utilization of 
IID’s and CVWD’s contractual Colorado River Entitlements over the 75-year QSA 
term with return flow percentages nearly equivalent to current irrigation and water 
use practices.  The basis for the Authority’s 800,000 AFY inflow projection is shown 
in Table ES-1 which presents a regional water balance through 2075 and is 
supported by the assumptions shown in Figure ES-1.   

 
Figure ES-2  Projected Long-Term Salton Sea Inflows 

Sources of 
Salton Sea 
Inflow Water: 
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Table ES-1. Salton Sea Inflow Projections under Long-Term Regional Water Balance (AFY) 
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Given the current conditions and the expected future conditions, the Authority has 
developed and is advancing a combined, multi-purpose revitalization/restoration 
project aimed at concurrently: (1) restoring the Sea as a nationally important wildlife 
refuge; (2) maintaining the Sea as a vital link along the international Pacific Flyway; 
(3) preserving local tribal heritage and cultural values associated with the Sea; (4) 
reducing odor and other water and air quality problems; (5) reestablishing the Sea as 
a tourist destination and recreational playground; and (6) revitalizing the Sea as a 
local economic development engine. These project objectives are derived from and 
consistent with the Salton Sea Authority (Authority) Board Policy Positions that were 
enacted in October 2005 and reaffirmed at an Authority Board workshop meeting 
held in April 2006 and are listed in no order of priority.  The Authority’s Plan 
implements these objectives. 

The Authority’s proposed project design is also being considered as an alternative in 
the separate Salton Sea restoration project feasibility studies being conducted 
concurrently by the Resources Agency of the State of California (Agency) and the 
U.S Bureau of Reclamation (Reclamation).  The Authority’s project objective is to 
achieve the habitat restoration and air and water quality goals set out in State and 
Federal legislation, while simultaneously meeting the needs of the residents of the 
region, local property owners, and civic leaders in the Imperial, Coachella and 
Mexicali Valleys. These interests desire a large, sustainable recreational lake with 
reduced odor that serves as a catalyst for regional economic development. This lake 
would also provide critical habitat values as it has in the past.  Historically, the Salton 
Sea fish population has been an important food source for resident birds and those 
migrating along the Pacific Flyway.  

A unique feature of the Authority’s “large lake” project design is that it is essentially 
self-mitigating with respect to selenium bioaccumulation and air-quality impacts. The 
50-foot-deep saltwater lake in the Authority project is designed to maintain anoxic 
conditions in the sediment-water interface and trap selenium in immobile forms as 
currently occurs in the Sea. Selenium sequestration in sediments acts as a control on 
the bioavailability of this naturally occurring contaminant in the Sea and is the 
mechanism that has prevented selenium-related wildlife impacts to date at the Sea. 

The current lakebed in the 60,000-acre salt deposit area in the south basin in the 
Authority project design will be covered with a thick, hard-surface sodium-chloride 
salt deposit that will control dust emissions as the water level recedes in that basin. 
These deposits will be similar to the salt formations that occur within the 40,000-acre 
commercial salt complex in the southern end of San Francisco Bay. Other dust 
control methods identified by the State and posted on their website could be used if 
needed in selected areas.  It is expected that the need for additional measures will be 
limited, especially since the exposed areas in the Authority Plan will be isolated from 
residential areas by surrounding bodies of water and will be downslope of water 
features and are likely to be in more damp soil conditions.  By contrast, alternatives 
that include recession of the current shoreline would have exposed areas immediately 
adjacent to residential areas and will be upslope from water bodies. 
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Finally, the Authority Plan includes a local funding component. The critical 
components in the Authority project design can be financed in significant part with 
local funds and all project components can be completed within 20 years. Overall the 
project is envisioned as a jointly funded project that will have Federal, State and local 
participation. 

The basic features of the Authority Plan and major components of the current 
project design are briefly described in the remainder of this Executive Summary. The 
body of this report covers in greater detail the history, inflow analyses, design 
considerations, technical features, pilot projects in progress, conceptual land-use 
conservation and development plan, financing strategy, and the Authority’s proposed 
local public/private partnership implementation approach. Results of investigations 
and expert opinion letters supporting the proposed project design for the Authority 
Plan are contained as appendices to this report. Other supporting research is 
referenced throughout the report and in the appendices. 

The Locally Preferred Project: A Vision for the Future 
The basic conceptual project design for the Authority Plan is illustrated in Figure  
ES-3. This locally-preferred project design includes the following essential 
components: 

• In-Sea Barrier & Circulation Channels to separate the current Sea into two 
separate bodies (an outer “two lake” water system and multiple habitat complex 
areas, salt deposit area, and brine pool) with a channel for circulating water 
between the two lakes in the outer water system  

• Water Treatment Facilities to improve both the existing water in the Sea and the 
inflow water as necessary to lessen or greatly reduce the Sea’s eutrophication 
problem and to improve the clarity and quality of the water in both lakes to meet 
the recreational water quality standards set by the Regional Water Quality 
Control Board 

• Habitat Enhancement Features to meet the needs of fish and bird populations 
consistent with State laws that require the “maximum feasible attainment” of 
specified ecosystem restoration goals 

• Colorado River Water Storage Reservoir to enable the water agency to store 
Colorado River water to have greater flexibility for balancing supply and demand 
of Colorado River water use 

• Park, Open Space, and Wildlife Areas including the Salton Sea State Recreation 
Area and the Sonny Bono National Wildlife Refuge will be preserved although it 
is envisioned that the boundaries of the Refuge will be modified to match the 
newly created habitat features. 
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Figure ES-3 Conceptual Plan for Salton Sea Revitalization & Restoration Including Land-Use Plan for the 
Authority’s 300,000 acre Planning & Financing District Surrounding the Sea 

Sonny Bono 
National 
Wildlife Refuge 

Salton Sea 
         State 
         Recreation 
                        Area 

Note: Exact locations and facilities will be 
determined during subsequent project-specific 
environmental reviews and entitlements. 
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In addition to the features discussed above that are designed to address water quality 
problems and the potential air quality concerns associated with exposed lakebed, a 
plan for development of areas around the Sea has been prepared.  The plan was 
prepared to guide creation of “seaside villages” and the build-out of over 250,000 
new homes with accompanying entertainment, recreational, retail and business 
establishments within specified areas of the Authority’s 300,000-acre planning and 
financing district around the Sea. 

The project has been developed to a conceptual level at this time.  The conceptual 
project features are discussed briefly below and in more detail in the main body of 
this report.  Greater details will be developed in concert with site-specific 
environmental documentation and entitlements at the next stage of analysis.  Exact 
locations and facilities will be determined during these subsequent reviews and a site-
specific Environmental Impact Statement/Report (EIS/EIR) will be prepared.  
Reviews of this documentation will involve numerous local, State and Federal 
regulatory agencies.   

In-Sea Barriers and Recirculation Canal 
Once the required environmental documentation permits and approvals are finalized 
(including the permitting of one or more local rock sources), construction will begin 
on the signature feature of the Authority project: an approximately 33.5-mile-long, 
rock-fill, in-Sea barrier located as shown in Figure ES-3. This engineered structure 
will separate permanently the present 360-sq.-mile Sea into two separate water 
bodies, namely:  

a) An outer 180-sq.-mile lake water system. This outer water body will be held 
at a relatively stable elevation so the shorelines of the two newly created lakes 
and the interconnecting boating channel on the west shore will remain 
unchanged as long-term inflows decrease. The water in the two joint-use 
recreational/habitat lakes will be treated as required and circulated to 
maintain recreational water-quality standards. The larger northern salt water 
lake (140 sq. miles) will be maintained at ocean-like salinity (35,000 mg/L 
salt), and the smaller southern estuary lake (40 sq.-miles) will be held at a 
lower salinity (20,000 mg/L salt). The south lake elevation (-228’ msl) will be 
held about 2 feet above the north lake (-230’ msl) since a slight hydraulic 
gradient is needed for circulating the water in both lakes in a continuous 
counter clockwise loop for blending and aeration. An earthen channel will be 
excavated along the east shore of the south basin to convey north lake water 
to the south lake and to support the 12,000-acre saline habitat complex in the 
south basin. A pumping plant will be built at the end of this channel to lift 
the extracted and treated north lake water into the south lake to blend with 
the Alamo and New River inflows.  

b) An inner 180-sq.mile habitat and salt deposit area in the south end of the 
current Sea. The wetted surface area of this inner water body will shrink and 
its elevation will decline as inflows decrease over time. A salt-purge stream 
from the north lake will be discharged into the inner basin after being used in 



 Executive Summary 

 ES-9 

the saline habitat complex. The purpose of this purge stream is to balance 
salt inflows and outflows in the outer lake-water system. By sending salt to 
the inner basin in this manner, the two lakes can be held at relatively 
constant, controlled salinity levels. The lower inner basin will also serve as an 
overflow basin in the event of storm events. Salt pond pilot projects 
conducted at the Salton Sea indicate that as the shoreline inside the inner 
basin recedes, hard-surface salt deposits 12-to-24 inches thick will form on 
top of the old lakebed. The cement-like salt deposits will prevent blowing 
dust. Other air-quality mitigation techniques will be used if needed.  A 
permanent hyersaline brine pool will eventually form in the lower depths. 

Construction of the in-Sea barrier will require the excavation, sizing, transport, and 
placement by bottom-drop barges of approximately 64 million cubic yards of rock. 
The barrier will be built to seismic dam-design standards. This will require extraction 
by suction dredges of approximately 20 million cubic yards of soft sediments so the 
placed rock rests directly on the underlying stiff lacustrine clay deposits. The height 
of the barrier will range from 15 to 50 feet (including 10 ft of freeboard) depending 
on water depth.  

Water Treatment Facilities 
While investigations are on-going to better define treatment needs, it is currently 
anticipated that water treatment facilities will include a bottom drain and treatment 
system for removing and destroying hydrogen sulfide, ammonia, and other 
contaminants from the 50-foot-deep saltwater lake. A second treatment plant will 
remove phosphorus and other contaminants from the Alamo River inflows. The 
lake-water circulation system is designed to changeout the larger saltwater lake’s 
water volume every four to five years. The circulation system will also serve to 
increase oxygen levels and avoid stagnation in the saltwater lake, and reduce selenium 
levels in the southern estuary lake. In concert these measures will improve overall 
water quality and fish habitat and greatly reduce odors. 

Whitewater, New and Alamo Rivers Wetlands 
With the Authority’s assistance, the Citizens Congressional Task Force is completing 
the design and permitting and is beginning construction of a system of several 
thousand acres of water treatment wetlands along the New and Alamo Rivers in 
Imperial County. Similar wetlands are planned on Torres Martinez tribal land along 
the Whitewater River. (These wetlands coupled with a stable, better quality lake 
should significantly improve conditions for the Tribe and stimulate economic 
opportunities.) Although designed primarily for improving water quality (i.e., 
removing silt, nitrogen and phosphorus and increasing dissolved oxygen levels), 
these wetlands also provide significant wildlife habitat. 

Habitat Enhancement Features 
The Authority believes the greatest ecosystem benefit of its conceptual project 
design is the retention of a 90,000-acre, 50-foot-deep lake that will be restored to 
ocean-like salinity (35 g/L salt) and will be managed to maintain habitat-safe water 



Salton Sea Authority Plan for Multi-Purpose Project 

ES-10 

quality. This restored saltwater lake will enhance the existing fishery and thus 
reestablish an abundant food source for the fish-eating birds that have historically 
resided at the Sea or migrated along the Pacific Flyway. The Authority project design 
also includes a 12,000-acre saline habitat complex located in the south and a 1,250-
acre estuarine habitat complex near the mouth of the Whitewater River. In addition, 
half of the 26,000-acre estuary lake located in the south basin and a 6,000-acre area in 
front of the barrier across the north lake will be designated “habitat zones” in which 
motorized watercraft will be prohibited. 

Colorado River Water Storage Reservoir 
IID seeks a storage reservoir within the district’s water system.  A storage reservoir 
has been incorporated into the Authority Plan project design to provide for this 
need. This facility will be created by constructing a second barrier in 30-foot of water 
outside the initial barrier. The enclosed 11,000-acre area will create a 250,000 AF 
storage reservoir creating wildlife habitat. In addition, the reservoir will provide air 
quality mitigation by covering areas that would otherwise have exposed sediments. 

Park, Open Space, and Wildlife Areas  
Park, open space, and wildlife areas around the Salton Sea will be preserved.  These 
areas include the Salton Sea State Recreation Area (SRA, commonly referred to as 
the State Park) and the Sonny Bono National Wildlife Refuge. While the Wildlife 
Refuge will be preserved, it is envisioned that the boundaries of the Refuge will be 
modified to match the newly created habitat features.  The SRA provides camping, 
fishing and boating opportunities and the Wildlife Refuge provides bird watching 
opportunities. With five campgrounds totaling approximately 1,600 campsites, the 
SRA provides more public access points than any other single shoreline access area.  
The estimated historic peak seasonal use of the SRA was approximately 660,000 
visitors in 1961-62, and the last three years reveal evidence of a resurgence in public 
attendance, with a doubling of the total number of visitors in that period to 275,000. 
With improved water quality and habitat values at the Salton Sea, the recreation 
experience at both the SRA and the Wildlife Refuge is expected to be significantly 
improved. 

Master Plan for Planning District around the Sea 
In December 2005, the Authority released a Master Development Plan for the 
300,000-acre planning district surrounding the Sea.  Conceptual plans for creating 
separate and distinct seaside villages incorporating smart growth and sustainable 
development concepts have been developed.  This plan could accommodate 250,000 
new homes with associated entertainment, recreational, retail and business 
establishments being built over the next 75 years on 78,000 acres (less than 25% of 
the 300,000-acre planning district). Under this plan, over 50% of the land around the 
Sea would remain as habitat, parks and open space; and 20% would remain as 
farmland. This plan is shown in Figures ES-3 and ES-4 and is presented in greater 
detail later in this report.  
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Current Land Ownership in SSA Planning District 
(acres)

58%

19%

14%

3%
6%

Private (58%)

Federal Government (19%)

Local Agencies (14%)

State of California (3%)

Torres Martinez (6%)

178,000

42,000

18,000

59,000

 

Existing Land Uses (aces) in SSA Planning District

Agricultural (25%)

Undeveloped (64%)

Habitat/Parks/Open Space (4%)

Military (2%)

Commercial & Industrial (<1%)

Residential & Mixed Use (<1%)

Highways & Public Services (1%)

Water (2%)

77,579

196,330

10,747
25%

64%

4%

 

Planned Land Uses (acres) under SSA Plan

Agricultural (20%)

Habitat/Parks/Open Space (51%)

Residential & Mixed Use (24%)

Commercial & Industrial (2%)

Water (2%)

Highways & Public Services (1%)

72,526
60,367

155,825

24%

20%

51%

 
Figure ES-4  Land Ownership and Land-Use Statistics for 300,000 acre Authority Planning District  
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Cost Estimate, Financing Plan & Implementation 
As shown in Figure ES-5, the total preliminary capital cost estimate is $2.2 billion for 
all components of the current Authority Plan. The various individual components of 
the overall project will be constructed in a phased manner over the next 20 years as 
funds become available from Federal, State and local sources.  

A significant portion of the capital costs of a locally supported Plan can be locally 
financed through the funding mechanisms applied within the Authority’s 300,000-
acre planning and financing district around the Sea. These local funding mechanisms 
include a combination of: (1) the formation of tax-increment financing and benefit 
assessment districts; (2) public land acquisitions, transfers, and sales; (3) developer 
payments and impact fees; and (4) use of public-private partnerships for the 
construction and operation of the treatment plants.  

The balance of the required capital funding is presumed to come from State and/or 
Federal sources. The State of California has historically funded major habitat 
restoration and water projects from both voter approved bonds and general funds. 
The Authority member agencies will work to have the Salton Sea included in future 
State bond issues and future State ballot measures. At this time, the only known State 
or Federal funding source is the $90 million that contractually has been (or will be) 
paid into the Salton Sea Restoration Fund (SSRF) by the QSA parties under the 2003 
State legislation. Another $150 million of QSA-related funding is possible should the 
Resources Secretary determine that it is feasible to sell the balance of the mitigation 
water earmarked for stabilizing the Sea until a restoration project is in place. As 
shown in Figure ES-5, the best case is that facilities could be in place in time to 
obviate the need for the last two years of mitigation water. If this happens, it would 
add $70 million to the SSRF. There is also a water and parks bond measure on the 
November 2006 ballot in California with $47 million earmarked for the SSRF and 
another potential $100 million for wildlife habitat and water quality projects. 

The in-Sea barrier in the Authority Plan project design should be constructed within 
10 years and the water quality improvements necessary for returning the Sea to 
recreational quality water standards can be achieved within 15 to 20 years. This 
project implementation schedule is shown in Figure ES-5. Water system design & 
operating flows at design-case conditions are illustrated in Figure ES-6. 

Next Steps 
The Authority Plan presented in this document has been developed to a conceptual 
level.  Specific project details and designs will be developed in concert with site-
specific environmental documentation and entitlements at the next stage of analysis.  
Exact locations and facilities will be determined during those subsequent reviews and 
a site-specific Environmental Impact Statement/Report (EIS/EIR) will be prepared. 
Reviews of the plans, designs and environmental documentation will be 
accomplished in concert with appropriate local, State and Federal regulatory 
agencies.   
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Figure ES-5 Capital Funding Requirements and Timeline for Phased Implementation of Authority Plan 
($million)
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Figure ES-6. Water System Design & Operating Flows at Design-Case Conditions. Note: IID Colorado River 

water reservoir not shown since it is not part of Salton Sea water system 
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Chapter 1: INTRODUCTION  

1.1 History and Current Status of the Salton Sea 
The Salton Sea is located in a closed basin in Riverside and Imperial Counties in 
southern California, south of Indio and north of El Centro. The Sea is more than 
220 feet below mean sea level (msl) and has no natural outlet. Land under the Sea is 
under a checkerboard of ownership consisting of: Federal (47%), Imperial Irrigation 
District (44%), tribal (5%), private (2%), State (1%) and Coachella Valley Water 
District (1%).  The Salton Sea Basin is part of the Lower Colorado River Delta 
system and, over geologic timescales; lakes have existed in the basin as the course of 
the Colorado River shifted, most recently, several hundred years ago.  

Prior to the current Salton Sea formation, Lake Cahuilla formed periodically in the 
basin and provided support for tribal dwellers in the area. Currently, land owned by 
the Torres Martinez Desert Cahuilla Indian Tribe (the Tribe) is located along the 
northwest shore of the Sea.  The Authority’s Plan would provide a restored Sea 
along the current shoreline coupled with the development of habitat areas that could 
stimulate development and improve the economic conditions for the Tribe and 
Imperial and Riverside counties. 

The current body of water formed in 1905 when a levee break along the Colorado 
River caused flows from the Colorado River to enter the basin for about 18 months. 
Since its formation in 1905, the Sea has been sustained predominantly by drainage 
flows from the nearly 600,000 acres of irrigated farmland in the Coachella and 
Imperial Valleys.  The Sea also currently receives agricultural drainage, urban runoff, 
and wastewater flows from the Mexicali Valley and water from storm run-off. 

Historically, the highly productive farmlands in the Imperial and Coachella Valleys 
have been irrigated with 3.3 million acre-feet/year (AFY) of Colorado River water. 
Because farming activity in the Coachella, Imperial and Mexicali Valleys has 
remained relatively stable over the last 40 years, the quantity of drainage flows 
reaching the Sea has also been relatively stable. Since the 1950s, inflows to the Sea 
have averaged 1.35 million acre-feet per year (AFY) and remained within the range 
of 1.17 (-13%) to 1.59 (+18%) million AFY (Table 3.1). Except for two hurricane 
flooding events in the late 1970s, the Sea has existed over the last 50 years as a 
picturesque 360-sq.-mile lake at a relatively stable elevation of –228 feet msl (±1.5 
feet).  

The Salton Sea was a major regional recreational destination in the 1950s and 60s 
attracting more visitors annually than Yosemite National Park. Nascent seaside resort 
and residential communities, like Salton City, North Shores and Salton Sea Beach, 
sprung up along the Sea’s 90-mile shoreline. While the Sea continues to remain a 
regional recreation resource for campers, fishing, boating, hunting, bird watching and 
passive activities, the Sea’s increasing salinity and other water quality problems have 
curtailed recreational use in the area beginning in the early 1970s. 
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The Sea and its adjacent areas have supported a diverse wildlife habitat for over 400 
bird species. The Sea also serves as a critical link on the 5,000 mile international 
Pacific Flyway for bird migration. 

Another important resource near the Salton Sea is the geothermal energy field at its 
south end.  This important source of green energy currently has geothermal energy 
plants with a combined generation capacity of about 300 MW.  It has been estimated 
that the energy field can support up to 2,000 MW of generation capacity.  Part of the 
energy field is now under water.  Under the Authority Plan, more of this area will be 
dry, making more geothermal production practical.  The geothermal field is partially 
located in an area that has important shallow water habitat value.  As the Authority’s 
Plan moves from the conceptual phase to the detailed design phase, specific plans 
will need to be developed to minimize conflicts between these two important assets.  

Even though the Sea has been relatively stable in size and elevation over the last 40 
years, the dissolved salts present in the inflow water (about 3 tons per acre-foot) have 
been continuously accumulating in the water (except for the amount that precipitates 
and falls to the bottom). Consequently, salt concentrations are rising and are 
currently about 44 grams per liter (g/L). This is about 25% saltier than ocean water. 
If no remedial actions are taken, the Sea will become so saline within 15 years (over 
60 g/L salt) that the sport fishery and the fish that serve as a food source for birds 
will be effectively eliminated. If the current inflow projections are correct, within 30 
years, the Sea will evolve into a hyersaline water body (over 120 g/L salt) similar to 
Mono Lake in Inyo County. Some have suggested an even more rapid deterioration 
in habitat values (Pacific Institute, 2006). As inflows are reduced by water transfers 
and other factors as discussed below, the Sea will eventually become a semi-solid 
brine pool (over 200 g/L salt) surrounded by hard-surface salt flats similar to the 
Great Salt Lake in Utah and the Laguna Salada basin southwest of Mexicali. 

In addition to high salinity, the Sea is also highly eutrophic, meaning that it has high 
levels of nutrient compounds of phosphorus and nitrogen that result from 
agricultural and urban runoff.  Nutrients cause algal growth which creates oxygen 
deficiencies in the water. The near absence of oxygen in the deep bottom-water of 
the Sea leads to the formation and accumulation of substances such as hydrogen 
sulfide and ammonia that have unpleasant odors and can be toxic to fish. When wind 
events overturn the Sea’s natural stratification, these harmful substances rise to the 
surface and in the past have caused sudden fish kills that have involved millions of 
fish. The Sea’s eutrophic State also causes the unpleasant odors that permeate the 
residential areas surrounding the Sea (and occasionally the entire Coachella and 
Imperial Valleys) in certain months of the year. 

Projected inflow reductions in the upcoming years will shrink the Sea’s wetted 
surface area and further concentrate salinity and increase eutrophication problems. 
There are two primary reasons for the projected inflow reductions. First, the 
Quantification Settlement Agreement (QSA) was signed in October 2003 among 
Imperial Irrigation District (IID), Coachella Valley Water District (CVWD), other 
California Colorado River water users, the U.S. Department of Interior, and the 
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California Department of Water Resources (DWR). Under this landmark agreement, 
about 300,000 AFY of Colorado River water (counting both contractual transfers 
and other reductions) that previously flowed into the Salton Sea will be supplied 
instead to other Colorado River water users.  Second, New River inflows from 
Mexico, now about 130,000 AFY, are estimated to decline as a result of plans by 
Mexicali to reclaim treated-effluent and farm-drainage flows. 

In addition to these physical problems, developing and implementing a Salton Sea 
restoration project is complicated by the Sea’s legal status. Two presidential decrees 
in the 1920’s permanently established the Salton Trough (defined as all lands below 
elevation -220 ft msl) as a repository for agricultural drainage water. By the 1930s, 
this agricultural drainwater repository, now a permanent water body, became 
commonly known as the “Salton Sea.” The Federal government established a 
national wildlife refuge (now the Sonny Bono Salton Sea National Wildlife Refuge in 
honor of the late Coachella Valley congressman) on 40,000 acres in the south end of 
Sea in the 1940s. In the 1950s, the Sea’s popularity as a recreational and tourist site 
led to the creation of a State park along the eastern shoreline of this agricultural 
drainwater repository.  

IID, an Authority member agency, is the largest non-Federal landowner under and 
around the Sea. This land ownership is a result of IID’s legacy as the successor 
(through the Southern Pacific Railroad) to the California Development Company, 
the entity responsible for developing irrigated agricultural in what is now Imperial 
County beginning in the 1890s. IID and CVWD also purchased large tracts of 
submerged shoreline lands around the Sea in the 1980s to settle flooding lawsuits 
caused by hurricanes in the late 1970s. During World War II, the military set up the 
7,200 acre Salton Sea Test Base south of Salton City in Imperial County. This facility 
remained operational for various military uses until the early 1990s. This base is now 
officially closed, and the Navy has cleaned it up to open-space standards.  

1.2 Federal & State Legislation on Salton Sea Restoration 
Within the last decade, both the U.S Congress (1998) and the California State 
legislature (2003 and 2004) have enacted legislation establishing Salton Sea 
restoration as Federal and State policy and defining specific project objectives  

The Federal Salton Sea Restoration Act of 1998 (P.L. 105-372) authorized the 
Secretary of the Interior to complete studies of restoration options that: 

1. Permit the continued use of the Salton Sea as a reservoir for irrigation 
drainage; 

2. Reduce and stabilize the overall salinity of the Salton Sea; 

3. Stabilize the surface elevation of the Salton Sea; 

4. Reclaim, in the long term, healthy fish and wildlife resources and their 
habitats; and 
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5. Enhance the potential for recreational uses and economic development of 
the Salton Sea. 

The Act directed the Secretary to consider inflow reductions that could result in total 
inflows of 800,000 AFY or less (the now concluded IID/San Diego County Water 
Authority water transfer was under discussion when this legislation was enacted). 
Options to be considered included segregating the Sea into one or more evaporation 
sections, pumping water in-and-out of the Sea, augmenting inflows, combinations of 
various options, and other options as the Secretary deems appropriate. The Act 
specifically prohibited the direct use of Colorado River water for any restoration 
project. The prescribed study was completed and documented in an EIR/EIS in late 
1999. In January 2000, Secretary of Interior directed Reclamation not to approve or 
publicly release this document. Subsequent Federal involvement in Salton Sea 
restoration was halted, except for participation in studies and pilot projects.  

Four State laws (SB 277-Ducheny, SB 317-Kuehl, and SB 654-Machado in 2003; and 
SB 1214-Kuehl in 2004) were enacted in conjunction with the QSA and related water 
transfers to address Salton Sea related issues.  One purpose of this legislation was to 
initiate a process aimed at defining and implementing a post-QSA restoration 
project; or ascertaining that no project (or only a minimal project) is feasible. These 
laws also set up mechanisms for generating money for a newly created Salton Sea 
Restoration Fund (SSRF). The existing funding mechanisms for the SSRF have or 
will produce a minimum of $90 million and as much as $250 million. Finally, under 
the above legislation, the State of California accepted financial liability for cost 
overruns, if any, on the mitigation measures prescribed in the EIR/EIS for the QSA 
water transfers above the $133 million paid by the QSA parties. The primary issues 
in this regard are air-quality impacts and endangered species protection. SB 1214 
specifically allows the State of California in use monies in the SSRF for mitigation. 

Following the October 2003 legislation, the California State Resource Agency 
(Agency) was given $20 million in Chapter 9 (Colorado River Region) Proposition 50 
funds to conduct a feasibility study and Programmatic EIR on restoration options as 
set out in the legislation. Most notably, the legislation explicitly requires the Agency 
to select as the State’s preferred alternative the project design that accomplishes the 
“maximum feasible attainment” of certain identified ecosystem restoration goals. 
The Agency must complete its study and PEIR and identify a preferred alternative 
and financing plan by December 31, 2006. The “drivers and objectives” that have 
been established to guide this study are shown in Figure 1.1 

The enactment of SB 1214 in October 2004 States that recreation and economic 
development will be “considered,” but this law specifically excludes these goals as 
project purposes under CEQA.  

The Salton Sea was included in the CALFED Bay-Delta Act that was enacted by 
Congress in November 2004 (P.L. 108-361). This Federal legislation contains a 
provision stating: 
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Not later December 31, 2006, the Secretary of Interior, in coordination with the State of 
California and the Salton Sea Authority, shall complete a feasibility study on a preferred 
alternative for Salton Sea restoration. 

Reclamation began work in this separate feasibility study in early 2005 and issued a 
preliminary internal draft report in September and October 2005.  

 
Figure 1-1 State Process Drivers & Objectives 

Salton Sea Ecosystem Restoration Plan 
Drivers and Objectives for Development of Alternatives 

 Habitat 
• Legislation 
• Maintain species diversity and abundance 
• Stabilize Salton Sea salinity and elevation 
• Maximize habitat values (quantity and quality) 
• Maintain mosaic of habitats, including agricultural lands 
• Maintain pupfish habitat connectivity 

 Water Quality 
• Legislation 
• Minimize selenium and arsenic risks 
• Improve water quality in aquatic habitats, e.g., Reduce 

eutrophication in the Salton Sea 

 Air Quality 
• Legislation 
• Minimize exposed playa and construction-related emissions 
• Stabilize exposed playa 

 Water Infrastructure 
• Water Balance 
• Operational flexibility 
• Seismic safety 
• Configure to meet project objectives 

 Other Important Considerations 
• Maintain Salton Sea as agricultural drainage repository 
• Accommodate recreational and local economic opportunities 
 

Source: Handout at Salton Sea Advisory Committee Meeting, May 18, 2005 
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Chapter 2: THE SALTON SEA AUTHORITY 
The Salton Sea Authority (the Authority or Authority) was formed in 1993 by local 
initiative as a joint powers authority (JPA) among four local public agencies that 
share a vital interest and concern over the fate of the Salton Sea. The Authority’s 
existence and its powers, governance, and activities are governed by its By-Laws. The 
four founding member agencies of the Authority are: 

• Imperial Irrigation District (IID) 

• Imperial County 

• Coachella Valley Water District (CVWD) 

• Riverside County 

Special State legislation was enacted in 2002 to allow the Torres Martinez Desert 
Cahuilla Indians (a sovereign tribal nation) to become a voting member of the 
Authority as a JPA among local agencies. The Authority’s By-Laws were amended in 
2003 to admit the Torres Martinez tribe as the Authority’s fifth member agency. 
Each member agency appoints two persons to serve on the Authority’s 10-member 
Board of Directors. Nine of the ten current Authority board members are local 
elected officials who also serve on the boards (council) of their respective member 
agencies (sovereign nation). The Authority typically holds ten public board meetings 
each year. To assist in the Authority’s governance, the board has formed three 
standing committees: Technical Advisory, Planning & Public Policy, and Project 
Finance. These committee meet on a quarterly basis as needed. The committee 
memberships are composed of professional staff from member agencies with 
relevant expertise, elected officials from non-member agencies, and interested local 
citizens. The Authority presently has a professional full-time staff. 

As a public agency, the Authority is also governed by State law. As permitted for 
JPAs, the Authority has elected to adopt and adhere to the administrative procedures 
of CVWD as a county water agency in lieu of creating its own administrative 
procedures.  

The role of the Authority as the logical governmental entity to facilitate the process 
of defining, funding, designing, permitting, building, owning and operating a project 
for restoring the Sea Salton as a usable water body for multiple public purposes and 
benefits is supported by the following pertinent facts: 

• Over 85% of Salton Sea inflows (over 95% once Mexico’s inflows diminish) is 
derived from agricultural drainage from the Colorado River water from IID and 
CVWD. 
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• After the Federal government, the IID (over 90,000 acres1) and the Torres 
Martinez (24,800 acres) are the largest landowners under and around the Sea.  

• The largest remaining undeveloped tracts of potentially developable land in the 
Coachella and Imperial Valleys lie within the Authority’s 300,000-acre planning 
district, including the closed and surplused 7,200-acre Salton Sea Test Base in 
Imperial County that has remained under U.S. Department of Navy control. 

• A potential source of rock (the Coolidge Mountain site west of Salton Sea Beach) 
for constructing in-Sea barriers is located in unincorporated Imperial County on 
Torres Martinez land and private property. 

• IID and CVWD both have the engineering expertise and organizational 
capability to implement large and complex water-engineering projects (e.g. the 
$90 million Coachella Canal and $250 million All-American Canal lining projects 
now in progress). 

• Riverside County, Imperial County, and the Torres Martinez tribe hold 
autonomous land-use decision-making authority (general plan amendments, 
rezonings, design standards, development project approvals, etc.) over all 
300,000 acres of land in the Authority’s planning district around the Sea. 

• IID is the electrical-service provider within the Authority’s 300,000-acre planning 
district; and IID or CVWD will be the municipal raw water or treated water 
service provider to new homes and businesses in the planning district. 

2.1 Development of the Authority’s Preferred Alternative 
The U.S. Congress awarded $13 million in Federal grant funding to the Authority in 
1998 and 1999. These grant funds, along with about $7 million in other Federal and 
State grants the Authority received from 1998 though 2003 were used to perform 
science studies aimed at identifying the causes and potential cures for the Salton Sea’s 
myriad problems. The U.S. Geological Survey (USGS) opened and staffed a Salton 
Sea Science Office to provide technical oversight on how these funds were 
expended. Reclamation also created and staffed a Salton Sea Field Office to assist in 
the execution of the Authority’s studies and to undertake its own studies. In addition, 
the Federal ly funded Salton Sea Database Program at the Redlands Institute 
provided an invaluable source of compiled information to support the project. The 
result of a six-year program, which included field pilot tests and the preliminary 
formulation and evaluation of restoration concepts, is a large and comprehensive 
library of technical reports related to all facets of the Salton Sea (bird populations, 

                                                 
1  Since IID has ownership of most of the shoreline and shallow-water areas at the south end of the Sea, including some 

lands currently occupied by Sonny Bono Salton Sea National Wildlife Refuge facilities, IID would have control over its 
lands with regard to appropriate zoned use and appropriate agency use. 
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avian and piscine diseases, chemical and physical limnology, hydrology, bathymetry, 
salt characteristics, etc.)  

Using the results of the 6-year, $20-million science program, Authority’s staff and its 
consulting/engineering team developed a report titled Salton Sea Restoration: Final 
Preferred Project Report in July 2004. This report identified what become known as the 
“North Lake Plan” as the Authority’s preferred alternative for Salton Sea restoration. 
The Authority’s Board of Directors and Technical Advisory Committee both 
formally endorsed this plan in unanimous votes in April 2004. 

The key feature of this project design was a straight-line barrier directly across the 
southern most “waist” (narrowest crossing) of the current Sea. This point is about 8 
miles south of Salton City. This rock-fill barrier would have created a 180-sq.-mile 
recreational lake in the northern end of the Sea. The southern end of the current Sea 
was slated to become a brine pool and shallow-habitat wetlands area. No shoreline 
development or recreational water-use was envisioned south of the mid-Sea barrier. 
This initial Authority plan also did not include water treatment facilities or nutrient 
source-control measures. The total capital cost was estimated at $600 to $800 million 
depending on the barrier design and North Lake elevation (-230 ft or –235 ft). 

Since the initial Authority North Lake Plan was formulated after the QSA water 
transfers were approved in October 2003, the project design was based on expected 
long-term average inflows of 950,000 AFY with the possibility that inflows could 
drop to 800,000 AFY in the future. The 950,000 AFY baseline figure was used since 
this was the post-QSA average inflow projection contained in the documents the 
QSA proponents had submitted to the State Board to obtain the water rights order 
for the QSA water transfers. This 950,000 AFY figure came from an inflow analysis 
prepared by Reclamation using its Salton Sea Accounting Model that was derived 
from the IID-certified Environmental Impact Report (EIR) and the Reclamation-
certified Environmental Impact Statement (EIS) for the QSA and related water 
transfers (the “QSA/Transfer Project”). The Authority used 800,000 AFY as the 
design-case inflow projection in its July 2004 Preferred Plan Report.   

The USGS Science Office and Reclamation organized and sponsored an Experts 
Workshop to evaluate and critique the Authority North Lake Plan as described in the 
Authority’s July 2004 Preferred Project Report. This two-day workshop was held in 
Riverside in November 2005 and was attended by over 20 invited experts in 
technical fields relevant to Salton Sea restoration (e.g., hydrology, selenium, 
eutrophication, air quality, etc.) The deliberations, findings, and recommendations 
from this workshop are documented in a 60-page report prepared by Mike Cohen of 
the Pacific Institute and released in March 2005 (Pacific Institute, 2005).  

The major concerns this panel of experts expressed on the viability of the initial 
Authority Plan, and the Authority’s responses to these concerns, are summarized 
below.  

• The Authority Plan did not address the existing water-quality problems.  
The Pacific Institute Report notes that the original Authority project design did not 
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include any means for improving the dissolved oxygen levels in the water. This 
design deficiency has implications for both fish and bird health. The experts also 
expressed concerns about sediment resuspension and the fact that resuspension 
is important factor in driving phosphorus dynamics. They noted the need to 
examine the impacts from areal nutrient loading (source control) relative to the 
loadings from resuspension. However, they said total loadings will increase (with 
more phosphorus loading per unit area) despite the implementation of TMDLs 
[total maximum daily loads] as a source control measure because the North Lake 
in the Authority Plan is much smaller than the current Sea. They also expect that 
North Lake will have high ammonium concentrations which will be a significant 
problem since current ammonia concentrations are already likely toxic to fish. A 
smaller North Lake also will not eliminate the current problem of stratification 
and periodic mixing of anoxic bottom water with the rest of the water column. 
This occurrence strips oxygen out of large areas of the Sea and results in massive 
fish kills. Because of the potential for resuspension, it is not clear that nutrients 
will be reduced in this plan, which could lead to algae growth, including 
potentially toxic algae. 

As a result of these deficiencies, the Authority Plan was redesigned to include positive nutrient 
source control; the constant circulation and aeration of the lake-water system; and the extraction 
and oxidative treatment of the anoxic bottom-water in the saltwater lake.  

• Using New or Alamo River water (or blended river and lake water) in shallow-
water habitat wetlands will create “selenium traps” harmful to wildlife similar to 
the Kesterson episode in the San Joaquin Valley in the mid-1980s.  
The Pacific Institute Report notes numerous problems with the creation of 20,000 
acres of shallow brackish-water ponds as habitat areas in the south end of the 
current Sea. The experts noted the following issues with this proposed project 
feature: (1) if watered with river water or blended river and lake water as 
proposed, such ponds would pose significant potential for selenium toxicity 
impacts on waterfowl similar to the Kesterson experience; (2) the potential for 
vector attraction and spread of mosquito-borne diseases; (3) expensive plumbing 
would be needed to control salinity; (4) seasonal variations of inflows may cause 
ponds to dry up in low-flow winter months; (5) these ponds would be poor fish 
habitat leading to mortality due to low dissolved oxygen levels and high 
temperatures; and (6) invasive plant growth (e.g., tamarisk) will be a problem.  

In response to these comments, the 20,000 acres of shallow brackish-water ponds and wetlands 
in the south end in the initial Authority Plan have been eliminated. Instead of these problematic 
shallow ponds and non-flow-through wetlands in the south end, the current Authority project 
design includes a 12,000 acre dedicated “habitat zone” in the eastern half of the 26,000 acre 
estuary lake in the south end of the current Sea. With this design change, the present shoreline 
and natural shallow-water areas in the south end will be retained “as is.” This will obviate the 
need to replace the habitat values these existing features provide with artificial features. 
Secondly, the revised Authority project design includes a 12,000-acre shallow-water saline-
habitat complex along the southeastern shoreline below the inter-lake circulation canal. 
However, instead of using New and Alamo River water with its 6-to-12 µg/L of selenium, 
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this complex will be supplied by 1-2 µg/L selenium north-lake water that will be discharged by 
gravity from the circulation canal.  Additional habitat features in the revised Authority Plan 
are presented in Chapter 4.  

• Long-term inflows may be inadequate to meet the Authority Plan’s minimum 
water-use requirement of 800,000 AFY 
The Pacific Institute Report noted: “Several of the participants thought that future 
inflows to the Sea would be even lower than projected.… Hydrological 
calculations suggest that the water is very close to being insufficient for the 
proposed plan.”  

The Authority has been proactive in securing a firm water supply in sufficient quantity to 
support the minimum water requirements of the project design in the Authority Plan.. After 
studying this matter and evaluating various possibilities, the Authority has determined that the 
most feasible way to secure a water-supply commitment of at least 800,000 AFY is to seek a 
contractual commitment by the Imperial Irrigation District that it will not take actions beyond 
those set forth in the Quantification Settlement Agreement and Related Agreements. This 
provision was included in the Authority Board Policy Positions enacted in October 2005 as 
specified in item 4 of the policies discussed in the next section of this report. In February 2006, 
the IID board enacted a resolution committing the IID to enter a 75-year contract with the 
Authority stating that IID would not voluntarily take actions that would diminish inflows to 
the Salton Sea. The Authority Board adopted a resolution to enter into such a contract at its 
May 25, 2006 meeting. Inflows to the Salton Sea from the Coachella Valley are much smaller 
than flows from the Imperial Valley.  CVWD has adopted and implemented a Water 
Management Plan to restore its groundwater basins through programs of conservation, source-
water substitution and importing additional water supplies.  A part of the additional water 
supplies have been secured through the QSA,  CVWD’s water management actions will result 
in flow to the Sea increasing to 120,000 to 140,000 AFY.  CVWD is expected to commit to 
utilizing its full share of Colorado River Water consistent with the QSA and to implement its 
Water Management Plan. In addition, as discussed in Chapter 3 of this report, the Authority 
has developed a long-term water balance to provide a framework for achieving a sustainable 
supply-and-demand water balance within Imperial County and the Coachella Valley assuming 
the Salton Sea will receive 800,000 AFY of inflows in perpetuity. 

In addition to modifying the original project design in the July 2004 Preferred Project 
Report based on these insightful and appreciated comments from these experts, the 
Authority has engaged its own experts, performed additional design studies, and 
undertaken several pilot projects over the last two years to improve and perfect this 
new project design. The Authority has also conducted a public outreach campaign to 
get feedback on its proposed project design from the local community. The current 
revised project design for the Authority Plan resulting from these efforts is presented 
in Chapter 4 of this report. 

2.2 Authority Board Policy Positions on Salton Sea Restoration 
To define clearly the regional interests and expectations for a restoration project, 
Authority staff and the Authority’s Policy & Planning Committee developed a set of 
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principles, policies, and desired complementary roles and funding obligations among 
the Authority and Federal and State agencies for the phased and coordinated 
implementation of a multi-purpose revitalization/restoration project. The Authority’s 
Board of Directors unanimously approved these Authority Board Policy Positions in 
October 2005.  The Authority’s policies and related resolutions are provided in their 
entirety in Appendix D. 

These specific principles, policies, defined project objectives, and the desired 
complementary roles and funding responsibilities between the Authority and the 
Federal and State governments are collectively the “policy positions” that define the 
Authority Plan. The project design for the Authority Plan, as presented and described in 
Chapter 4 of this report, represents the current best technical approach for 
implementing the Authority Plan and achieving the Authority’s defined project 
objectives. Going forward, the Authority’s project design inevitably will change based 
on further design studies, pilot-testing results, public comments on a project-level 
EIR/EIS, and subsequent entitlements, but it is expected that the conceptual nature 
of the Authority Plan will be maintained. 

The first element of the Authority Plan is the principles that establish the regulatory 
and legal framework and desired outcome for the Authority’s effort to develop and 
implement a multi-purpose revitalization/restoration project as a three-way local, 
State and Federal partnership. The principles are Stated below. These principles were 
developed in close cooperation with the Authority’s five member agencies to address 
their specific concerns.  

• Completely consistent with State’s Salton Sea Ecosystem Restoration Plan 
“Drivers and Objectives for Development of Alternatives” [presented as Figure 
1.1 in this report] and all application of State legislation;  

• Completely consistent with Federal Salton Sea Restoration Act of 1998; 

• Completely consistent with and supportive of the 2003 Quantification 
Settlement Agreement and Related Water Transfers, including the 
Environmental Impact Statement/Report certified by the Imperial Irrigation 
District Board of Directors that was used to obtain the enabling Water Rights 
Order from the State Water Quality Control Board; 

• Completely consistent with the Coachella Valley Water Management Plan as 
approved by the Coachella Valley Water District Board of Directors; 

• Completely consistent with and supportive of the Beneficial Uses for the Salton 
Sea established by Regional Water Quality Control Board in the Board’s 
Colorado River Basin Water Quality Control Plan; and  

• That these Policies be memorialized in a Collaborative Agreement among the 
Salton Sea Authority, the U.S. Dept. of Interior and the Resources Agency of the 
State of California once the U.S. Congress and the California State Legislature 
have enacted the required enabling legislation. 
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The next element of the Authority Plan is the policies that define project objectives 
and how the Authority expects to achieve these objectives. These policies are Stated 
below. 

1. Recognition of the Salton Sea Authority’s leadership role in the restoration 
project, representing regional interests in economic development and 
environmental restoration, coordinating with Federal , State and local 
interests, and being responsible for constructing and operating restoration 
related facilities, without accepting responsibility for water-transfer related 
environmental impacts. 

2. Maintenance of the Salton Sea as a repository for untreated agricultural drain 
water from the Imperial and Coachella Valleys. 

3. Preservation and protection of: the water rights of the Imperial Irrigation 
District and the Coachella Valley Water District; the uses of water by each; 
the terms and provisions of the Quantification Settlement Agreement and 
Related Agreements; and the benefits accorded to the Imperial Irrigation 
District and the Coachella Valley Water District under Water Code section 
1013 and under legislation adopted in October 2003 to facilitate the 
Quantification Settlement Agreement in SB 277, SB 317, and SB 654. 

4. A contractual commitment by the Imperial Irrigation District that it will not 
take actions beyond those set forth in the Quantification Settlement 
Agreement and Related Agreements, or as prudent to preserve and protect its 
water rights from reasonable use or water quality challenges, or as necessary 
to manage and operate the water supply within the Imperial Valley that will 
result in a material diminution in the volume of agricultural drain water. 

5. Inclusion in the restoration project of a fresh water reservoir with 
approximately 250,000 AF storage volume constructed and maintained as 
part of the restoration project with a right for the Imperial Irrigation District 
to store water in the fresh water reservoir to enable the Imperial Irrigation 
District to better manage the fluctuations in Imperial Valley annual 
consumptive use and hence to better manage the fluctuations in agricultural 
drain water volumes that could benefit the Salton Sea. The Authority and 
IID shall use their best efforts to obtain State and/or Federal grant funding 
to cover the incremental construction costs for the reservoir and shall share 
any remaining construction costs based on an allocation of benefits. O&M 
costs shall also be shared based on an allocation of benefits. 

6. A restoration project design that accommodates elevation and salinity 
fluctuations in the Salton Sea reflective of fluctuations in annual consumptive 
use and drain volumes. 

7. A restoration project design that, to the extent feasible, includes recreation 
compatible, open-water lakes in both the north and south ends of the current 
Salton Sea basin. 
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8. A restoration project design that is developed through public outreach and 
local land-use planning and that, to the extent feasible, maximizes economic 
development and recreational opportunities on a regional basis and respects 
tribal cultural and heritage values. 

9. A financing plan that includes, to the extent feasible, the use of local tax-
increment bonds, community facility district funds, private investor funding, 
a portion of local funds in the Salton Sea Restoration Fund controlled by the 
State legislature, and Federal contributions. 

10. A construction and operating plan that, to the maximum extent feasible, 
utilizes local labor resources, materials and suppliers and complies with all 
State, Federal and tribal labor laws. 

The final elements of the Authority Plan are the desired complementary roles and 
funding obligations of the Federal and State governments. These roles are identified 
on the following two pages. 

Requested Federal Government Role for the Phased and Coordinated 
Implementation of the Authority Plan for Salton Sea Revitalization and 
Restoration 

1. Direction to the Bureau of Reclamation that the feasibility study on a 
preferred alternative for Salton Sea restoration referred to in Title II, 
Section 201 of PL 108-361 shall mean a feasibility study performed by the 
Salton Sea Authority with oversight by Reclamation on the final design for 
the Salton Sea Authority Plan for revitalization and restoration of the Sea in 
compliance with Salton Sea Restoration Act of 1998 (PL 105-372). 

2. Federal loan guarantee on the $400 to $600 million in local tax-increment 
municipal bonds to be issued by the Salton Sea Authority to provide funding 
for constructing the water infrastructure components of the project. 

3. Conveyance of fee title to certain Federal lands, including the 7,240 acres of 
BLM land comprising the closed Salton Sea Test Base, to the Salton Sea 
Authority so the Authority may sell and/or exchange such lands with private 
developers as a way to raise funding for the restoration project. 

4. Authorization by the appropriate Federal agencies for the Salton Sea 
Authority to construct revitalization project facilities on Federal lands 
and to modify the configuration of the Sonny Bono National Wildlife 
Refuge. 

5. Continued annual funding for the construction of water treatment 
wetlands on the New and Alamo River Direction by the Citizens 
Congressional Task Force and funding for wetlands construction on the 
Whitewater River. 
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6. Authorization for the Bureau of Reclamation to serve as the lead agency and 
perform Environmental Impact Statements as required for 
implementation of the Salton Sea Authority Plan and for the construction of 
wetlands and/or selenium removal projects on the New and Alamo Rivers in 
Imperial County and the Whitewater River in Riverside County. 

Requested State Government Role for the Phased and Coordinated 
Implementation of the Authority Plan for Salton Sea Revitalization and 
Restoration:  

1. At the appropriate time in the future, design, build and operate the measures 
required to mitigate for air quality impacts caused by the water transfers 
authorized under the Quantification Settlement Agreement to the extent 
required by / and in accordance with existing State law and the contractual 
documents related to the QSA. 

2. Allocate to the Salton Sea Authority “first use” of funds from the Salton Sea 
Restoration Fund to provide a 25% cost-share of the Authority’s capital 
costs for design, permitting and construction of the water infrastructure and 
water quality improvement facilities in the Salton Sea Authority Plan. The 
remaining funds in the SSRF shall be used, to the extent available, to provide 
25% cost-share funding for items #3 and #4 below. 

3. Support the Salton Sea Authority’s request to obtain Implementation Grant 
funds under the Integrated Regional Water Management Program (Chapter 
8, Proposition 50) being managed by the State Water Quality Control Board 
for the construction of water-quality improvement wetlands and/or selenium 
removal facilities on the New and Alamo Rivers in Imperial County and on 
the Whitewater River in Riverside County. 

4. Support funding in future State bond measures for the purchase of private 
lands for the creation of additional habitat areas and/or for the 
acquisition of wildlife easements on private farmland around the Sea. 

5. Direct the Department of Water Resources’ Division of Safety of Dams to 
work with the Salton Sea Authority and its engineering consultants and 
construction contractors to ensure that all in-sea barriers are designed and 
built in accordance with all applicable State laws. 

6. Make available to the Salton Sea Authority and its engineering consultants 
the finite element water balance and water quality models developed by 
the Department of Water Resources under its Salton Sea Restoration Study. 

7. Direct Department of Fish and Game and State Park officials to work with 
the Salton Sea Authority on reconfiguring the Salton Sea State Recreation 
Area and the Wister Unit of the Imperial Wildlife Area so that the 
recreational and habitat values of these State lands are maintained after 
implementation of the Salton Sea Authority Plan. 
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The Authority’s board reviewed and reaffirmed these guiding principles and policies 
at a strategic planning board workshop meeting held on April 27, 2006. 

At this time, the Authority is endeavoring to have the Authority Plan selected as the 
“preferred alternative” plan in the State process that is scheduled to conclude by 
December 31, 2006.   After this point, determination of further actions for advancing 
a Salton Sea restoration project will lie primarily with the California State Legislature. 
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Chapter 3: INFLOW PROJECTIONS 
As shown in Table 3-1 below, Salton Sea inflows have averaged 1.35 million AFY 
and have remained within the relatively narrow range of 1.17 million AFY (-13%) to 
1.59 (+19%) million AFY over the last 50 years. These historical inflow figures are 
accepted by the three entities (the Authority, Reclamation, and the Resources 
Agency) currently performing separate studies on a Salton Sea restoration project. 
There also is broad general agreement on the post-QSA baseline average long-term 
inflow case of 956,000 AFY as used in the EIR/EIS for the QSA and related water 
transfers. Adjusting this figure for new “reasonably foreseeable” events that have 
become known since the QSA was finalized 2003, one arrives at 922,000 AFY as the 
CEQA baseline case that the Agency is using its legislatively mandated Ecosystem 
Restoration Study and PEIR. While there are minor issues with the derivation of the 
CEQA baseline case, the 922,000 AFY figure is generally accepted as a reasonable 
projection of average long-term inflows based on all known and expected factors.  

Table 3-1. Historical Inflows to Sea from 1950 to 2002 (AFY) 
Source Minimum Average Maximum 

Mexico 30,693 (1954) 131,169 269,735 (1985) 
IID Service Area 830,841 (1985) 1,029,515 1,345,998 (1953) 
Coachella Valley 55,573 (1957) 114,709 176,686 (1976) 
Local Watershed* 17,809 (2000) 69,672 228,601 (1976) 
Total Inflows 1,171,414 (1992) 1,345,164 1,594,239 (1953) 
 87%  100% 119%  

* Includes precipitation which adds about 50,000 AFY to inflows on average. 
 Source: Resources Agency, Draft Hydrology Report, January 13, 2006 

The Authority has taken the position that CEQA baseline case, adjusted only for 
definable future events, is the extent of any “uncertainty” factor should be 
considered in arriving at a design-case inflow assumption.  This approach is different 
than the “probabilistic uncertainty” approach that Reclamation and the Agency are 
using to arrive at a design-case inflow assumption in their separate studies.  The 
determination of a design-case inflow number is an important issue since, once built, 
it will generally be cost prohibitive to modify a project to function at significantly 
lower inflow level. Thus, the feasibility of a specific project design depends on 
having sufficient inflows to meet the project’s minimum water needs. Put another 
way, no one is going to invest in a multibillion-dollar restoration project unless there 
are reasonable assurances enough water will be available to maintain the project’s 
viability. Arriving at the design-case figure is confounded by the fact the Salton Sea 
has no explicit water right under Federal or State law. 

The difference in the two approaches to assessing future uncertainty is that 
Reclamation and the Agency have elected to apply a second risk-based stochastic 
analysis (i.e., assigning probabilities that certain future events may happen and then 
running a large number of random model iterations to create a range and frequency 
distribution curve of outcomes) to the CEQA baseline case arrive at a design-case 
inflow number. Beside double-counting variability, as explained later in this chapter, 
this probabilistic approach does not relate assumed reductions in the individual 
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inflow streams back to Colorado River Water diversions (the source of 95% of long-
term inflows) and an overall regional water supply-and-demand balance.  

In contrast, the Authority has based its design-case inflow projection on a 
deterministic analysis (i.e., numerical values for any necessary adjustments to the 
CEQA baseline case are known or can be computed with reasonable certainty). The 
Authority believes its deterministic approach is more appropriate for arriving at a 
design-case number than applying a second stochastic analysis because the most 
important and dominant factor in projecting long term inflows – the quantity of 
Colorado River water that will be imported into the Salton Sea basin by IID and 
CVWD over the next 75 year – is set out as specific year-by-year numbers in the QSA 
contract documents (Colorado River Water Delivery Agreement, 2003).  

3.1 Regional Water Balance 

The five member agencies that comprise the Authority are the two entities (IID and 
CVWD) that control the Colorado River water rights for Imperial County and the 
Coachella Valley; and the three entities (Imperial County, Riverside County and the 
Torres Martinez tribal nation) that control most land-use planning decisions in 
Imperial County and the areas in Riverside County near the Salton Sea. In addition, 
the Torres Martinez tribe has rights to the groundwater under their lands.  Thus, the 
Authority is uniquely able to develop and implement policies and plans to ensure 
that, after considering other water demands in Imperial County and the Coachella 
Valley and other constraining factors, sufficient water is available on long-term basis 
for sustaining a Salton Sea revitalization and restoration project that achieves all 
Authority project objectives as desired by the region and defined in the Authority 
Board Policy Positions. 

Because the five Authority member agencies collectively have the responsibly and 
decision-making authority on water management, land use, and development 
decisions in the Imperial and Coachella Valleys, their elected board and council 
members ultimately have the final say on what level of inflows represents a reasonably 
prudent design case for proceeding with a specific restoration project. These local 
officials can eliminate the future uncertainty with respect to the inflow. 

To create the basis for eliminating future uncertainty and to create a reasonably 
assured long-term water supply as needed for project financing, the Authority has 
developed a regional water balance (Figure 3-1) that includes sustaining the Salton 
Sea as a regional asset as a 180-sq. mile permanent multi-purpose water body. This 
water balance includes a set of strategies and local actions to promote the utilization 
of IID’s and CVWD’s entitlements to Colorado River water exclusively for in-valley 
primary (agriculture and M&I) and secondary (recycling tailwater, non-potable reuse, 
and the Salton Sea) beneficial uses over the 75-year term of the QSA.  This water  
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Figure 3-1.  Regional Water Supply & Demand Balance. 
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balance includes recognition that Federal law (specifically the Law of the River) 
establishes and governs the primary beneficial uses of Colorado River water; while 
State laws, as implemented and enforced by the Colorado Regional Water Quality 
Control Board (RWQCB), establish and govern secondary beneficial uses. 

In addition to the water management policies already incorporated into the Authority 
Board Policy Positions, the Authority’s regional water balance for a sustainable 
Salton Sea includes the following principles and understandings: 

• Support the sustainability of agriculture in the Imperial Valley 
Although the economy of the Imperial Valley will diversify in the 21st century, 
the maintenance of a strong agricultural base in Imperial County is essential for 
sustaining the Authority’s “large lake” restoration project. This is because, even 
after a 10% increase in water-use efficiency gained by recycling tailwater and 
other measures, and a reduction in farmland due to urbanization from 485,000 
acres in production in 2003 to about 420,000 acres in 2075, agricultural drainage 
flows from IID farms (projected to be about 626,000 AFY in 2075) will 
constitute 77% of all projected long-term inflows. A particular risk that the 
Authority must be cognizant of is outside interests coming in and buying up 
farmland to fallow it (like the Bass Brothers did in the early 1990s) and allowing 
the unused irrigation water to fall to lower priority water users on the Colorado 
River.  

• Request CVWD’s Board of Directors enact a policy Statement not to take actions 
to diminish inflows to the Sea 
Inflows to the Salton Sea from the Coachella Valley are much smaller than flows 
from the Imperial Valley.  CVWD has adopted and implemented a Water 
Management Plan to restore its groundwater basins through programs of 
conservation, source-water substitution and importing additional water supplies.  
A part of the additional water supplies have been secured through the QSA,  
CVWD’s water management actions will result in flow to the Sea increasing to 
120,000 to 140,000 AFY.  CVWD is expected to commit to utilizing its full share 
of Colorado River Water consistent with the QSA and to implement its Water 
Management Plan. 

• Accept the conversion of agricultural lands in the Coachella Valley to urban 
developments consistent with the Riverside County General Plan and Mecca 
Sub-Region Specific Plan 
The Authority Plan does not assume nor require that agricultural land in the 
Coachella Valley remain in production. The Authority Plan assumes that 
farmland in production in the Coachella Valley will decline from 70,000 acres in 
2003 to about 20,000 acres in 2075 with a total of about 300,000 new homes 
being built along the north shore of the Sea and the Highway 86 corridor.  

• Support the elimination of New River inflows from Mexico 
As a management decision, the Authority’s inflow analysis assumes and supports 
the early elimination of the New River inflows from Mexico. In addition to 
creating public health risks for Calexico residents, the high phosphorus load in 
this water is a major cause of the Sea’s eutrophication problem. The Authority 
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will work proactively with the Calexico New River Committee to eliminate the 
Mexicali flows. 

Using these premises and the Authority Board Policy Position, Authority has 
developed the projections shown in Table 3-2 for water supply and demands within 
Imperial County, the rural farming areas in CVWD’s ID#1, and the remainder of the 
Authority’s 300,000-acre planning district over the 75-year restoration planning 
period (2003 to 2078). These projections are intended to provide only a 
programmatic level analysis. Many simplifying assumptions have been used. Other 
assumptions and calculations used in this programmatic regional water-balance 
analysis are contained in the appendices. 

3.2 Designs-Case Inflow Assumptions for the Authority Plan 

The Authority Plan is based on the assumption that total inflows, estimated to be 
about 1.2 million AFY in 2003, will drop to approximately 950,000 AFY by the time 
the in-Sea barrier in the Authority project design is completed in 2015. From this 
point, average inflows will gradually decline to 812,000 AFY in year 2075. This 
gradual projected reduction in inflows is shown in Table 3-2.   The key factors in this 
analysis are: 

1. The full utilization by IID and CVWD of their contractual entitlements for 
Colorado River water as set out in the 2003 QSA. 

2. A reduction of farmland in production within IID’s and CVWD’s service 
areas from a total of 560,000 acres in the 2003 base year to 445,000 acres in 
year 2075 (19% decrease).   The corresponding reduction in agricultural 
drainage inflows is projected to be from 950,000 AFY in 2003 to 650,000 
AFY in 2075 (32% decrease).  This reduction in agricultural drainage inflow 
reflects both (1) the conversion of 115,000 acres of farmland to urban 
development within the region over the next 75-years and (2) an average 
system wide 10% increase on-farm water-use efficient.  

3. An increase in housing units in the region from 61,500 in 2003 to nearly 
500,000 by year 2075.  This 3% compound long-term growth rate reflects the 
projected population increase of over 900,000 people in the Coachella and 
Imperial Valleys over the next 25 years (latest Southern California 
Association of Government figures) with the expectation of continued high 
regional growth through 2075.  This factor of 8 increase in regional 
population is expected to increase municipal effluent, urban runoff, and 
subsurface inflows (due to recharge of the Coachella aquifer) from 30,000 
AFY in 2003 to 116,000 AFY in year 2075 (a factor of 4 increase). 

4. A decrease in inflows from Mexico from 160,000 AFY in the 2003 base year 
to 20,000 (urban runoff only) by year 2040.  This reduction reflects the fact 
that Mexicali is expected to continue its program to install facilities to retain 
and reuse its farm drainage and municipal effluent flow for its own uses.  The 
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Table 3-2. Salton Sea Inflow Projections Based on Long-Term Regional Water Balance (AFY) 
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timing of when these reductions will occur is uncertain, but the loss of these 
inflows has been factored in the 75-year design-case inflow projections. 

5. The local watershed inflows of 26,000 AFY are assumed to remain constant 
over the 75-year project evaluation period.  Changing climatic factors were 
not included in the Authority’s analysis.  In any event, this component is 
within the ±5% measurement accuracy of inflows and evaporation rates in 
general.  

The above design-case inflow assumptions are shown in Table 3-3 below.  As shown 
in this table. Authority’s design-case mean inflow projection of 812,000 AFY is 
about midway between the 922,000 AFY mean in the Agency’s CEQA baseline case 
and the 715,000 AFY mean in the Agency’s Probabilistic Uncertainty case. 

Table 3-3. Design-Case Inflow Assumptions for Authority Plan (AFY). 

Source 

CEQA Baseline Case 
Annual Mean 
 (2018 – 2077) 

Authority Plan 
Annual Mean 
 (Year 2075) 

Probabilistic 
Uncertainty Case Mean 

 (2018-2075) 
Mexico 97,044 20,000 40,446
IID Service Area 723,944 664,3941 614,856
Coachella Valley 138,446 101,896 98,043
Local Watershed 18,984 28,000 18,984
Less: IOPP2 -56,856 not applicable -56,856
Total Inflows 921,503 812,290 715,473

1 This is the 626,000 AFY baseline figure from the IID Transfer Project/QSA EIR/EIS plus 38,394 for new 
M&I inflows as growth-inducing impact from implementation of the Authority Plan. 
2 This adjustment and its non-applicability to the Authority Plan case are explained in the following 
paragraph. 

The Inadvertent Overrun and Payback Policy (IOPP) deduction used in the Agency’s 
CEQA Baseline Case (col. 1 in Table 3-3) and the Agency’s Probabilistic Uncertainty 
Case (col. 3 in Table 3-3) is based on the assumption that IID will overrun its net 
Priority 3a quantified entitlement on a periodic basis.    This is because IID 
sometimes has to order additional water to meet unplanned early fall irrigation 
demands that cause IID to exceed its annual water year (October 1st to September 
31st) entitlement. Under the new stricter post-QSA operating rules, IID is required to 
deduct any prior year’s overrun from its next year’s entitlement. Without an in-
district storage reservoir, the only way IID can not overrun, yet allow for higher than 
expected late year demands, is to under order (i.e., not use its full entitlement as 
occurred in 2004-05 water year.) 

The assumption that the Agency is using in its inflow analyses is that, because of this 
operational constraint, IID will be required to deduct on average 59,210 AFY from 
its annual contractual entitlement over the 75-year Salton Sea restoration project 
evaluation period. This figure is reduced to 56,856 AFY to account for conveyance 
losses, and then is deducted from Salton Sea inflows on a 1:1 basis. While the 
assumption of a 1:1 reduction in Salton Sea inflows is highly questionable in the 
Agency’s analysis, this entire “IOPP payback” issue will be moot and a non-factor in 
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the case of the Authority Plan once the IID Colorado River water storage reservoir is 
completed in 2018.   From this point forward, IID will be able to order and take its 
full contractual entitlement of Colorado River water every year and store any unused 
water in its in-district reservoir for use in the following year.  Thus, there will be no 
overruns and no IOPP paybacks after 2018. However, IID will incur additional 
system evaporation losses due to the reservoir. This factor has been included in the 
conveyance and storage loss factor shown in Figure 3-1. 

CVWD does not have this operational constraint since it is constructing groundwater 
recharge basins in ID#1. Once these facilities are completed, CVWD will be able to 
take its full entitlement of Colorado River water every year and charge to the 
Coachella aquifer any water that is not used that year. In this manner, the Coachella 
aquifer will serve as a storage reservoir for CVWD. The advantage of storing water 
underground via recharge is the avoidance of evaporation losses. 

What management actions could the Authority and/or its member agencies take in 
future years to maintain average minimum inflows of >800,000 AFY in the event of 
unforeseen circumstances? A possibility mentioned below is an example of an action 
the Authority, working cooperatively with IID and/or CVWD as key stakeholders in 
the Authority, could take in future years as part of the regional water balance to 
ensure the long-term functionality of the Authority’s project.  

• Explore implementation of a program to buy farmland wildlife easements. 
As previously noted, the biggest long-term risk to the maintenance of an 800,000 
AFY inflow level is the potential decline in the number of acres of farmland that 
remain in production in Imperial Valley over the next 75 years.  To sustain the 
needed 420,000 acres of farmland in IID over the next 75 years, the Authority 
could implement its own farmland wildlife easement program. Under such a 
program, the Authority would pay farmers a fee to sign a contract committing 
the farmer to keep his farmland in production for a certain period of time. These 
contracts could be structured as annual payments that would, in effect, subsidize 
growers to remain in business. The ecosystem benefits from this program would 
be twofold. First, the enrolled fields could be planted in specified crops to 
provide feed and shelter for birds. Secondly, the drainwater from the fields in 
this program would provide supplemental inflows to the Salton Sea. These 
supplement flow could be used to ensure the saline habitat complex receives 
sufficient water throughout the 75-year project planning period.  

In summary, since 95% of projected long-term inflows needed to sustain the 180-sq.-
mile lake-water system and other project features in the Authority project design are 
under the direct control of two Authority member agencies (IID and CVWD), the 
Authority considers an 800,000 AFY mean inflow case with a ±160,000 AFY annual 
variation range to be a reasonably prudent design-case assumption. As detailed 
above, the Authority and/or its member agencies can take management actions as 
may be needed to offset any shortfalls in inflows over the 75-year project evaluation 
period. In making this decision, a tradeoff has to be made between designing a 
project based on a too conservative inflow assumption that results in large quantities 
of unneeded water being discharged directly into the brine pool over a long period of 
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time without ever being beneficially reused; versus making an informed decision on a 
reasonably prudent design case and then being compelled to manage and use water 
efficiently over a 75-year period. The Authority sees greater virtue and value for all 
Salton Sea stakeholders in the latter course as the basis for moving forward with a 
multi-purpose project that maximizes benefits for both wildlife and people. 
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Chapter 4: PROJECT DESIGN 
Over the last two years, the Authority has revised and updated the design of the 
initial Authority North Lake Plan as described in the July 2004 Preferred Project Report. 
The configuration of the preserved water body has been changed and other features 
have been modified or added based on both technical considerations (e.g., comments 
from the Experts Workshop in November 2005) and the largely negative public 
reaction in Imperial Valley to the North Lake Plan. The Authority Board Policy 
Positions enacted in October 2005 also added new design considerations and project 
features. The major changes that have been incorporated into the updated project 
design for the Authority Plan, as described in this Chapter 4, are summarized below. 

• The addition of a 40-Sq. Mile, 20-ft-Deep Lake in the South End. This lake 
replaces the shallow-water wetlands in the old plan. This lake will be divided into 
a habitat zone and a recreational-use area. This change was made in response to 
the “selenium trap” issue associated with the shallow-water wetlands (Pacific 
Institute, 2005) and the desire by Imperial Valley residents to have a large 
recreational-use lake at their end of the Sea. 

• To compensate for the loss of the shallow-water wetlands in the old design, a 
12,000 acre Saline Habitat Complex will be constructed along the eastern side 
of the south basin in the new design. This habitat area will be watered with low-
selenium (<2 µg/L) water supplied from the large saltwater lake. 

• Two Water Treatment Plants and a Circulation System have been added to 
the project scope. One treatment plant will be located on the Alamo River to 
prevent new contaminants from entering the Sea; while the other will be used to 
remove existing contaminants in bottom-water extracted from the 50-ftdeep 
saltwater lake. The water in both lakes will be constantly circulated to avoid 
stagnation and promote mixing and aeration. 

• The south basin has been redesigned so that naturally formed Hard-Surface 
Salt Deposit will cover the old lakebed and prevent dust emissions. This change 
was made to take advantage of the fact that 90% of the concentrated salt in the 
Sea is sodium chloride (NaCl). This type of salt forms hard crystals that do not 
blow around. This design change both significantly reduces costs and eliminates 
the need to use water for air-quality mitigation which will free more water for 
habitat and other beneficial uses. 

• A 250,000 AF Colorado River Water Storage Reservoir has been added to the 
project scope. This facility is needed so that IID has the ability to take its full 
annual Colorado River water entitlements under the new stricter post-QSA 
operating rules and can avoid IOPP deductions. Full utilization of IID’s 
contractual entitlements per the QSA is important to the long-term regional 
water balance for sustaining the Salton Sea. 
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4.1 Project Design Overview 
The current project design for the Authority Plan is illustrated on Figure 4-1. The 
major components of the updated design are indicated below. 

• In-Sea Barrier and Channel  

• Water Treatment Strategy and Project Facilities 

• Constructed Wetlands on the Tributary Rivers  

• Ecological Features and Selenium Management 

• Air Quality Mitigation and Salt Management 

• Colorado River Water Storage Reservoir 

• Water System Design and Operations 

• Preliminary Cost Estimates 

These features are described in this chapter along with an explanation of the factors 
that led to their inclusion in the project design and key design considerations. 

4.2 In-Sea Barrier and Boating Channel 
In the new project design, the mid-Sea dam in the 2004 design that crossed the Sea’s 
5-mile long “waist” (narrowest and shallowest crossing point) south of Bombay 
Beach has been moved to the northern edge of the waist south of Salton City. This 
change was made to reduce the surface area of the saltwater lake in the new design 
from 180 sq. miles to 140 sq. miles. In the new design, the mid-Sea dam (now simply 
the “in-Sea barrier”) has been extended south along the west shoreline from the 
undeveloped land below Salton City to San Felipe Creek to create a ¼-to-½ mile 
wide, 10-ft-deep boating and water circulation channel. The in-Sea barrier then 
follows a 15-ft-to-20-ft bathymetric line across the south basin to the Alamo River 
delta. This segment will form a 40 sq.-mile lake in the south. In total, the in-Sea 
barrier will be a continuous 33.5 mile long structure built in 10-ft to 45-ft of water 
with 5 feet of freeboard (portion of structure above water line) as shown below. 

Table 4-1. In-Sea Barrier Segments and Depths. 
Barrier Segment Length (miles) Water Depth (ft) 
Central 7.5 30-45 
West 9.0 10 
South 17.0 15-20 
Total Length 33.5  
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Figure 4-1. Engineering Features in the Authority Plan Project Design. 

Brine Pool
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The two major considerations in selecting this alignment for the in-Sea barrier were 
(1) water budget and (2) cost. To create a large estuary lake in the south for 
recreational use and habitat as set out in the Authority Board Policy Positions while 
remaining within the 800,000 AFY design-case water budget, the north saltwater lake 
had to be made smaller. This tradeoff was necessitated because the amount of lake 
surface area that can be retained in a restoration project is a direct function of the 
inflow level. Thus, the projected long-term inflow reduction from 1.2 million AFY to 
800,000 AFY necessitates a corresponding reduction in lake surface area.  

The location in Figure 4-1 is as far north as a cross-Sea barrier can be built without 
getting into 10-to-15 feet deeper water. The cost for constructing in-Sea barriers 
approximately doubles on a per-mile basis for ever additional 10 feet of water depth. 
Thus, moving the cross-Sea barrier an additional 5 miles north to a location directly 
across from Salt Creek substantially increases construction costs. Based on the 
Authority’s unit cost estimates, constructing the cross-Sea barrier at this deeper and 
wider location adds over $500 million to project costs. Since the Authority’s 826,000 
AFY design-case mean inflow projection is adequate to support a 140-square mile 
north saltwater lake (i.e., just under 40% of Sea’s current 360-sq. mile surface area) in 
addition to a 40-sq. mile south estuary lake, the Authority has selected the “least 
cost” location – as shown in Figure 4-1 -- for the cross-Sea barrier in the Authority’s 
project design. 

This above analysis also explains why it would be cost-prohibitive in the Authority’s 
“two lakes” project design to make the lakes more equal in size. To make the two 
lakes approximately equal in size, all three barrier segments would have to be 
extended by 2 to 4 miles. Also, the cross-Sea barrier in the north and the barrier 
forming the south lake would both have to be moved into 15-to-20 feet deeper 
water. These design changes would add at least $1.0 billion to the project costs.  

The question also arises as to why the in-Sea barrier has been configured in the 
current Authority Plan project design so that the large saltwater lake is in the north as 
opposed to the south end of the current Sea. There are no compelling technical or 
cost considerations that would favor one design configuration over the other. The 
large-lake-in-the-north design was established as the Authority’s preferred alternative 
by Authority board’s selection of the North Lake Plan in April 2004, as subsequently 
documented in the Authority’s July 2004 Preferred Project Report. The Authority’s board 
then approved a policy position in October 2005 specifying “a restoration project 
design that, to the extent feasible, includes recreation compatible, open-water lakes in 
both the north and south ends of the current Salton Sea.” The Authority staff  has 
developed the current project design as the most feasible and cost-effective approach 
for implementing board policy.  

The function of the in-Sea barrier is to separate the current Sea into two separate 
water bodies. As explained below, by dividing the Sea into two separate water bodies, 
it will be possible to stabilize permanently the elevation, shoreline, and salinity in one 
part; while creating a habitat area and permanent salt repository in the other part.  
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• Outer 180-sq.-mile lake water system 
This outer water body will be held at a relatively stable elevation so the shorelines 
of the two newly created lakes and the interconnecting boating channel on the 
west shore will remain unchanged as long-term inflows decrease. The water in 
the two joint-use recreational/habitat lakes will be treated as required and 
circulated to maintain recreational water-quality standards. The larger northern 
salt water lake (140 sq. miles) will be maintained at ocean-like salinity (35,000 
mg/L salt), and the smaller southern estuary lake (40 sq.-miles) will be held at a 
lower salinity (20,000 mg/L salt). The south lake elevation (-228’ msl) will be 
held about 2 feet above the north lake (-230’ msl) since a slight hydraulic gradient 
is needed for circulating the water in both lakes in a continuous counter 
clockwise loop for blending and aeration. An earthen channel will be excavated 
along the east shore of the south basin to convey north lake water to the south 
lake and to support the 12,000-acre saline habitat complex in the south basin. A 
pumping plant will be built at the end of this channel to lift the extracted and 
treated north lake water into the south lake to blend with the Alamo and New 
River inflows. 

• Inner 180-sq.mile basin in the south end 
The wetted surface area of this inner water body will shrink and its elevation will 
decline as inflows decrease over time. A salt-purge stream from the north lake 
will be discharged into the inner basin after being used in the saline habitat 
complex. The purpose of this purge stream is to balance salt inflows and 
outflows in the outer lake-water system. By sending salt to the inner basin in this 
manner, the two lakes can be held at relatively constant, controlled salinity levels. 
The lower inner basin will also serve as an overflow basin in the event of storm 
events. Salt pond pilot projects conducted at the Salton Sea indicate that as the 
shoreline inside the inner basin recedes, hard-surface salt deposits 12-to-24 
inches thick will form on top of the old lakebed. The cement-like salt deposits 
will prevent blowing dust. Other air-quality mitigation techniques will be used if 
needed.  A permanent hyersaline brine pool will eventually form in the lower 
depths. 

As covered in greater detail in Appendix A, construction of the 33.5-mile-long in-Sea 
barrier will require the excavation, sizing, transport, and placement by bottom-drop 
barges of approximately 64 million cu. yds. of rock. The barrier must be built to 
seismic dam-design standards. This will require extraction by suction dredges of 
approximately 20 million cu. yds. of muck so that the placed rock rests directly on 
the underlying stiff lacustrine clay deposits. 

4.3 Water Treatment Strategy and Project Features 
As the water quality experts who attended the Experts Workshop in November 2005 
Stated in the meeting report (Pacific Institute, March 2005), the original Authority 
Plan project design was seriously deficient with respect to improving water quality 
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(other than salinity control) over the Sea’s current problematic conditions. The 
Authority’s project design has been revised to resolve these concerns. 

Identification of the Problem 
Other than salinity, the Salton Sea’s eutrophic State and associated water quality 
problems (i.e., low dissolved oxygen levels; high hydrogen sulfide, ammonia, and 
toxic algae levels; and poor clarity) are all related to the 1,400 tons of phosphorus 
that have historically been transported into the Sea each year along with the 1.3 MAF 
of farm drainage and municipal effluent water (Holdren, 2002). The independent 
water-quality expert engaged by the Authority, Dr. William W, Walker, Jr., describes 
the problem as follows: 

The Salton Sea shows all of the classic signs of nutrient enrichment and to an extreme degree. These 
include elevated nutrient concentrations, algal blooms, low transparency, oxygen depletion, hydrogen 
sulfide, ammonia, toxic algae, fish kills, etc. This is not unexpected given that the Sea is fed almost 
exclusively by agricultural drainage and urban wastewater and that it is located in a region with 
abundant sunlight and warm temperatures that are conducive to algal growth and oxygen depletion. 
All of these symptoms are linked to excessive algal growth that is in turn linked to excessive 
phosphorus loadings, as well as other factors, as illustrated below: 

 
Figure 4-2. Explanation of Salton Sea’s Phosphorus (P) Loading Problem. Source: Walker, 2006 

As shown in Dr. Walker’s diagram, there are two pathways for phosphorus to enter 
the lake water system in the Authority’s project design: (1) external loading of 
phosphorus from the incoming drainwater which is the original source of the 
phosphorus now accumulated in the Sea’s sediments and water column; and (2) 
internal loading from the resuspension of the phosphorus that has accumulated in the 
Sea over the years and now exists in the sea-bottom sediments and decayed organic 
matter. 
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While the external loading factor can be relatively easily and accurately quantified and 
addressed, the internal phosphorus loading factor (resuspension) is unknown and 
cannot be predicted accurately in advance. Accordingly, the water-quality 
improvement strategy developed by the Authority is predicated on the need to 
achieve and maintain positive control over both phosphorus loading pathways for an 
indeterminate period of time. While certain interim measures can be taken to achieve 
some improvement in the water quality conditions that cause the fish kills and 
offensive odors, the permanent solution to these problems requires an intensive, 
long-term phosphorus source control, immobilization and/or extraction effort. 

Water Quality Objective 
In developing a preliminary TMDL program for phosphorus source control for the 
Salton Sea, the Colorado River Regional Water Quality Control Board (RWQCB) has 
tentatively set 35 µg/L as the desired phosphorus concentration water quality 
objective for the Salton Sea (RWQCB, 2005). This numerical value is significant 
since, by law, the RWQCB is required to set water quality objectives to achieve the 
beneficial uses in the Region Basin Plan. In the case of the Salton Sea, existing 
approved beneficial uses include water-contract recreation (i.e., swimming and 
fishing) and aesthetical enjoyment. The Authority asked Dr. Walker to evaluate the 
likelihood that achieving a 35 µg/L phosphorus concentration in the lake water as 
water-quality improvement objective would restore the Salton Sea to a recreationally 
usable water body similar to the Sea’s status in 1950s and 1960s. This following is 
excerpted from Dr. Walker’s report (Walker, 2006):  

A TP [total phosphorus] concentration of 35 ppb has apparently been selected by the State as a goal 
in the Salton Sea TMDL process. It is not clear whether that automatically translates to a 
requirement for the Authority plan [a higher objective may work]. The 35 ppb criterion can be 
compared with average concentrations of 70 – 110 ppb measured by the USBR 1999 (biweekly 
sampling) and by Authority/USBR in 2004-2005 (quarterly sampling). Measured average 
chlorophyll-a concentrations (50 - 120 ppb) are similar to those expected in this phosphorus range, 
based upon regression equations developed from northern lake data (Bachman & Jones, Carlson, 
etc). Achieving a TP concentration of 35 ppb would be expected to provide a mean chlorophyll-a 
concentration of ~15 ppb and a low frequency of nuisance algal blooms (instantaneous chlorophyll-a 
> 20-30 ppb). These criteria are within ranges established in other lake restoration projects and 
consistent with surveys relating water quality measurements to user perceptions of aesthetic and 
recreational values in other States (e.g., Minnesota, Texas, and Colorado). 

As part of his assignment, Dr. Walker developed the criteria for a source control 
program as needed for achieving a 35 µg/L total phosphorus water-quality objective 
for the two lakes in the Authority Plan. This analysis, which involves using complex 
models and regression equations that have been calibrated and proven in other 
applications, is included with Dr. Walker’s report. Dr. Walker’s conclusion is that, to 
achieve a 35 µg/L water quality objective, average phosphorus concentrations in the 
inflow streams must be reduced to the range 80 to 200 µg/L. This equates to an 
annual external total phosphorus mass loading budget (excluding precipitation) of 69 
to 172 tons/year. This mid-point of the range – 120 tons/year – is a reasonable 
target. As previously indicated, the current external mass loading of total phosphorus 
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is about 1,400 tons/year (Holdren, 2002).  Thus, to achieve the desired 50-67% 
reduction in phosphorus concentration in water column (i.e., from 70-110 µg/L to 
>35 µg/L), a >90% reduction in phosphorus source loading must be achieved. 

Phosphorus Source Control & Treatment Plant  
Given the 120 ton/year phosphorus external loading target, the Authority has 
developed and included as part of the project scope a source control program aimed 
at reducing the incoming phosphorus load by >90%. The five elements of this 
program are shown in Figure 4.3 and described below.  

 

 
Figure 4-3. Elements of the Authority Phosphorus Source Control Program. 

• Reductions for tailwater recycling and other conservation measures by IID 
to generate water to QSA water transfers. Since essentially all the phosphorus 
that leaves farms as a result of phosphorus fertilizer application ends up in the 
surface tailwater (and not the subsurface tilewater), IID’s current QSA-driven 
water conservation program -- which includes expanding the use of on-farm 
tailwater recovery systems -- will have the dual benefit of reducing phosphorus 
loading to the Sea. Based on the 300,000 AFY of tailwater that is expected to be 
eliminated under this program over the next 15 years to generate water for QSA 
transfers, 275 tons/year (20%) of the phosphorus load will be eliminated.  
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• Elimination of Mexicali municipal effluent and farm drainage Inflows. The 
non-storm water Mexicali inflows contribute 400 tons/year (28%) of the current 
phosphorus loads to the Sea. The elimination of these flows, as expected within 
20 to 30 years, will remove this load from the Sea. 

• Enforcement of Best Management Practices (BMPs) on agricultural 
drainage and discharge limits on wastewater treatment plants. The Imperial 
County Farm Bureau has been active in promoting a BMP program for 
eliminating phosphorus and other contaminants that adversely affect Salton Sea 
water quality.  The effectiveness of this program is not yet evident.  Six municipal 
wastewater treatment plants also discharge effluent water containing phosphorus 
into the Sea’s tributary rivers. These two sources collectively account for an 
additional 400 tons/year (28%) of phosphorus loading. This municipal portion 
of this load could be reduced by the RWQCB imposing permit restrictions on 
the dischargers; or by requiring that the dischargers make compensating 
payments to the Authority as the owner/operator of the proposed phosphorus 
removal plant. Such pollution credit trading/payment schemes are now common 
approaches for enforcing clean water laws in a cost-effective manner. 

• Construction of Water-Treatment Wetlands on the Whitewater, New and 
Alamo Rivers. The proposed system of several thousand acres of wetlands 
along the Sea’s three tributary river channels will have a beneficial effect on 
removing phosphorus. The 3-year data from two pilot projects in Imperial 
County show higher than expected phosphorus removal rates (more than 60% of 
influent loads, Tetra Tech, 2006a). While these high initial rates may hold up, 
constructed wetlands have often proven less efficient in sustaining initially 
favorable phosphorus removal rates on a long-term basis. Further, this level of 
load reduction requires significant area for wetland construction that may not be 
available near the New and Alamo Rivers.  Finally, wetlands are efficient at 
reducing high concentrations of phosphorus are less efficient at lower 
concentrations. This is the case in the Everglades restoration project which relies 
on wetlands, but officials have considered phosphorus precipitation treatment 
process similar to the Authority’s proposed approach to obtain lower effluent 
concentrations (Walker, 2006 and Carla Schiedlinger, p.c., March 2006). On the 
basis of the lower expected long-term removal rates, wetlands system on the 
three tributary rivers, if built, can be expected to remove an additional 60 
tons/year of the remaining phosphorus load.  

• Construct and Operate Phosphorus Removal Plant at Terminus of Alamo 
River. If all the above reductions are achieved (a “best case” scenario), there will 
still be approximately 300 tons/year of phosphorus source load remaining. The 
majority of this load -- about 200 tons/year -- will be in the Alamo River (assuming 
the Mexico flows are eliminated from the New River). Since this “best case” figure 
is still twice the 120 tons/year target , and the probability of achieving all above 
reductions in a timely manner is unlikely, the Authority has included in its project 
scope a Chemical Treatment followed by Solids Separation (CTSS) plant for 
removing >90% of all remaining phosphorus load in the Alamo River. Based on 
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field pilot tests conducted at the Everglades ecosystem restoration project (Figure 
4.4), the CTSS process has been proven to be effective in achieving a >90% 
phosphorus removal rate down to the 10 µg/L level.2 The Authority’s project 
design also includes the possibility of constructing an intertie between the New and 
Alamo Rivers so that New River water can be sent to the CTSS plant in the event 
the source control measures on the New River do not occur.  

Figure 4-4.  Photograph of CTSS Pilot System Testing Site at Everglades Project. Source: Final Report, 
CTSS Advanced Technology Demonstration Project (SFWMA, 2002) 

As previously Stated, the Authority’s local-control, public/private partnership 
funding and implementation strategy requires that the Authority have within its 
direct control the ability to achieve the phosphorus load reduction target within a 
certain time frame. By installing and operating this treatment plant, the Authority can 
assure the general public that the Authority’s water quality objectives, including odor 
elimination, will be achieved in a relatively short time frame (5 to 8 years) after the 
in-Sea barrier is completed.  To achieve this objective, Dr. Walker recommends 
proceeding with the construction and operation of the CTSS plant as soon as 
possible (Walker, 2006). 

Based on the schematic design of the equivalent-size Florida Everglades CTSS 
system, the footprint of this proposed CTSS plant will be about 10 acres. A residuals 
holding/settlement pond will require another 300 acres. Unlike similar CTSS plants 
at municipal water and wastewater treatment plants, no dewatering facilities or drying 
beds are needed.  This is a considerable cost savings. After the south basin dries 

                                                 
2  The two 100-MGD Las Vegas wastewater treatment plants that discharge into Lead Mead use the CTSS process for 

final phosphorus removal to achieve 95% removal efficiency as required to meet their 13 µg/L phosphorous discharge 
limit. These phosphorus discharge limits on the two Las Vegas wastewater plants plus similar limits on the smaller 
Henderson plant equates to less than 5 tons/year of total allowable phosphorous loading into Lake Mead. 
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down, the residuals will be conveyed to the brine pool. The coagulant (alum or lime) 
and the flocculant (polyacrylamide) the CTSS plant uses will be delivered by railcar.  

Extraction and Oxidation of Deep Lake Water 
As previously mentioned, there are two components to the phosphorus loading 
problem, external (source control) and internal (resuspension). The source control 
program (including the CTSS Plant) is designed to reduce external loads to the target 
level needed to achieve the 35 µg/L phosphorus water quality objective within a 
certain controlled time frame – assuming resuspension is not a major factor. Unlike 
external loading, there is no direct way to positively control internal phosphorus 
loading caused by resuspension. To the extent resuspension occurs, it will prolong 
the timeline required to return the Sea to its historic non-eutrophic State. To deal 
with this contingency and to accelerate the timeline to achieve the desired non-
eutrophic State regardless of resuspension, the Authority has conceived a treatment 
strategy designed to (1) ameliorate the adverse effects of the Sea’s current eutrophic 
State until the source control program succeeds in moving the Sea back to its pre-
1970’s non-eutrophic State and (2) reduce the internal phosphorus load.  

Other than aesthetics (i.e., the Sea’s opaque brownish water color), the two main 
problems caused by the Sea’s current eutrophic State are fish kills and repugnant 
odors. Both are attributable to the anoxic (lacking oxygen) condition that exists in 
the deep water (>40 feet) at the bottom of the current Sea. This anoxic condition 
will also exist in the deep water at the bottom of the north lake in the Authority 
project design. The combination of the Sea’s highly eutrophic State and the anoxic 
conditions in this bottom layer promotes the generation of hydrogen sulfide gas (a 
toxic substance that has a distinctive “rotten eggs” smell); ammonium (which is 
highly toxic to fish); and organic sulfides (which cause the “sewer gas” odors that are 
present in the surrounding area and occasionally permeates the entire Imperial and 
Coachella Valleys). When wind events overturn the Sea’s natural stratification, these 
toxic and smelly substances rise to the surface and strip all the oxygen from the water 
column. This phenomenon instantly kills all nearby fish and releases smelly gases 
into the air. In the case of the Authority project design, the phosphorus source 
control program will eventually eliminate the eutrophic conditions that cause the 
formation and buildup of these undesirable substances. 

The Authority’s interim plan for ameliorating the undesirable effects of these de-
stratification events for as long as necessary is to install a drain at the bottom of the 
north lake. This drain will be used to extract the oxygen-deficient water containing 
the undesirable substances from the bottom of the 50-ft-deep north lake. A sea-floor 
pipeline 8-to-10 miles long will convey this water to an on-shore treatment plant. 
After treatment to destroy or remove the extracted toxic and/or malodorous 
substances, this water will be placed in the return-flow circulation channel that runs 
along the eastern shoreline from the north lake to the south lake. This system has 
been tentatively sized to remove ¼ of the volume of the north lake each year. This 
means the entire north lake will be flushed-out every four years. This novel lake-
water extraction and treatment system will also help reduce internal phosphorus 
loading since organically bound phosphorus will be removed along with other 
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substances in the treatment process.  Although is this removal of phosphorus from 
the lake-water system will be helpful, it will not be significant factor in achieving the 
phosphorus water quality objective (Walker, 2006.)  

Detailed plans for the drain have not been developed; however, general features can 
be described. The drain would originate in the deepest part of the north basin and 
convey the anoxic bottom water to a treatment facility near the start of the outlet 
channel on the east shore. The intake structure would need to be designed to avoid 
vertical currents and minimize fish entrainment. The plastic pipeline would be laid 
on the lake bottom and be buried only near the shoreline where it would end at an 
enclosed holding tank from which the drain water would enter the treatment facility. 
Barnacles should not be a problem because of the anoxic State of the water.  

The treatment plant for lake water would include a sand filtration system followed by 
ozonation. This facility has been tentatively sized at a hydraulic capacity of 400 
million gallons per day (MGD) which represents about 66% of 700,000 AFY 
recirculation stream from the north to the south lake. The filtration step would be 
used to remove turbidly (cloudiness) and suspended solids (primarily organic matter) 
from lake water as needed to improve the effectiveness of the ozone treatment. In jar 
tests conducted by the Authority in January 2006, sand filtration proved to be highly 
effective (92%) in removing turbidity from Sea water (Figure 4.5). 

 
Figure 4-5. Jar-Test Results for Turbidity Removal Showing Clarity Improvement. Source: Agarian 

Research, assignment for Authority, January 2006 

The post-filtration ozone step would be used to destroy by oxidation the problematic 
constituents in the anoxic lake-bottom water, including hydrogen sulfide, ammonia, 
organic sulfides, bacteria and viruses. Ozonation would also improve color and 
increase the dissolved oxygen level in the treated water. Based on preliminary 
calculations and assuming a 500 MGD treatment plant, the ozone generators used in 
this water-treatment application would be on the same scale (5 to 10 tons/per day) as 
the largest ozone generators in the world (Figure 4.6).  
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Figure 4-6. Photograph of Large-Scale Ozone Generators. Source : Ozonia website (www.ozonia.com) 

Ozone has tentatively been selected as the preferred oxidation technology for this 
novel application for two reasons. First, ozone (the chemical O3) is considered a 
“green chemical” since it oxidizes and/or destroys harmful contaminants without 
producing any by-products other than carbon dioxide and water. For this reason, 
large water utilities throughout California are converting their municipal water-supply 
treatment plants to ozone disinfection from chloramines. Not producing chemical 
by-products is an important consideration at the Salton Sea since, as a closed system, 
any chemicals that get into the water, stay in the water. Secondly, ozone is produced 
on-site using only electricity as a “raw material.” This eliminates trucks hauling in 
chemicals. It also means that clean, locally-produced geothermal power (6-to-12 
MW) can be used to produce the chemical (5 to 10 tons/day of ozone) used to clean 
the Sea without leaving any by-products behind. This sustainability feature is an 
unique environmental advantage of the Authority Plan.  

Treated water will be used to periodically back-flush the filters. Similar to the CTSS 
plant, the filter backwash will be initially retained in an adjacent 300-acre settlement 
basin. After the south basin dries down, the residuals will be conveyed into the brine 
pool. The sand media, which can be sourced within a few miles of the plant location, 
will probably need to be replaced on a semiannual or quarterly basis. The used sand 
will also be sent to the brine pool. These materials are not expected to be classified as 
hazardous or pose any threats to wildlife.  

Water Quality Modeling and Design Optimization 
The exact capacities and specific performance parameters for the two treatment 
plants and the inter-lake water circulation system have not been determined. As 
covered in Chapter 5, the Authority is undertaking a Reclamation-sponsored 
design/pilot project that will include application of the EPA-approved, three-
dimensional Environmental Fluid Dynamics Code (EFDC) water quality model to 
the lake water system in the Authority project design.  The input data for this 
modeling analysis of the water bodies in the Authority project will be the expected 
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improved water quality parameters for the Whitewater, New and Alamo Rivers based 
on implementation of the Authority’s phosphorus source control program and the 
beneficial effects to the wetlands systems on all three tributary rivers as described in 
the next section. 

As part of the scope of this modeling analysis, the basic EFDC model will be 
modified to account for the beneficial effects that filtering and oxidizing the 
extracted water from the north lake will have on water quality in both the south and 
north lakes as a function of: (1) time, (2) sediment resuspension/oxygen demand 
rates, (3) inter-lake recirculation rates, and (4) treatment options. The results of this 
modeling analysis will then be used to determine the most cost-effective overall 
treatment strategy and the time frame required for attaining the water quality 
objectives, including the critical 35 µg/L phosphorus objective, set out in the 
Authority Plan. These modeling results, which may cause changes to the treatment 
strategy outlined in this report, are expected to be known in 1st-quarter 2007.  

4.4 Constructed Wetlands on the Tributary Rivers 
The concept of constructing a system of wetlands along the New and Alamo River 
channels to improve the quality of the water entering the Salton Sea originated with 
Imperial County resident Leon Lesicka in the late 1990s. Mr. Lesicka and other local 
residents formed the New River Citizens Congressional Task Force to pursue 
Federal funding for two initial pilot projects. These two facilities, the Brawley 
Wetlands and the Imperial Wetlands off Forester Road, were completed in 2000 with 
the assistance and involvement of Reclamation, USEPA, and IID. These two citizen-
initiative pilot projects have demonstrated that created wetlands are effective in 
removing sediments and nutrients from the inflow waters to the Sea. Using grant 
funding from U.S. EPA, the Torres Martinez tribe has constructed a demonstration 
wetlands complex on tribal lands by the Whitewater River. In addition to improving 
water quality, these created wetlands provide a variety of habitats for birds as well as 
recreational opportunities for hunting, bird watching, and fishing. The Authority 
Plan includes the construction and operation of a system of several thousand acres 
of wetlands along the New and Alamo River channels and a wetlands complex on 
tribal lands adjacent to the Whitewater River delta in Riverside County. 

New and Alamo River Wetlands System  
The proposed locations of the wetlands along the New and Alamo Rivers have been 
identified in past work performed for the Citizens Congressional Task Force (Nolte, 
2002). This report identified 35 sites totaling 4,300 acres that were suitable for 
developing wetlands. The criteria for site selection included constructability, ease of 
maintenance, and access to the public. The locations of the proposed wetlands are 
shown in Figure 4-7. Detailed footprints for each site are provided in Nolte (2002). 



 Chapter 4: Project Design 

 41 

 
Figure 4-7. Proposed Locations of Wetlands Along New and Alamo River Channels. 

The performance of the wetland network is based on an analysis of data from two 
pilot wetlands that have been in operation for more than five years (Tetra Tech, 
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2006b). The wetlands have been shown to be efficient at removing coliforms (total, 
fecal, and E. Coli), nitrogen, suspended solids, and phosphorus. The wetlands are 
not consistent with respect to removing selenium, with one wetland showing no 
reduction, and one showing moderate reduction. Based on the removal rate 
constants, the percentage load removal for each of these constituents for the Nolte 
network of wetlands is anticipated to be: 

• Coliforms:   >80% 

• Suspended Solids:  38-45% 

• Total Phosphorus:  35-43% 

• Total Nitrogen:  26-46% 

In addition to removing these contaminants, the pilot wetlands have shown the 
ability to increased dissolved oxygen levels by 30% to 70%. 

The ranges in values are a result of alternative wetland designs and loadings. These 
results are being finalized in ongoing work for the Authority with funding from the 
State of California Wildlife Conservation Board (WCB). 

 Besides the removal efficiency of pollutants in wetlands, a concern remains about 
their potential for bioaccumulating toxics and increasing risks to wildlife. Initial 
results show that there is some potential for increased risk to wildlife. Preliminary 
data indicates that typical risks may be slight reductions in reproductive rate of birds 
and on the order or less than risks that birds experience from use of riparian habitat 
along the New and Alamo Rivers. Ongoing data collection will address this question 
more definitively in 4th-quarter 2006. 

Assuming the wildlife risk in the wetlands can be adequately addressed, further 
CEQA/NEPA documentation is approved, and the necessary permits are obtained, 
additional wetlands projects could be constructed on a one-by-one basis beginning in 
mid-to-late 2007 with the entire system being built over the following 10-year period. 
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Figure 4-8. Groundbreaking on Torres Martinez Inaugural Wetlands Project (Chairman Raymond Torres 
and Tribal Elder Ernie Murillo). EPA Photo. 

Torres Martinez Wetlands Projects by Whitewater River Delta 
The Torres Martinez Desert Cahuillla Indians have recently finished construction of 
a wetlands demonstration project on 85 acres of tribal land adjacent to the 
Whitewater River channel in Riverside County. This project was funded by a $1.5 
million grant from U.S. EPA (Region 9). 

At the groundbreaking ceremony for this inaugural wetlands project in April 2005 
(Figure 4.8), Chairman Raymond Torres proclaimed, “The Salton Sea is of great cultural 
and tribal significance to us. We'd like to congratulate the EPA, State of California, U.S. Bureau 
of Reclamation, and the Salton Sea Authority for their financial backing of this very important 
project, one of many that will expand the north border of the Salton Sea" (EPA, 2005). 

The Torres Martinez Tribe has formulated a master development plan for the tribe’s 
24,800 acres of ancestral lands in Riverside and Imperial Counties. Tribal land 
includes 11,000 acres under the Sea and 12 miles of shoreline property. The master 
plan includes dedicating over 1,000 acres in and around the Whitewater River delta 
for habitat. The Tribe is working with government agencies, private contractors, and 
environmental group to advance its wetlands projects. In addition to habitat values, 
these tribal wetlands projects will improve Whitewater River water quality. 

CVWD has also provided land and funding for the creation of wetlands along the 
Whitewater Rive channel as part of Coachella Valley Multispecies Habitat 
Conservation Plan.  

4.5 Ecological Features and Selenium Management 
The greatest ecological benefit of the Authority project design will be the restoration 
and permanent existence of a large deep-water lake with ocean-like salinity and good 
water quality. After all, a “large lake” in the desert is the historical feature that 
singularly established the Salton Sea as paradise for over 400 species of birds. The 
180-sq.-mile lake area with depths exceeding 50 feet in the Authority project design 

Update from TM 
on funding. 

Update from Dan 
on MSCP. 
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will once again provide an abundant food source for fish eating birds that reside at 
the Sea or migrate along the Pacific Flyway. Equally important, the Authority’s 
project design is the only alternative with a large 50-ft-deep lake. This is a critical 
project feature because deep anoxic water – as currently exists in the 50-ft-deep 
basins in the north and south ends of the present Sea - is required to perpetuate the 
selenium assimilation effect that has made selenium a non-issue with respect to 
wildlife impacts for a 100 years (USGS, 2003).  

In addition to the habitat values provided by two multi-purpose lakes, the Authority 
project design includes (1) a 12,000-acre saline habitat complex in the south, (2) a 
1,250-acre saline habitat complex by the Whitewater River delta, (3) dedicated habitat 
zones in both lakes, and (4) wildlife disease prevention program. These ecological 
features and Authority’s unique selenium management capability are presented 
below. These habitat features and risk prevention measures in the Authority project 
design are collectively intended to provide the diversity, dispersion, quality, and 
quantity of habitat types necessary to achieve the “maximum feasible attainment” of 
the Salton Sea ecosystem restoration goals set out in State law. 

Saline Habitat Complex 
The creation of shallow salt-water habitat is an integral component of a 
comprehensive ecosystem restoration strategy incorporated into the Authority 
project design. As a compensating factor for the unavoidable elimination of 
approximately 165,000 acres of water surface area due to the inflow reductions, the 
Authority has included a 12,000-acre “Type 3” (Figure 4-9) shallow-water saline 
habitat complex (SHC) in the Authority project design (Figure 4-1). This Type 3 
SHC configuration was selected over the Type 1 and 2 configurations that include 
20-ft-deep ponds because the 12,000 acres of 0-to-20-ft-deep lake water in the 
dedicated habitat zone in the south lake in the Authority project design obviates the 
need for deep ponds within the SHC itself. Moreover, these stagnated 20-ft-deep 
ponds within the SHC represent potential “selenium traps.”  

Creation of this 12,000-acre shallow-water saline habitat complex as shown in Figure 
4.1 would allow for reclamation of flooded areas of the Sony Bono Salton Sea 
National Wildlife Refuge (SBSSNWR) and provide significantly more shallow-water 
habitat than currently exists at the Sea.  It is envisioned in the Authority Board Policy 
Positions that, as part of the Authority Plan, the SBSSNWR would be reconfigured 
to include this 12,000-acre saline habitat complex and the 12,000-acre eastern half of 
the new south estuary lake. Under this scenario, the U.S. Fish & Wildlife Service 
(USFWS) would be free to design the saline habitat complex and/or make changes in 
the design of the south lake to maximize habitat values based on its expertise and 
knowledge. As mentioned in Chapter 3, the Authority also envisions the possibility 
of establishing a mitigation water account with USFWS, modeled after the QSA 
Salton Sea mitigation water account, to ensure supplemental water is available for the 
saline habitat complex and other key habitat areas during periods of low inflows.  



 Chapter 4: Project Design 

 45 

 
Figure 4-9.  Schematic Drawing of Type 3 Saline Habitat Complex. Source: CH2M Hill, 2005. 

A key issue in the design and operation of any SHC is the selenium concentration of 
the feed water. As noted earlier in this report, the Authority included 20,000 acres 
shallow brackish-water and saline-water habitat areas around the south basin in its 
original North Lake Plan. These areas were designated to be watered with New and 
Alamo River water (selenium concentrations ranging from 5 to 12 µg/L), Salton Sea 
water (selenium concentration of 1-2 µg/L), or a combination of both sources. The 
team of experts that reviewed the Authority’s North Lake Plan in November 2005 
included persons with direct knowledge of the selenium toxicity problems 
encountered at the Kesterson National Wildlife Refuge in Merced County in the 
1980s when agricultural drainwater was used for watering habitat areas.  In their 
written report, these experts specifically directed the Authority not to use New and 
Alamo River water, or a combination of river water and Sea water, to water any 
habitat areas (Pacific Institute, 2006). The Authority is not aware of any subsequent 
research that would override this expert opinion.  Thus, unless and until the wildlife 
regulatory agencies specifically direct the Authority to use New and/or Alamo River 
water to water habitat area, the Authority, as the representative of the agricultural 
drainage dischargers who supply the inflow water that makes the Salton Sea possible, 
is opposed modifying its project design to include watering dedicated habitat areas 
with river water.  For this reason, the Authority has sized the SHC in its project 
design and has developed its water management plan on the basis that only saltwater 
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discharged from the north lake with projected selenium concentration of 1-2 µg/L 
will be used to water habitat areas.  

Dedicated Habitat Zones 
Dedicated Habitat Zones are proposed along the central embankment and on the 
eastern side of the south lake area. The zone in the south is a no-motorized-boating 
zone and the zone along the center dike is a no-boating zone. Both would be 
designated by buoys and the latter may include booms or a floating chain. No special 
water quality or flow controls would be required. The no-boating zone along the dike 
also includes safety considerations for seismic events. These areas would offer less 
disturbance to wildlife than other areas where motorized boating would be allowed. 

Wildlife Disease Control 
The Authority’s comprehensive restoration strategy includes an integrated approach 
to wildlife disease control to reduce the incidences of wildlife disease at the Sea. 
Avian disease at the Salton Sea has been a chronic problem resulting in an annual 
loss of several thousand birds. Major epizootics (quickly spreading disease among 
animals) increased in frequency during the 1990s, which greatly increased the level of 
losses. During 1992, more than 150,000 eared grebes (Podiceps nigricollis) died during a 
single event of undetermined origin. The deaths of thousands of white pelicans 
(Pelecanus erythrorhynchos) and more than 1,000 endangered California brown pelicans 
(P. occidentalis) during 1996 from type C avian botulism focused national attention on 
the Salton Sea. This event served as a catalyst to begin the current Salton Sea 
Restoration Project. 

Other diseases affecting birds of this ecosystem are avian cholera, Newcastle disease, 
and salmonellosis. Algal toxins are a suspected, but unproven cause of grebe 
mortality. Outbreaks of avian cholera affect a wide variety of bird species and have 
become annual events, causing the greatest losses in waterfowl, eared grebes, and 
gulls. Newcastle disease devaStated the Mullet Island double-crested cormorant 
(Phalacrocrax auritus) breeding colony at least twice during the 1990s. Salmonellosis 
has been primarily a cause of mortality in breeding colonies of egrets. Several other 
diseases have also been diagnosed as contributing to avian mortality at the Sea. 

USFWS, with support from DFG, have conducted an on-going program to combat 
disease at the Salton Sea by providing response to bird die-offs. An initiative of the 
Salton Sea Restoration Project in the early 2000s to augment USFWS surveillance 
efforts enhanced the early detection of disease, and was another successful first step 
in minimizing losses. The existing efforts and activities are important steps to 
address disease impacts and should be continued and enhanced. Major bird mortality 
events have essentially not occurred in the past several years. 

An enhanced approach that provides a continual interface between environmental 
monitoring, disease surveillance and response, and scientific investigations of disease 
ecology would be the next step. Expanded wildlife rehabilitation would also be 
provided because the avian botulism problem continues to affect pelicans at the 
Salton Sea. Therefore, the goal for the long-term disease control effort would be to 
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provide an integrated approach to controlling wildlife disease (including fish and 
birds) at the Salton Sea in a manner that enhances opportunities for wildlife 
managers to minimize disease events and associated losses. This approach would 
include programs to monitor environmental conditions; detect, diagnose, and 
respond to disease events; collect and rehabilitate afflicted wildlife; and further 
development of a sound understanding of disease ecology at the Sea. 

Selenium Management 
Among the eight restoration project-design alternatives under consideration in the 
Agency’s feasibility study and PEIR (Resources Agency, May 2006), the Authority 
believes its project design is the only configuration that will retain the Sea’s historical 
capacity to assimilate the estimated 10 tons/year of selenium that flows into the Sea 
each year along with the agricultural drainage water (Setmire, 1998)3. This is an 
important, and in the Authority’s opinion overriding, factor in selecting a preferred 
restoration project design that receives State and possibly Federal funding.  

Based on a proposal made in November 2005, the Authority was awarded a $750,000 
contract in January 2006 by DWR as part of the Agency’s Ecosystem Restoration 
Study to devise and perform a pilot project to determine the feasibility of using 
treatment technology to remove selenium from the agricultural drainage flows 
and/or New and Alamo River water. The Authority staff met with IID staff, various 
technology vendors, and the project manager  for Reclamation’s San Luis Drainage 
Features Reevaluation (SLDFR) project in the San Joaquin Valley. Reclamation’s 
SLDFR project is relevant since this project included the field pilot testing of a 
biological selenium removal process that is now a component of Reclamation’s 
“preferred project” approach for removing selenium from agricultural drainage water 
in the San Joaquin Valley. After investigation of the potential applicability of this 
process under various schemes to the situation at the Salton Sea, Authority staff 
concluded, and DWR staff concurred, that treatment technology is infeasible as a 
selenium management strategy at the Salton Sea. (IID and Reclamation had reached 
this same conclusion in their EIS/EIR for the Transfer Project/QSA in 2002.)  
Accordingly, the Authority desires to change its field pilot-testing project for 
selenium removal to the CTSS process that Authority plans to use in its phosphorus 
source-control program (Authority, 2006).  

The State Board and others have formed collaborative partnerships for 
implementing selenium source control efforts within the upper basin States on the 
Colorado River system (Utah, Colorado and Wyoming) that are the original source of 
the selenium that eventually makes it way into the Salton Sea (SWRCB, 2006). These 
efforts have had only nominal success, and the possibly of achieving significant 
reductions in the future is improbable unless large acreages of farmland in the upper 

                                                 
3  The Setmire reference is to his 1988-89 field sampling of selenium concentrations and loads in the Alamo and New 

Rivers which totaled 8.2 tons. Allowing for direct drains, the Whitewater River, and other sources, this figure has been 
adjusted to 10 tons/year.  Inflows and selenium concentrations have not changed materially since 1988-89.  The 
Authority is not aware of a more recent or more definitive analysis of selenium mass loading into the Sea.   
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basin States are taken out of production. This is not likely to happen. (Comments by 
upper basin officials at the WEF-sponsored Selenium Summit in November 2005.) 

Since treatment and source control are not feasible, the only feasible long-term 
solution to the selenium management issue at the Salton Sea is to design the 
ecosystem restoration project so that the natural selenium assimilation capacity of the 
Sea -- which has prevented any known selenium-related wildlife impacts over the last 
100 years -- is retained. Thus, the only “highly likely” case for retaining the Sea’s 
selenium assimilation capacity is a project design that retains a 50-ft-deep lake of 
comparable size as the existing water body in either the north or south basin of the 
present Sea. This consideration was a major factor in the design and selection of the 
North Lake Plan as the Authority’s preferred project in April 2004. 

The Sea’s natural ability as a 50-ft-deep water body to assimilate and render harmless 
the 10 tons/year of selenium load was documented at a meeting of 13 selenium 
experts convened by USGS Salton Sea Science Office in March 2003. The various 
selenium assimilation mechanisms these experts identified as being at work in the Sea 
are identified in the diagram from the meeting report shown in Figure 4-10. Other 
key findings from this meeting were: 

• Current inflows to the Sea contain low to moderate levels of selenium. However, because the 
inflow volume of water is so great, total selenium burden to the Salton Sea annually is 
equivalent to that of Kesterson Reservoir. 

• The existing Sea appears to accommodate selenium. While most major ions increase by 
evaporative concentration in the Salton Sea, water-borne selenium levels are lower in the Sea 
than in the inflows. In contrast to major ions, selenium in water entering the Sea is diluted by 
the lower selenium concentration water in the Sea where it is continually removed by a variety of 
biological processes. 

• Selenium is currently bioavailable through invertebrate and fish consumption of bacteria and 
algae in the water column or in shallow sediments. However, the greatest portion of this selenium 
appears to become incorporated into deep anoxic sediments as the algae and bacteria die, 
becoming a detrital rain. These deep sinks [in the north and south basins] have little or no 
biological activity, and thus for all practical purposes the selenium is biologically unavailable so 
long as the deep water and anoxic sediment conditions are maintained. (USGS, 2003). 

Preserving a 50-ft-deep anoxic sink as a proven long-term solution to potential 
wildlife impacts from selenium bioaccumulation is a unique feature of the Authority 
Plan among eight alternatives under consideration in the Agency’s Ecosystem 
Restoration study.  Given the Kesterson experience and the fact that providing safe, 
sustainable habitat for wildlife is the main objective of the Agency’s legislatively 
mandated study, it seems implausible that any plan could be rated higher than the 
Authority Plan on providing the legislatively mandated wildlife values.   
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Figure 4-10. Natural Selenium Assimilation Processes in Current Sea. Source: USGS Salton Sea Science 

Office, Selenium and the Salton Sea, March 2003 (color added). Caption in USGS Source 
Document: Processes for the immobilization of selenium include chemical and microbial 
reduction, adsorption, co-precipitation, and deposition of plan and animal tissue; mobilization 
processes include uptake of selenium by rooted plants and sediment oxidation due to water 
circulating and mixing 

4.6 Air Quality Mitigation and Salt Management  
The Salton Sea related State legislation enacted in 2003 as part of the QSA requires 
that (1) mitigation measures for the potential air-quality impacts created by the 
reduced inflows resulting from the QSA water transfer be included in the Agency’s 
recommended preferred alternative project design and (2) the State assume financial 
liability for any required air-quality mitigation actions related to the QSA transfer that 
exceed the $133 million in mitigation costs paid by the QSA parties. Thus, air quality 
mitigation is a major consideration in the Agency’s Ecosystem Restoration Project 
feasibility study as a matter of State law. 

Air quality mitigation is a major consideration of the Authority and its member 
agencies because their constituents, i.e., the residents of the Coachella and Imperial 
Valley, will be the persons most affected by future poor air-quality conditions in the 
vicinity of the Salton Sea. In fact, air-quality impacts caused by the Salton Sea already 
are a regional issue due to the noxious odors which, depending on wind direction, 
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carry as far as Palm Springs, Borrego Springs, and Calexico. Thus, the Authority’s 
aggressive phosphorus source-control program that is designed to transition the 
eutrophic State of the Sea back to its non-odorous State as existed in the 1950s and 
60s is an integral component of the Authority’s air-quality management plan. 

The air quality issue that has drawn the most attention is the possibility of blowing 
dust storms caused by exposed sea-bed sediments. Many people make a direct 
comparison between the Salton Sea and the Owens Valley with respect to potential 
dust-emission problems and mitigation costs (Pacific Institute, 2006; Salton Sea 
Coalition, 2006; and comments at various State Advisory Committee meetings). The 
Agency has based the air-quality management approach in its Ecosystem System 
Restoration study on the explicit premise that “Owens Valley is the Working Model” 
(CH2M Hill, 2005). 

These assumptions on the similarity of likely air quality issues at the Salton Sea and 
Owens Valley are directly contradicted by the facts and findings made by IID and 
Reclamation in their certified EIR/EIS for the Transfer Project QSA: 

To further consider the potential impact for emissions from the Salton Sea, a comparison was made 
to existing dry lake beds where dust impacts have been observed. Fortunately, conditions found to 
produce dust storms on dry salt lake beds, such as Owens Lake, were not found to be present at the 
Salton Sea. The following three primary factors would be expected to make the situation at the 
Salton Sea much less severe than at Owens Lake: 

• Soil chemistry: …The soil system at the Salton Sea is predominately sodium sulfate and 
sodium chloride. These salts do not change in volume significantly with fluctuations in 
temperature, so the crust at the Salton Sea should be fairly stable and resistant to erosion. This 
anticipated situation at the Salton Sea is different from similar current situations at Owens and 
Mono Lakes, where a significant portion of the salinity is in the form of carbonates. The volume 
of carbonate salts is much more sensitive to temperature fluctuations, and desiccation of these 
salts produces fines that are readily suspended from playa at these lakes. Therefore, the salt crust 
on the exposed playa at the Salton Sea should be more stable and less emissive than Owens 
Lake. Also, distribution of mobile sand on the dry lakebed at Owens Lake is part of what 
drives high emissions rates, and comparable conditions are not expected at the Salton Sea.  

• Meteorology: The frequency of high wind events at the Salton Sea is less than at Owens 
Lake. Therefore, the dust storms at the Salton Sea would be less frequent than at Owens 
Lake. …The predominant wind direction at the Salton Sea is also favorable; during high wind 
events at the Sea, it is from the west and northwest, perpendicular to the orientation of the 
playa. Dust suspension on the playa of the Salton Sea would be higher if the playa were oriented 
parallel to the predominant wind direction. 

• Recession Rate: The anticipated decline in water levels at the Salton Sea is predicted to be 
significantly slower than what occurred at Owens Lake (only about 20 percent as fast). 
Natural processes may contribute more to controlling dust emissions at the Salton Sea than they 
have at Owens. These natural processes could include (a) the enabling of vegetation through 
development of soil conditions favorable to plant growth (including improvement in natural 



 Chapter 4: Project Design 

 51 

drainage), (b) development of native plant communities; (c) sequestration of sand into relatively 
stable dunes; and (d) formation of relatively stable crusts. [IID, 2002, pp. 3.74-34/35, 
emphasis added]. 

The above key findings in the EIS/EIR for the Transfer Project/QSA were 
supported and upheld by the State Board in the water rights order its issued for the 
QSA transfers. These legal determinations are supported by the fundamental 
historical and geological differences between the Owens Valley and the Salton as 
noted by the Lahontan Regional Water Quality Control Board (2005): 

 Only since the 1913 export of water [to Los Angeles] has a saline playa existed … the salt 
deposit on the [Owens Lake] playa surface is thin, and has been formed by the evaporation of saline 
groundwater rather than from the desiccation of the historic lake. 

The opposite is true in the case of the Salton Sea. Areas exposed by receding water 
levels of the Salton Sea will become covered by desiccated agricultural drainage salt 
deposits; not indigenous salts leached from soil matrix. This difference is significant 
because it is the uniqueness of the indigenous salts in the Owens Valley that accounts 
for the area’s notorious air quality problem. This fact is also Stated by Lahontan 
Region Water Quality Control Board (2005): 

Owens Lake is the largest single source of particulate air pollution in the United States. This 
situation is related to the lake’s salt chemistry. The salt crust on the playa contains a higher 
proportion of sodium carbonate [soda ash], sodium bicarbonate [baking soda] and sodium sulfate 
salts than most other playas in California. Most other plays are strongly dominated by sodium 
chloride salt (halite) [table salt]. Halite does not undergo the dramatic volumetric phase change that 
[sodium] carbonate and sulfate salts do on Owens Lake. These [volumetric phase] changes break 
apart the playa surface and allow salts to be easily suspended by the winds.” [emphasis added] 

Thus, rather than being concerned about lakebed soil emissivity (the focus of the 
Agency’s air mitigation approach), the pertinent concern in assessing the potential 
for air quality impacts at the Salton Sea is the friability of desiccated salts that will 
be deposited on the surface of the exposed lakebed as the sea recedes. As 
shown in the graph in Figure 4-11, the carbonate salts (Na2CO3 and NaHCO3) that 
are the known cause for the air quality problems at Owens Valley account for 60% to 
83% of the total salt in the salt deposits that formed during evaporation tests. Note 
that in these data that sodium chloride salt (NaCl) – the type of salt most prevalent at 
the Salton Sea -- was only 10% to 20% in these tests. 
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Figure 4-11. Salt Chemistry from Evaporation Tests at Owens Valley: Agrarian Research 

The Authority has conducted salt pond evaporation tests on Salton Sea water. The 
same firm (Agrarian Research) that performed the Owens Valley salt evaporation 
tests performed the Salton Sea test. After first concentrating the salts in the Salt Sea 
water by a factor of 3x to 4x (which would be equivalent to running it through the 
saline habitat complex in the Authority project design), the concentrate was placed 
into crystallizer cells (the equivalent to shallow impoundment ponds in the south 
basin in the Authority project design) and allowed to dry into a solid. The chemistry 
of these salt deposits formed from the concentrated Sea water is shown in Figure 4-
12.  

CaSO4 MgSO4 Na2SO4 NaCl KCl
Salt 1.06 4.28 4.51 89.81 0.32

Na2SO4
4.5%

KCl
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CaSO4
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Figure 4-12. Salt Chemistry from Evaporation Tests at Salton Sea. Source: Agrarian Research 
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The key figure in Figure 4.-12 is the 90% sodium chloride (NaCl). This is plain table 
salt. The commercial salt industry is quite familiar with the techniques and 
procedures involved in operating crystallizer basins for growing NaCl salt crystals 
from seawater or brackish water while washing away other unwanted salts (like 
sodium sulfate). Agrarian Research used these same techniques to grow the NaCl 
crystal from Salton Sea water shown in Figure 4-13.  

 
Figure 4-13. NaCl Salt Crystal formed from Salton Sea water. Source: Agarian Research 

Given the large quantity of salt in the Salton Sea (over 400 million tons – enough to 
cover the Sea’s entire 360 sq. mile surface area with a 14-inch thick solid deposit) and 
realizing that 90% of this salt (after concentration) is NaCl that dries into hard 
crystals, the Authority advanced the concept of using naturally formed NaCl deposits 
to cover exposed areas in the south basin in the Authority project design as an air 
quality mitigation measure. The Authority had previous experience forming large, 
stable salt deposits from Salton Sea water from the solar evaporator tests it 
conducted with Reclamation in 2000-02 (Figure 4-14). 

 
Figure 4-14. Thick Salt Deposit formed from Sea water during solar evaporator tests in 2002. (Authority 

photo) 
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To confirm the practicality and efficacy of using naturally formed salt deposits for 
air-quality mitigation, the Authority engaged a salt industry expert (John Pyles). 
Before his retirement, Mr. Pyles managed the 40,000-acre Cargill commercial salt 
pond complex in San Francisco Bay. He had also previously worked as a consultant 
on a Salton Sea project.  In his letter to the Authority, Mr. Pyles States that in his 21 
years of work at the Cargill salt complex in San Francisco Bay: 

 The company never experienced any blowing dust or other air quality problems, including odor 
complaints while the crystallizers were in operation. New housing developments and commercial 
buildings were built within 1 mile of the solar ponds on both ends of the Dumbarton Bridge without 
any dust or odors being an issue (Pyles, 2006). 

After familiarizing himself with the Authority project design and recent work by 
Agrarian Research, Mr. Pyles expressed the following expert opinion: 

A managed salt deposit with such a high content of NaCl would be competent and highly cemented 
body capable of supporting repeated use of heavy equipment if desired. This characteristic is seen all 
over the world in salt deposits high in sodium chloride content, regardless of other co-precipitated salt. 
I believe that forming a thick, competent deposit high in NaCl on top of the exposed areas within 
the south basin in the Authority Plan is a well proven concept that is both feasible and technically 
sound. (Pyles, 2006.) 

A photograph of the cemented, durable (4-year-old) surface of an experimental 5-
acre salt deposit formed from Sea water is shown in Figure 4-15. For comparison, a 
photograph of the expansive salt deposits within the 200-sq. mile old Laguna Salada 
lakebed (also part of the ancient Colorado River delta) is shown in Figure 4-16.  In 
terms of salt chemistry and local hydrologic, geologic and climatic factors affecting 
the characteristics of the salt deposits that will form when the Salton Sea drys down, 
the Sea is more analogous to its historic relative, the Laguna Salada, about 50 miles 
away in Mexico; than the dry Owens Lake bed, 250 miles away in a very different 
climatic, hydrologic, and geologic setting. As a cemented salt deposit as referred to in 
Mr. Pyles’ letter, the Laguna Salada does not have a blowing dust problem.4  

To determine the area within the south basin that will eventually become covered 
with a naturally formed NaCl salt deposit as the water level in the south basin 
recedes, Tetra Tech developed a model to calculate (1) the decline in water elevation 
in the south basin based on the inflow reduction scenario presented in Chapter 3, 
and (2) the elevation at which the salt concentration in the south basin will exceed 
the precipitation point for NaCl. These projections are shown in Figures 4-16 and 4-
17. Under this scenario, the model shows that hypersalinity (defined to be the salt 
concentration at which NaCl precipitates) would reach the –255-ft msl elevation in 
2023 (i.e., about 10 years after construction of the in-Sea barrier is completed).  

                                                 
4  Mexicali has held concerts attended by 40,000 people at the Laguna Salada (info@TourMexico.com) and two 

Federal  highways cross the salt flats. 
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Figure 4-15. Experimental Salt Deposit Formed from Salton Sea Water. 

 

Figure 4-16. Salt Deposits on old Laguna Salada Lakebed near Mexicali. 
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The map shown in Figure 4-17 illustrates the –255-ft msl contour line inside the 
south basin. The area within this contour will be covered with either (1) a cemented 
NaCl salt deposit or (2) the semi-solid brine pool. Of the 90,000 acres in the south 
basin (excluding the habitat complex and water storage reservoir), the modeling 
shows that only about 7,000 acres—less than 8% -- may have a possible exposure 
problem. This area is the strip between the west barrier and the -250-ft msl contour. 
Even this area is unlikely to experience dust problems for these reasons: 

• it will be at the toe of the in-Sea barrier where there will be seepage or thus the 
likelihood of natural vegetation growing; 

• this area is isolated from public exposure by a surrounding water body; and  

• this location lies 20-to-25 feet below the surface water of the surrounding lake 
which again suggest seepage and natural vegetation will occur. 

If blowing dust is a problem in this small area, magnesium chloride from the brine 
pool could be pumped to form a protective chemical cover as is commonly done as 
an air-quality mitigation measure at construction sites. Other mitigation measures will 
be applied as necessary and appropriate based techniques developed by the State as 
part of its Ecosystem Restoration Study “tool box” and future pilot projects.   Over 
time, salt deposit management and maintenance will be required as suggested by Mr. 
Pyles in his letter. 

 
Figure 4-17. Predicted Elevation in the South Basin Brine Pool. 
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Figure 4-18. Map Showing Natural Salt Deposit Formation Area. 

4.7 Colorado River Water Storage Reservoir 
The Authority Board Policy Positions include the construction of a 250,000 acre-
foot storage reservoir for Colorado River water for use by IID as a component of 
the Authority’s project design. The proposed location and 11,000-acre footprint for 
this reservoir is shown in Figure 4-1. As planned, the reservoir will be constructed in 
the 5-year period after the in-Sea barrier is completed (i.e., 2013 to 2018), but this 
schedule depends on funding. 

To construct this reservoir, a second barrier (about 11 miles long) would be placed in 
the south basin in 30-ft of water outside the main in-Sea barrier that will be 
constructed in 20-ft of water. Thus, the incremental cost to add this reservoir to the 
project scope is simply the cost for this additional 11-mile barrier and the hydraulic 
structures and equipment needed for moving water in and out. This piggyback 
approach provides a low-cost way for achieving IID’s long-sought goal of obtaining 
in-district water storage.  

The construction concept is to place the second barrier needed for the reservoir in 
the “wet” so the enclosed 110,000 acre area never dries out. The reservoir would act 
as dust control measure for 11,000-acre area that it covers. However, if the reservoir 
is not built for some reason, salt deposits will be formed in this area as necessary to 
protect against wind erosion and dust formation similar to other portions of the Salt 
Deposit Area. The primary area of concern for potential dust emissions would be the 
area above –255-ft msl elevation contour (about half the reservoir footprint).  

The proposed in-district reservoir would give IID the ability to carry over and use in 
the next year Colorado River water that is not used in the year in which it was 

Brine Pool 
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delivered. This is common practice for MWD. There would be consumptive losses 
due to evaporation of about 60,000 AFY if all compartments have standing water all 
year. These losses will reduce net amount of carryover water. Most importantly, 
IID’s use of this reservoir would enable it to take its full entitlement to Colorado 
River water on a consistent annual basis as called for in the long-term regional water 
balance described in Chapter 3.  

No design or site investigations have been performed for the reservoir. The 
preliminary cost estimate presented later in this chapter is based on the same barrier 
design, construction techniques and unit costs as used for the main in-Sea barrier. 

4.8 Water System Design and Operation 
The Authority has based the water system design in its project on: 

1. The 812,000 AFY design-case inflow projection from Chapter 3; 

2. 180 sq. miles of lake surface (i.e., 50% of the current 360 sq. miles); and 

3. Average net evaporation rate of 66.4 inches per the Draft Hydrology Report. 

In addition to the lake-water system, other consumptive uses in the Authority’s basic 
project design include the wetlands on the three tributary rivers, the two habitat 
complexes, the salt deposit area, and the residuals streams from the two water 
treatment plants. As previously noted, the size of the south saline habitat complex 
was not independently determined; rather, it is limited by the 40,000 AFY purge 
steam used to transport salt from the lake water system to the salt deposit area in the 
inner basin. This stream is the only source of low-selenium water available for 
consumptive use in the Authority Plan. However, if approved by regulatory agencies, 
the Authority will use river water which generally has higher selenium levels than 
Salton Sea water as a supplemental supply for the habitat area.   As shown in Table 
4-2, all consumptive uses in the current Authority basic project design total about 
748,000 AFY. 
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Table 4-2. Water System Operating Factors at Design-Case Conditions. 

 

 

The consumptive use figure of about 748,000 AFY in the basic project design is 9% 
(65,000 AFY) below the design-case inflow assumption of 812,000 AFY as also 
shown in Table 4.2. Thus, the Authority project design has a 9% safety margin 
between the minimum consumptive use requirements and the design-case inflow 
projection. There are three reasons why the project features were sized to allow for 
this 9% margin of safety: 

1. At the scale of this project, the measurement accuracy of flows, evaporation 
rates, and surface areas are, at best, within a ± 5% range. 

2. Even though the Authority is highly confident its salt deposit approach for 
air-quality mitigation will obviate the need to use water to grow salt-tolerant 
vegetation, there will be 50,000 AFY available for this purpose if needed. 

3. If further research shows that selenium bioaccumulation is not a problem 
when New and/or Alamo River water is used to water shallow habitat areas, 
the 65,000 AFY of “extra” water (assuming it is not needed for air-quality 
mitigation) could be used to supply shallow brackish-water habitat wetlands.  

A schematic design of the water system in the Authority’s project is shown in Figure 
4-19. This diagram also shows internal operating flows at the 812,000 AFY design-
case inflow conditions. The fundamental task of the water system in the project 
design is to take “as available” agricultural drainwater and upgrade and manage this 
water so it can be put to beneficial reuse on a sustainable basis for swimming, 
boating, fishing and wildlife habitat. The overall concept of a “treatment and 
circulation” approach for accomplishing this task is readily apparent in this diagram. 
Other key features and design considerations in the Authority’s water system are: 

• Flexible to accommodate unforeseen situations and high flows. By designing the 
lake water system as a single, continuously moving water body, the flexibility 



Salton Sea Authority Plan for Multi-Purpose Project 

60 

exists to easily change flow rates, plant capacities, and/or treatment steps to deal 
with unexpected problems or to accommodate new regulatory requirements. 
Seasonal variations in inflows are a non-issue since all parts of the system are 
hydraulically connected. The 1.3 million AFY “high inflow” case can be easily 
accommodated by use of the by-pass connection to the brine pool.  

• Mixing of saltwater with estuary lake water to achieve salinity and selenium 
water quality objectives. The main purpose for recirculating water from the 
saltwater lake back to the estuary lake is to achieve the water quality objectives in 
the estuary lake for salinity (<20 g/L salt) and selenium (< 5 µg/L). By mixing 
water from the saltwater lake (35 g/L salt and < 2 µg/L selenium) with the New 
and Alamo River water (3 g/L salt and ±8 µg/L selenium) in a 1:1 ratio, water 
quality objectives in the estuary lake can be met. The recirculation flow rate 
(nominally 700,000 AFY) will be set based on this consideration. 

• Pupfish connectivity. As shown in the water-system flow diagram, all existing 
rivers, creeks and drains empty directly into the contiguous lake water system. A 
by-pass will be built around the treatment plant on the Alamo River so pupfish 
connectivity will be maintained here as well.  

• Bottom vs. surface discharge from the 50-ft-deep saltwater lake. The optimal 
ratio between bottom-water discharge vs. surface discharge of north lake water 
will be determined in the EFDC modeling analysis that Tetra Tech will be 
performing late this year. There are many variables and trade-offs in this 
determination. The modeling results also will be used to determine the initial size 
of the filtration/ozonation plant for treating the extracted bottom-water. 

• Lake water change-out rates. At the design-case operating rates shown in Figure 
4-19, the approximate 700,000 AFY out-flow stream from the saltwater lake in 
the north will serve to change-out the saltwater lake’s estimated volume of 3 
million AF about every four years. The 1.1 million AFY out-flow stream from 
the estuary lake in the south will change-out this lake’s estimated 1.0 million AF 
volume in less than a year. These relatively high change-out rates (7-to-10 years is 
typical for many healthy natural lakes) will help achieve the water quality 
objectives by avoiding stagnation and promoting mixing and aeration; although 
wind events will still be the predominant factor in this regard. 
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Figure 4-19. Water System Design & Operating Flows at Design-Case Conditions. Note: IID Colorado River 

water reservoir not shown since it is not part of Salton Sea water system. 
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As shown in Figure 4-1, a 20-mile channel past the Bombay Beach area is required 
for moving water from the water from the saltwater lake to the south SHC and the 
estuary lake. The hydraulic calculations for the channel are shown in the Table 4-3 
below. Four possible configurations of width and depth are shown on the table, 
using a head differential of 3 feet. The head differential is the drop in water surface 
elevation from the upstream end of the channel to the downstream end. The 
pumping plant shown in the Figure 4-19 water-system diagram will lift the water in 
the recirculation channel to provide this 3-foot head differential. About 600 kW of 
power will be required to operate this pumping plant. Like the ozone water treatment 
plant, this power can be supplied using near-by green geothermal electricity.  

Table 4-3. Return Flow Channel Design & Cost Calculations. 
Variable Design 1 Design 2 Design 3 Design 4
Q  (AFY) 700,000 700,000 700,000 700,000
Q (cfs) 967 967 967 967
Manning n 0.03 0.03 0.03 0.03
Head Differential (ft) 3 3 3 3
Slope 0.000028 0.000028 0.000028 0.000028
AR2/3 3670.7 3670.7 3670.7 3670.7
Area (sq ft) 1000 1020 1040 1060
Wetted Perimeter (ft) 142 149 157 164
Hydraulic Radius (ft) 7.03 6.83 6.63 6.44
Side Slope L (1:SS) 2 2 2 2
Side Slope R (1:SS) 2 2 2 2
Ave. Side Slope (1:SS) 2 2 2 2
Bottom Width (ft) 105.5 114.3 123.2 132.2
Top Width (ft) 138.3 145.7 153.3 161.1
Depth in Main Channel (ft) 8.20 7.85 7.52 7.23
Ave. Depth (ft) 7.23 7.00 6.78 6.58
Velocity (fps) 0.97 0.95 0.93 0.91
Froude Number 0.059 0.060 0.060 0.060
Freeboard1 (ft) 2 2 2 2
Freeboard Area (sq ft) 146 154 161 169
Length (mi) 20.2 20.2 20.2 20.2
Length (ft) 106,656 106,656 106,656 106,656
Channel Excavation (cu yd) 4,528,223 4,636,401 4,745,365 4,855,134

Total Excavation (cu yd) 4,528,223 4,636,401 4,745,365 4,855,134

Excavation Unit Cost ($/cu yd) $2.35 $2.35 $2.35 $2.35
Compact Embankment ($/cu yd) $1.50 $1.50 $1.50 $1.50

Channel Cost $17,433,659 $17,850,145 $18,269,656 $18,692,268
Channel Cost $17,433,659 $17,850,145 $18,269,656 $18,692,268

Mobilization (5%) $871,683 $892,507 $913,483 $934,613
Unlisted Items (15%) $2,745,801 $2,811,398 $2,877,471 $2,944,032
Contingencies (25%) $5,262,786 $5,388,513 $5,515,153 $5,642,728

FIELD COST $26,313,930 $26,942,563 $27,575,763 $28,213,641

Total wo Non-Contract $26,313,930 $26,942,563 $27,575,763 $28,213,641

Evaporative Losses in Channel (AFY) 2,032 2,141 2,252 2,366  

It is anticipated that there would be some seasonal variations in inflows and 
evaporation, similar to current conditions and so there would be some seasonal 
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fluctuations in elevation and salinity in the lake similar to current conditions. 
Seasonal fluctuations of elevation are expected to be on the order of inches and in 
salinity less than 1 mg/L. As long as average annual inflows are equal to or greater 
than the design inflow conditions, year-to-year variations in lake elevation would 
generally be less than current conditions since the south basin brine pool could be 
used as a regulator with excess flows diverted into this area.  

Details of the mechanism for handling and conveyance for bypass of high flows 
from the rivers have not been developed. However, it is anticipated that a fairly 
simple system could be devised. It could be as simple as an overflow weir on the 
south dike coupled with a small gated diversion channel to divert water from the 
Alamo around the dike to the brine pond. The weir would allow salt water to flow to 
the brine pond and the channel would divert fresh water. Having these two 
mechanisms would facilitate salinity and elevation management. 

4.9 Preliminary Project Cost Estimates 
In the Authority’s July 2004 Preferred Project Report, the preliminary cost assessment for 
the mid-Sea barrier in the Authority’s North Lake Plan, assuming a rock-fill/slurry-
wall design and a lake elevation of -235 ft/ msl, was $489 million. Additional project 
features including two channels to convey water to the north lake and wetlands on 
the tributary streams brought the total preliminary capital cost estimate to $730 
million. Annual O&M costs were estimated at $11 million per year, mainly for 
maintenance of the barrier and water channels to the North Lake. This estimate was 
based on a limited number of test borings in the lakebed along the proposed 
alignment for the mid-Sea barrier, a conceptual barrier design concept that was peer 
reviewed by Reclamation’s and DWR’s dam-design experts, and a cursory quarry site 
investigation. 

In the new Authority Plan, the scope of the proposed project has increased 
considerably. The additional project components and features include an additional 
26 miles of in-Sea barriers, the two water treatment plants, the IID Colorado River 
water storage reservoir, new habitat features, and expanded system of wetlands on 
the New and Alamo Rivers. The overall project costs also include an allowance for 
future air-quality mitigation action which is a State responsibility under the QSA; and 
an allowance for cleaning up the closed Salton Sea Test base which is a Federal 
responsibility. These additional project components, including the desired or 
required involvement of the State and Federal governments, have increased overall 
project cost estimate to $2.2 billion as shown in Table 4.4. As covered in Chapter 8 
later in this report, the $2.2 billion in funding for the overall project will be needed 
and spent over a 20-year year period with the assumption that the State and Federal 
governments will have important complementary roles to play in the overall project. 
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Table 4-4. Preliminary Capital Cost Estimate ($M) -- Total Project 
Authority: In-Sea barrier, treatment & pumping plants  $1,415 
Joint IID/Authority: Colorado River water storage reservoir 300 
Federal: EIS, wetlands, base cleanup 255 
State: Habitat features & air quality mitigation 230 
Total for Overall Project Over 20-Year Period $2,200 

 

The $1.42 billion estimate for the project scope that is assumed to be performed by 
the Authority is shown in greater detail in Table 4.5. Projected O&M costs for the 
these facilities are shown in Table 4.6. The $1.42 billion capital cost estimate is based 
on only a 15% markup for non-contract costs. This markup is applicable only if a 
local agency, like the Authority, serves as the contracting entity and project manager. 
The non-contract markup factor used by Reclamation for Federal projects is 30%.  

Table 4-5. Preliminary Capital Cost Estimates ($M) -- Authority Scope 
 Direct Construction 

Costs1 
Owners 
Cost2 

Total Capital 
Costs 

Basic Design & Permitting3  
incl. environmental compliance, permitting 
and project management 

-------- $55 $55 

In-Sea Barrier4 
incl. quarry, mine-car & barge transport 
system, mobilization, mitigation during 
construction 

$930 $90 $1,020 

Treatment & Pumping Plants5 
incl. conveyance channels, pipelines, 
electrical substation, service roads, etc. 

$300 $40 $340 

Total for Authority Components $1,230 $185 $1,415 
1 Contractors’ materials, labor, supervision & equipment, incl. progressive markups for mobilization 
(5%), unlisted items (10%) and contingency (25%) 
2 Non-contract costs incl. design, construction mgmt, insurances, safety, etc. 
3 Only about 3% of total costs because of $40 million in studies already spent. 
4 Appraisal-level estimate based on preliminary field investigations, design studies, and initial 
discussions with California’s Division of Safety of Dams (State permitting agency).  More detailed cost 
information is given in Appendix A. 
5 Preliminary conceptual CTSS treatment plant costs were arrived at by scaling published estimates 
appearing in a design/study report for a similar treatment plant designed to improve water quality in the 
Everglades.  The filtration/ozone plant cost estimate is based on EPA cost curves.  Pumping plant and 
conveyance facilities based on preliminary conceptual estimates by Tetra Tech.  The Authority has 
received new Federal funding to develop improved estimates for these facilities in the last half of 2006. 

 

The largest line item in this $1.42 billion estimate is $500 million for the rock (about 
64 million cu. yds.) needed for building the in-Sea barrier. While the quantity of rock 
needed could vary slightly from this estimate based upon the geometry of final 
approved design and actual field conditions, the greatest risk factor is the unit cost for 
rock. The $500 million in the estimated $890 million for the contractor cost for the 
barrier contract assumes sufficient quantity and quality of rock can be sources from 
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one or more rock quarries in the Coolidge Mountain area west of Salton Sea Beach 
or other available near-by sources. 

Table 4-6. Preliminary O&M Cost Estimate ($M/yr) for Authority Facilities1 

Phosphorus Removal Plant2 (chemicals, power, etc.) $31.1
Filtration/ozone Plant2 (power, media, etc.) 13.4
Pumping Plant2 (power & repairs) 0.8
Barrier Maintenance3 (materials & labor) 5.0
Vegetation Control3 (chemicals & labor) 3.0
 Management, Operations and Security3 (personnel, vehicles & office) 8.0
 Total Annual O&M Costs $61.30
1 Assumes wetlands and habitat areas are maintained by others; excludes IID reservoir; assumes State 
is responsible for air-quality mitigation costs. 
2 Appraisal-level estimates based initial studies and costs parameters from EPA technical bulletins and 
other similar projects (e.g., Everglades CTSS study and City of Indianapolis ozone wastewater plants). 
3 Owners’ estimates based on local labor rates and expected scope of required work.  

 

Furthermore, it is assumed a mine-car rail line can be installed to move the rock 
from the quarry to a barge loading pier south of Salton Sea Beach. The rock will then 
be barged to the appropriate in-Sea location and dropped. If the Coolidge Mountain 
rock quarry site with its low-cost/low-emission transportation advantage proves to 
be infeasible for any reason, the rock will have to be sourced from alternate quarry 
locations 30-to-50 miles away. In this case, the cost of the in-Sea barrier will increase 
by $500 million to $1 billion. No additional geotechnical field work has been done 
over the last two years to improve the reliability of the barrier cost estimate. 
However, a pilot project to do more borings and to investigate the Coolidge 
Mountain quarry site is just beginning. 

The other major cost uncertainty is the two treatment plants. As noted earlier, the 
capacities and performance parameters (e.g., alum/lime dosage, ozone dosage, 
clarifier loading rates, filtration regeneration cycle, etc.) for these plants will not be 
known until the various pilot projects (including the EFDC modeling analysis) that 
are just now starting are completed in 2007. The results from the projects could 
easily change the current capital and operating costs estimates for the two treatment 
plants by -50%/+100%. 
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Chapter 5 – PILOT PROJECTS IN PROGRESS 
As part of the Authority’s current internal work program, the Authority has in 
progress about $2.6 million of pilot projects all aimed at providing design, cost, or 
required permitting information on various components in the Authority project 
design. These projects and an explanation of how they contribute to the 
advancement of the Authority Plan is presented in the following sections. 

5.1 Wetlands Projects and Studies on the New and Alamo 
Rivers  
The construction of a series of water-treatment wetlands are proposed for the New 
and Alamo River system as part of the Authority’s phosphorus source control 
program and overall water-quality improvement strategy. The New and Alamo 
Rivers receive water and a wide variety of contaminants from agricultural drains, 
municipal sources, and industrial sources. The goal of these wetlands is to improve 
water quality in the rivers as well as in the final discharge to the Sea. The pollutant 
levels that will be reduced by the wetlands include nutrients, silt, coliforms, 
pesticides, and other chemicals. Constructed wetlands have been used widely for the 
treatment of several of these pollutants all over North America. Although wetlands 
are good at removing the pollutants listed above, they have the potential to bio-
magnify selenium present in the source waters and create a risk to wildlife species 
that will use these wetlands.  

The current pilot project being performed by the Authority involves the 
development of master plans for wetlands along the New and Alamo rivers. Two 
previous wetland pilot projects were constructed along the New River more than 
three years ago. An investigation was commissioned to evaluate both rivers and 
prepare a report that identifies and ranks other possible wetland sites.  

The project was divided into two phases. The first phase, which is still in progress, 
involves the following tasks: 

• Initial data collection 

• Water quality sampling 

• Evaluation of treatment options 

• Site evaluation and election 

• Evaluate cost effectiveness of treatment options 

• Water quality modeling 

• Preliminary wetland/treatment designs 
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Phase IA is complete and a draft report has been prepared (Tetra Tech, 2006b). 
Phase IB, which includes measurement of tissue concentrations of contaminants 
(selenium and organochlorine pesticides) and ecological risk assessment of the 
wetlands is currently under way.  When Phase IB is completed later this year, the 
second phase will begin. The main tasks in Phase II will be additional design work 
and preparation of an EIR and EIS for the total systems of wetlands. The total 
project was budgeted at $2,500,000 including the cost of preparing applications and 
environmental compliance documents.  

5.2 In-Sea Geotechnical and Quarry Site Investigations 
Initial geotechnical core sampling along the proposed alignment of the mid-Sea 
barrier and elsewhere in the lakebed was completed in 2003. Data from these 
investigations were used to perform the design analyses and develop the cost 
estimate for the mid-Sea barrier in the Authority’s July 2004 Preferred Plan Report. The 
purpose of these additional investigations is to obtain more actual field data so a 
more precise design and cost estimate can be developed. This is a key issue since cost 
estimates for the in-Sea barriers vary by a factor of 8 times (i.e., the Authority’s $1.1 
million estimate vs. Reclamation’s preliminary $8+ billion estimate).  This 
discrepancy is based on part on the degree of conservatism each entity is applying in 
its feasibility study due to the lack of actual field data. Along with additional in-Sea 
core sampling, this pilot project will include investigating the feasibility of 
establishing a quarry for rock for the in-Sea barrier on Torres Martinez land in the 
Coolidge Mountain west of Desert Shores. Exploratory drilling will be done at this 
site to determine whether the quantity and quality of rock potential available is 
adequate for supplying rock for the in-Sea barriers. This $999,000 project is being 
funded by Reclamation. 

5.3 Water Quality Modeling and Field Pilot Testing of Filtration/ 
Ozonation Process for Treating Lake Bottom-Water  
Reclamation is also funding an $798,000 water-quality improvement pilot project that 
involves applying the widely-used and EPA-approved EFDC integrated 
hydrodynamic/water quality model to analyze the Authority’s water system as shown 
in Figure 4-19. This modeling analysis will provide information on how the 
Authority’s water system design can be optimized to best achieve the water quality 
objectives, as well as determining the level of treatment and timeline needed to 
achieve the desired water quality conditions for recreational use. This model has been 
calibrated and used in similar real world situations like the Florida Everglades, Lake 
Okeechobee, and Chesapeake Bay. A second part of the pilot project will involve the 
field pilot testing of the proposed sand filtration/ozonation process for oxidization 
of the bottom-water extracted from the 50-ft-deep basin in the north lake. Besides 
determining efficacy, this pilot testing will establish ozone dosing rates for this novel 
application. Field data will also be collected on hydrogen and organic sulfides out-
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gassing rate from the bottom sediments which are key data needed for the modeling 
analysis. 

5.4 Pilot Testing of CTSS Phosphorus Removal Process 
Similar to the South Florida Water Management Agency in the Everglades 
restoration project, the Authority proposes to conduct field pilot testing of the 
chemical treatment followed by solids separations (CTSS) process for phosphate 
removal from the Alamo River. Dr. Chris Amrhein from UC Riverside performed 
lab jar-testing and field-trials project that demonstrated the basic efficacy of using 
alum or lime as coagulants and polymers as flocculants for removing phosphorus 
from New and Alamo River water. The purpose of this follow-on field pilot testing 
project would be to develop data needed for designing and determining a more 
accurate capital and operating cost estimate for the proposed $100+ million, 380-
mgd CTSS plant as envisioned in the Authority’s phosphorus source control plan. 

5.5 Solar-Powered Circulators for Stagnant Water Areas 
The concept for this demonstration project was to use solar-powered water 
circulators, with the trade name Solar Bee, in backwater areas at the Salton Sea that 
generate high odors. The $323,000 in State funding for this project was part of a 
Members’ Request grant that the Authority received to evaluate water-treatment 
processes for odor abatement. The units circulate water to provide increased oxygen 
levels throughout the water column and to the bottom sediment by bringing oxygen 
deficient water to the surface where natural oxygenation occurs. The pilot program 
involved testing of three units located at Varner Harbor and Desert Shores. A report 
on data gathered as part of the pilot test is currently under preparation.  The 
preliminary analysis suggests that the data were largely inconclusive for the effect of 
the Solar Bees on most parameters.  Water temperature, clarity, and a variety of water 
quality parameters were tested.  Although the preliminary scientific data has been 
inclusive, the local residents involved with the project believe the devices have been 
helpful in reducing odors. 
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Chapter 6 - MASTER DEVELOPMENT PLAN 
The land around the Salton Sea –termed the “Salton Riviera” -- was identified as 
having tremendous regional recreation and economic development potential by an 
initial wave of investors and developers in the 1950s and 60s. Flooding caused by 

rising lake levels and unusual 
hurricane events in the late 1970s 
coupled with rising salinity and 
other water quality problems 
contributed to the economic 
decline and near cessation of 
development around the shoreline 
in the years that followed the initial 
boom. In addition to providing 
permanent habitat values, the 
Authority’s Salton Sea 
Revitalization and Restoration 
Plan, as described in this report, is 
intended to provide a permanent, 
sustainable solution to the Sea’s 
water quality problems, including 
the conditions that cause the 

unpleasant odors. In addition, the project’s water system (Figure 4-19) is specifically 
designed to maintain all shoreline areas at a constant elevation (±1.5 feet as the 
fluctuations between high- and low-flow years) and to protect shoreline property 
owners against the possibility of flooding. 

If implemented, the Authority Plan will create the physical conditions necessary for 
rejuvenating the Salton Sea as a regional recreational destination and as a stimulus for 
economic development and job creation for the bi-national Tri-valley Region 
(Coachella, Imperial and Mexicali) throughout the 21st century. To plan for this 
regional growth and to quantify the economics benefits the Authority’s project will 
create, the Authority engaged a professional land-use planning firm to develop a 
conceptual Master Development Plan (MDP) for the Authority’s 300,000-acre 
planning and financing district around the Sea. Conducting public outreach meetings 
and meeting privately with large land owners, the consultant developed and has put 
forth a conceptual MPD that envisions the creation of six separate and distinct 
seaside villages incorporating smart growth and sustainable development concepts. 

Using this approach, the Authority envisions 250,000 new homes with associated 
entertainment, recreational, retail and business establishments being built in the 
future on 78,000 acres (less than 25% of the 300,000-acre planning district). Under 
this plan, over 50% of the land around the Sea would remain as habitat, parks and 
open space; and 20% would remain as farmland. In developing this plan, the 
Authority held six public meetings and met privately with the Torres Martinez tribe 
and other large landowners. This conceptual MDP is shown in Figure 6-1 and the 
land-use statistics associated with implementation of this MPD are presented in 
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Figure 6-2. The purpose of the MDP is to strike a balance between environmental 
protection and economic stimulation that is consistent with the Revitalization Plan 
and to provide a vision that will help local jurisdictions implement this plan.  

A set of broad land use designations has been created with the intent to incorporate 
many land use designations or programs from the three land use jurisdictions 
included in the Authority Plan, which consist of Riverside County, Imperial County 
and the Torres Martinez-Tribe. However, new or more generalized land use 
designations are proposed. Since the Authority does not have land use authority, the 
local jurisdictions within the Authority boundary will be asked to update their land 
use policies to be consistent with the MDP.  

Approximately 250,000 new dwelling units have been factored into the MDP 
planning area. The MDP area is organized into six Planning Districts. The western 
districts will be more intensely urbanized than the eastern Districts. Each District will 
include communities adjacent to the Salton Sea, also known as “seaside villages”. 
These villages would incorporate elements of New Urbanism and Smart Growth 
including mixed-used communities, compact urban centers, pedestrian orientated 
streets and a sense of place. 
As local jurisdictions update 
their land use policies, a series 
of public workshops would be 
recommended to incorporate 
all interested stakeholders in 
the design of each seaside 
village.  

6.1 Geothermal 
Expansion 
It is widely known that areas 
of  geothermal resource 
potential are located at the 
southern end of the Salton Sea in the vicinity of Red Hill Marina and the Vail 
farming area.   The red dotted line in Figure 6.1 shows the locations of potential 
geothermal resources.  The total potential new electrical power generating capacity of 
this area is estimated to be 1,400 MW.  This figure is triple the existing and planned 
capacity of existing geothermal operations in this area. 

The exact location of geothermal power plants in this area has not been determined 
at this State of the project.  It is noted that in the Authority project design the 
geothermal area overlaps into the saline habitat complex.  Once specific plant sites 
are determined, the saline habitat area will be configured to provide a separation 
between the plant sites and power lines and the habitat areas. Consideration also will 
be given to placing power lines underground or otherwise providing for mitigation 
against potential wildlife impacts.  
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Figure 6-1  Proposed Redevelopment Plan. 
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Figure 6-2. Land Ownership and Land-Use Statistics for 300,000 acre Authority Planning District  
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Chapter 7 – PROJECT FINANCING 
As shown earlier in Chapter 4 and repeated below as Table 7.1, the total 20-year 
projected capital cost for the multi-purpose Salton Sea Revitalization and Restoration 
Project as envisioned by the Authority is $2.2 billion. 

Table 7-1. Preliminary Capital Cost Estimate ($M) -- Total Project 

Authority:  In-Sea barrier, treatment & pumping plants $1,415*
Joint IID/Authority: Colorado River water storage reservoir 300*
Federal:  EIS, wetlands, base cleanup 255
State: Habitat features & air quality mitigation 230
Total for Overall Project Over 20-Year Period $2,200

*As Stated in the Authority Policy Positions, a portion of the costs for these components are assumed to 
be provided by State funds. 

 

Although the overall project cost estimate is $2.2 billion, the funding needed within 
the next 5 years is one-half this amount; namely the $1.1 billion required for starting 
and completing the project-level design work, environmental documentation, and 
permitting work, and then awarding the $930-million, 5-year contract for 
construction of the 33.5-mile-long Sea barrier built. In the Authority Plan project 
design, the completion of this structure is the necessary milestone for simultaneously 
preventing (1) the irreversible loss of the current ecosystem that presumably will 
happen once salinity level in the Sea exceeds 60 g/L and (2) the 20-ft surface-
elevation drop (and thus exposing over 100,000 acres of exposed shoreline areas) 
within 20 years if nothing is done (Pacific Institute, 2006). While some improvement 
in the Sea’s eutrophic State can be achieved by source control measures prior to 
completion of the in-Sea barrier, the 5-to-8 year timeline for eliminating the Sea’s 
odor problem will not start until the entire 33.5-mile barrier structure is completed. 

In addition to the $1.1 billion initial capital-funding requirement discussed above, 
funding would be required for the treatment and pumping plants.  These facilities 
could be constructed under a build-own-operate contact with a private firm. Such an 
arrangement could require a master developer to back up the monthly payment 
obligation until a benefit assessment district could be established. 

The Authority’s implementation plan calls for having these two tasks accomplished 
within the next 5 years. The combination of funding sources that realistically could 
be put together within this period to secure $1.1 billion in initial project funding is 
discussed below.  

• Formation of a local tax-increment financing and/or benefit assessment district 
within the Authority’s 300,000-acre planning/financing district around the Sea. 
The Authority took the initiative in 2001 to have special State legislation enacted 
that allows the Authority to form and use a tax-increment financing vehicle 
known as an “infrastructure financing district” (IFD). This legislation specifically 
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allows the Authority to bond against the tax increment for new development 
within the boundaries of an IFD around the Sea that the Authority’s board can 
set. The actual formation of the IFD requires a majority vote of voters living 
within the boundaries. The Authority engaged a financial planning firm to 
perform an analysis of the bond funding potential that an IFD could create based 
on a 160,000 home build-out in Authority’s MDP as part of the Recreation and 
Economic Development Study the Authority performed in 2005.5 In this study, 
which was an update of a similar study performed for the Authority in December 
2003 (RSG, 2003), the financial planner indicated the potential for $626 million 
in local bond funding from an IFD around the Sea. In discussions with private 
developers, the possibility of imposing a $10,000 fee on each new home (or 
equivalent commercial space) has been discussed. On a present value basis, this 
approach would also support about $600 million in local bond financing and 
avoid the need to back-fill lost property tax revenues required by an 
infrastructure financing district. 

• Acquisition, cleanup, rezoning, entitlement and resell to developers the 7,200-
acre of contiguous Federal s in Imperial County that comprised the old Salton 
Sea Test Base. This is a funding concept that the Authority conceived in March 
2005 and has been pursuing with the Salton Sea Congressional Task Force 
Members and with Imperial County officials. Presently, Imperial County is taking 
the lead to acquire this property from the Federal government. The expectation 
is that this undeveloped property (which has been identified as one of the six 
proposed seaside villages in the MDP), once cleaned up and entitled for 
residential and commercial, could be resold to private interests at a price that 
could yield over $500 million in net proceeds. It is envisioned that, pursuant to 
the Federal legislation that effects the transfer of this property to Imperial 
County, the majority of the proceeds for the sale of this land to private interests 
would be earmarked for Salton Sea restoration. 

• Salton Sea Restoration Fund and Future State Bond Issues. The State legislation 
that was enacted at the time of the QSA water transfers in October 2003 created 
a State legislature-control Salton Sea Restoration Fund and several mechanisms 
for generating funds for this account. As a minimum, these funding mechanisms 
will create $90 million for the SSRF. The possibility theoretically exists for 
additional $100 million or so in funding based on the sale of unneeded mitigation 
water designated for the Salton Sea over the next 12 years; and a $20/AF fee 
attached to surplus Colorado River water that MWD receives over the next 12 
years. However, the possibility of either of these transactions occurring is highly 
remote at this time. A more likely source of additional funding is the $47 million 

                                                 
5  In the bond-financing study for the Authority’s 2005 Recreational & Economic Opportunities Report, the consultant 

calculated that the $626 million in bond funding could be generated from the build-out of 80,000 homes in the IFD. 
However, this analysis assumed that all tax-increment above the approximate 50% that goes to schools by law within 
the IFD would be used to pay off the bonds. A more realistic scenario that only 25% of the tax-increment would be 
dedicated to bond service with the other 25% remaining available to the counties and other taxing entities.  Thus, the 
$626 million applies to 160,000 homes. 
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earmarked for the SSRF in a voter-initiative State bond measure that will be on 
the November 2006 ballot in California.  

• Other Local Fees and Loans. Given the tremendous economic development 
potential that the Authority’s project will have for the region, other sources of 
local private-sector funding will be pursued. This could include loans from large 
property owners and developers who stand to profit from the project, user and 
access fees, property transfer taxes, etc. 

The above $1.0-billion-plus in potential realistic near-term local and State funding 
sources, plus continued Federal funding by the U.S. Congress to advance work on 
the wetlands systems on the three tributary rivers and to cover Reclamation’s costs 
for performing a project-level EIS on the Authority’s plan, provides a credible basis 
for assembling a funding plan that enables the contract for construction of the mid-
Sea barrier to be awarded within 5 years.  
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Chapter 8 – IMPLEMENTATION PLAN 
As set out in the Authority Board Policy Positions, the Authority envisions a phased 
and coordinated implementation approach as a three-way partnership among the 
Authority and the appropriate State and Federal agencies. This overall approach and 
the project schedule is shown in Figure 8.1. 

This schedule assumes that the current pilot projects that the Authority has 
underway to develop better design and cost information on the components in its 
project and to generate data needed for obtaining the requisite permits and approvals 
will continue through the end of 2007. The Agency is expected to undertake pilot 
projects related to habitat enhancement and air-quality mitigation measures. Starting 
in 2007, the Authority expects to have funding available to begin a project-level 
EIR/EIS as a cooperative effort with Reclamation. It is expected that this work will 
be completed and the funding package put together for awarding the construction 
contract for the mid-Sea barrier by early 2011.  

As shown in Figure 8.1, this schedule will result in the barrier being completed by the 
end of 2015 assuming a five-year contract performance period. This period is 
consistent with the five-year construction period for MWD’s $2-billion Diamond 
Valley Reservoir near Hemet.  As shown in Table 8-1, the Diamond Valley project 
involved moving twice as much rock and fill material as projected for the in-Sea 
barrier in the Authority project design. This schedule also assumes that key elements 
of phosphorus source-control program (specifically the Federal ly funded wetlands 
on the tributary rivers and the contractor-funded treatment plant on the Alamo 
River) proceed during the barrier-construction period (2011-2015). If these actions 
are concurrently taken, then within 5 to 8 years after the barrier is completed (2020-
22), the Sea should be transformed into a less eutrophic water body with noticeably 
fewer odor events. The water quality objectives needed to make the Sea swimmable 
and fishable and safe for habitat should also be achieved within the 2020-25 time 
frame, although this assumption needs to be validated by the modeling analysis. 

Construction of the habitat enhancement features (e.g., the saline habitat complex in 
the south basin and the reconfiguration of the wildlife refuge) generally have to wait 
until the barrier is completed and the water level in the south basin begins to recede, 
although the Authority understands that the Agency is planning some “early start” 
and interim mitigation actions to protect wildlife until the permanent facilities are in 
place. Air quality mitigation actions are not foreseen until several years after the 
barrier is completed and water levels in the south basin recede. Construction on the 
IID Colorado River water reservoir will start after the barrier is completed and 
funding is available. Management actions to maintain inflows above 800,000 AFY 
will commence as needed after the QSA water transfer take full effect after 2030. 

If the project schedule can be achieved, it will be possible to eliminate the need for 
the last two years of mitigation water which would add $70 million to the SSRF.  
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Figure 8-1. Capital Funding Requirements and Timeline for Phased Implementation of Authority Plan 

($million) 
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In Table 8-1, the Authority project schedule and cost estimate are compared with 
two other similar projects:  construction of the rock-fill causeway across the Great 
Salt Lake in Utah in the 1950s and MWD’s $2.0 billion Diamond Valley Reservoir 
that was built near Hemet in the 1990s.  The table shows many of the same 
permitting, engineering, and construction challenges likely to be encountered in 
Authority’s project have been successfully addressed in these previous similar 
projects. 
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Table 8-1. Case Study Comparison of Similar Projects 
 Great Salt Lake Dike 

 
Diamond Valley Reservoir Salton Sea Revitalization 

Project 
Status Complete & In-service Complete & In-service Planning & Pre-Design 
Owner & Funder Southern Pacific Railroad Metropolitan Water District Salton Sea Authority 
Project Period: 1951 -1959 

(actual = 8 years) 
Oct 1991 - Mar 2000 
( actual = 8 ½ years) 

2007-2015  
(major components  <10 yrs) 

Major Project 
Features 

Excavation of 35-ft of lake 
bottom and construction of 
12-mile long rock-and-gravel 
railroad causeway in 25 feet 
of water 

Three (3) dams totaling 4.2 miles; 
in/out tower; pumping/generator 
plant; relocation of  San Diego 
Canal; creation of 20,000 acres of 
mitigation habitat 

8-mile mid-Sea dam and 26 miles 
of dikes in southend; 400 MGD 
nutrient-removal & 500 MGD 
filtration plants; creation of 12,000 
acres of mitigation habitat 

Pre-Construction 
Period & Tasks 

 Actual: 4 years: final design, land 
acquisition & litigation, dam-safety 
approval (DSOD), EIR, agency 
permits, special state legislation on 
schools  

Est: 4 years: final design, dam safety 
approval (DSOD); EIR/EIS; special
federal & state legislation, agency 
permits, General Plan 
Amendment(s); voter approved 
finance districts 

Construction 
Period 

6 years + 1 ½ year settlement 
period 

Actual <5 years (includes 4 months 
for demobilization) 

Est: 5 years (assumes 2 near-by 
rock quarries) 

Dredging/Over 
Excavation 

15 million cu. yds. 40 million cu. yds. ±20 million cu. yds. 

Rock & Gravel Fill 
Material 

34 million cu. yds. 110 million cu. yds. 64 million cu. yds. 

Site Preparation & 
Mobilization 

Built construction city for 
300 workers and barge 
harbor 

Relocate road; demolish existing 
structures 

rock quarries, mine-car rail line to 
Sea; barge loading pier(s) 

Major 
Construction 
Equipment 

Tugboats, dredges and 11 
special bottom-dump barges; 
2-mile-long conveyor 

On-site rock quarry & crushing 
plant; super-large earthmover 
trucks  

Tugboats, dredges, special bottom 
dump barges, special electric mine-
car train 

Special Problems remote location; subsidence; 
wet construction 

Seismic issues; endangered species; 
potential flooding of schools; 
blasting & dust control (SCAMD) 

Seismic issues;  endangered 
species; blasting & dust control; 
wet construction 

Cost Elements Special Equipment: 
$15 million 
Rock & Earth Work: 
$49 million 
Management & Other: 
Unknown 
 
 
Total: ±$100 million   

Design, Land Acquisition, Legal 
Settlement & Permitting: 
$200 million  
Rock & Earth Work:: 
$1.3 billion 
Hydraulic Features: 
$400 million 
Management & Other: 
$100 million 
TOTAL: $2.0 Billion 

Design & Permitting 
 $125 million  
Rock & Earth Work: 
$890  million 
Treatment Plants & Hydraulic 
Features: 
$300 million 
Management & Other 
$100 million 
TOTAL: ±$1.4 Billion 
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Appendix A:  IN-SEA BARRIER DESIGN & COST INFORMATION  

Engineering and Geotechnical Features of Embankments 
The embankments constructed in the Sea would be built out of rockfill to 
significantly reduce or eliminate the potential of seismically induced liquefaction of 
the embankment materials. The rockfill would be quarry run material with a 
maximum particle size of 1 to 3 feet. This is similar to materials used to retain 
shorelines of harbors in highly seismic areas, and other rockfill dams. Larger rock, 
with maximum sizes of 4 to 5 feet, would armor the slopes of the embankments 
exposed to wave action. The hydraulic barrier of the embankments in the shallower 
water (less than about 10 feet of water) would consist of corrosion resistant vinyl 
sheet piles. A bentonite slurry wall would be used as the hydraulic barrier for the 
embankments in the deeper water. The low embankments constructed for the saline 
habitat complex would be constructed in the dry, using soil and conventional 
earthwork techniques. 

Design Features 
It is estimated that about 65 to 70 million cubic yards of rockfill would be required to 
construct the in-Sea embankments; with 2 million cubic yards of rip rap. This rock 
would be obtained from a quarry developed for the project near the Sea. The saline 
habitat complex berms would be borrowed from areas within the complex. 

A typical cross section for the in-Sea embankments is shown in Figure A-1. The total 
lengths of embankment (of varying heights) would be approximately 34 miles. The 
crest width would be between 15 and 30 feet wide. The upstream and downstream 
slopes of the embankments would have inclinations of 3:1 and 4:1, respectively 
(horizontal:vertical).  

The soft lacustrine deposits and potentially liquefiable alluvial deposits would be 
excavated from below the slopes of the embankment to attain the required slope 
stability. In areas where potentially liquefiable soils do not exist, some soft lacustrine 
deposits may be left below the crest of the embankment. The depth of the materials 
to be removed is anticipated to be about 10 feet in areas where the water depth is 10 
feet, and about 25 feet in areas where the water depth is 45 feet. This method of 
stabilization is not expected to require long-term maintenance.  

It is anticipated that the embankments would fall under the jurisdiction of the 
California Division of Safety of Dams (DSOD). Accordingly, the embankments 
would be designed to resist the deterministic ground motions induced by the 
Maximum Credible Earthquake on the Coachella Segment of the San Andreas Fault. 

The embankments would be designed in accordance with standard geotechnical 
practice. The slopes would be designed for a static factor of safety of at least 1.5. 
Filter zones would be incorporated into the embankment design to prevent internal 
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erosion of finer grained materials via seepage waters into the rockfill. The 
embankment would be constructed of nonliquefiable materials and the potentially 
liquefiable materials in the foundation would be removed. The design criteria for 
seismically induced deformations would be developed based on dynamic response 
analyses. It is anticipated that the lateral deformations would be limited to 3 to 5 feet. 
Seismically induced vertical deformations can be accommodated by a temporary loss 
of freeboard. The removal of the soft lacustrine deposits would mitigate settlement 
of the embankment, however, the estimated post-construction settlement would be 
accommodated with the embankment freeboard.  

The performance criteria for the embankments following a seismic event would be 
that the available freeboard is sufficient to mitigate earthquake induced deformations, 
and that the deformations do not impair the safety of the embankment. The 
embankments would be designed to resist the deterministic ground motions induced 
by a rupture on the Coachella Segment of the San Andreas Fault. It is anticipated 
that the 84th percentile of the peak ground acceleration would be on the order of 
0.45 g along the westerly shore of the Sea and 0.90 g along the easterly shore of the 
Sea. A number of rockfill dams in the western United States and central and eastern  

 
Figure A-1. In-Sea Embankment (Dike) Design. 

Asia are in similar high seismic areas and have performed well in earthquakes that 
have occurred. Wieland , in recent studies of the seismic aspects of dam design 
worldwide concluded that rockfill dams have performed well. 
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The infrastructure required for the Plan involves large earthworks. Extensive 
geotechnical investigations would need to be undertaken during design of the 
facilities. This would include investigations to further characterize the foundation 
conditions at the locations of proposed embankments, canals, and appurtenant 
facilities, and to characterize the quality and quantity of rockfill available at potential 
quarry sites. Test embankments and test quarries would be constructed to evaluate 
construction techniques and provide prototype engineering evaluations. It is 
currently planned to commence an additional in-Sea geotechnical investigation in 
2006 to further characterize embankment foundation conditions. 

Construction Methods 
Marine construction techniques would be used to construct the in-Sea embankments. 
Barge-mounted clamshell dredges would be used to excavate the unsuitable soils 
below the embankments. The dredge spoils would be loaded into bottom-dump 
barges and towed to the disposal area. Barge-mounted cranes would be used to drive 
the vinyl sheet piles for the lower height embankments. Rock would be delivered to 
the embankments from the shoreline using bottom-dump and flat-topped barges. 
Once the embankment is above Sea level, the remainder of the embankment would 
be placed using off highway dump trucks. Slurry walls would be constructed from 
the crest of the embankment once filling is complete. 

The in-Sea embankments pose significant constructability challenges. These include 
the scale of the facilities, construction below Sea levels, construction in shallow 
waters, construction in a highly corrosive environment, weak foundation soils, 
disposal of dredge spoils, stability of foundation excavations and embankments, 
construction in a remote and harsh environment, and availability of marine 
construction equipment.  

A potential source of the rockfill that would be required for the embankments is 
Coolidge Mountain, located adjacent to the northwesterly shoreline of the Sea. A 
quarry would be established and either off highway trucks or a conveyor system 
would deliver the rockfill materials to the shoreline. A quaywall would be 
constructed to load the rockfill in to bottom dump and flat-topped barges. The 
barges would be towed to the embankment location where the rockfill would be 
placed. Once the embankment breached the Sea surface, the rockfill would be placed 
by either derrick barges or off road trucks.  

The Coolidge Mountain quarry site is not currently permitted. The Salton Sea 
Authority is currently planning an investigation that would include a review of 
permitting issues. Since the site is on tribal land certain permit issues associated with 
other sites may not apply. 

The anticipated construction rate for excavation and disposal of the soft and 
potentially liquefiable soils from beneath the embankments would be about 20,000 
cubic yards per day. Rockfill for the embankments would be placed at a rate of about 
25,000 cubic yards per day. 
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The soft lacustrine deposits and potentially liquefiable alluvial deposits would be 
excavated from below the slopes of the embankment to attain the required slope 
stability. These materials would be disposed of in areas planned to become 
hypersaline. The materials could also be stockpiled for use in constructing the saline 
habitat complex and habitat islands. 

Cost Calculation for In-Sea Barriers 

The major cost element for construction of in-Sea barrier structures would be the 
excavation, transportation of fill material, primarily rock fill.  Unit prices for fill 
material were estimated by evaluating the material, equipment and labor costs, or 
precedence with recent bids on similar projects. The unit price considered the costs 
for material development and processing, transport, and placement. These unit prices 
were applied to the estimated quantities to obtain an estimated construction cost for 
each of the concepts. 

An evaluation was also performed as to whether transporting stockpiles of rockfill 
material available at Eagle Mountain and Mesquite mines would be more economical 
than developing a new quarry on Torres-Martinez property for rockfill. This 
evaluation indicated that developing a new quarry within 15 miles of the mid-Sea 
location would be more cost-effective than transporting rockfill from the mine 
stockpiles, which are located approximately 40 to 50 miles from the mid-Sea 
location. It has been assumed that suitable rock would be available from the knob of 
mountainous land that Torres-Martinez owns and projects very near Desert Shores. 
The quality and availability of this material will need to be confirmed in further 
studies. It was assumed that the rockfill would be trucked for three miles to the Sea, 
and then barged 12 miles to the mid-Sea location. A unit price of $7.02 per cubic 
yard was developed for the rockfill. This compares favorably with the $3 to $4 per 
cubic yard cost for rockfill that was developed (1997 was the middle year of 
construction) within a couple of miles of the dams constructed for the Diamond 
Valley Reservoir project in Hemet, California. 

In-Sea barriers would be constructed in depths of water that would vary by location. 
 Material volumes and associated costs were calculated in individual worksheets using 
water depths ranging from 5 to 45 feet in five foot increments.  Using this method, 
estimates of cost per mile of barrier were prepared for each incremental water depth. 
 Table A-1 shows a typical calculation worksheet for material volume and cost per 
mile of a barrier in 40 feet of water.  A summary of material volume and cost per 
mile of a barrier from individual worksheets is provided in Table A-2.  Table A-3 
shows the length and depth requirements for the Authority’s Plan and the associated 
volumes taken from the Table A-4.  Finally, the total estimate for contracted cost for 
barrier construction is provided in Table A-5.  The cost calculation assumes that full 
over-excavation of lacustrine materials would be needed on the east side of the 
barrier nearer the major faults and partial excavation would be needed on the west 
side and in the shallower barriers in the eastern and southern areas. 
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Table A-1. Example Cost Worksheet for Water Depth of 40 Feet 

 

 

Table A-2. Summary of Unit Quantities and Costs from Individual Worksheets 

With Toe 
Overex

With Complete 
Overex Average With Toe 

Overex
With Complete 

Overex Average

5 NA $9.57 $9.57 NA 0.55 0.55 0.073

10 $16.86 $17.81 $17.33 1.07 1.13 1.10 0.093

15 $21.46 $25.20 $23.33 1.42 1.67 1.55 0.112

20 $26.99 $33.92 $30.46 1.84 2.32 2.08 0.132

25 $30.60 $39.84 $35.22 2.13 2.77 2.45 0.152

30 $37.55 $50.72 $44.13 2.68 3.59 3.13 0.171

35 $46.47 $57.82 $52.14 3.37 4.15 3.76 0.191

40 $52.25 $65.27 $58.76 3.85 4.74 4.29 0.210

45 $57.71 $73.06 $65.38 4.31 5.37 4.84 0.230

Rock Quantities (Mcy/Mile)Dam Cost ($M/Mile)
Water Depth

(feet)

Qty of Filter Rock 
(Mcy/Mile, 5 ft thick 

below dwnstrm)

Quantities per Lineal Foot of Barrier

519 898 9 60

Total Quantities
2,737,778 4,742,222 46,380 316,800

Unit Costs
$2.90 $7.02 $8.00 $12.00

Total Costs
$7,939,556 $33,290,400 $371,041 $3,801,600

TOTAL CONSTRUCTION COSTS $45,402,596

Notes: MOBILIZATION (5% of construction) $2,270,130

a.  Below overexcavation beneath entire dam. UNLISTED ITEMS 10% $4,540,260

b.  Assumes -230 feet MSL as Sea level. CONTRACT COST $52,212,986

c.  Assumes 10 feet of freeboard. CONTINGENCIES 25% $13,053,246

d.  Assumes 10 feet of overexcavation below entire dam, or completely to top of Stiff Lacustrine, whichever is more. FIELD COST $65,266,232

e.  Assumes 30 foot wide crest. NONCONTRACT COSTS 0% $0

f.  Assumes -305 feet MSL as top of Stiff Lacustrine Deposit TOTAL CONTRACT COST PER MILE $65,266,232
g.  Includes 6% compression of soft soils remaining.

h.  Includes 10 feet embedment of slurry wall below dam.

Riprap
(cy/lf)

Core below 
Crest g

(cy/lf)

Downstream 
Shell
(cy/lf)

Upstream 
Toe Overex

(cy/lf)

Downstream 
Toe Overex

(cy/lf)

Upstream 
Shell
(cy/lf)

167

Quantities per Lineal Foot of Barrier

56 185

Upper 
Overex d

(cy/lf)

Average Width 
of Overex a

(feet)

4 25 215

Slurry Wall g

(sq ft/lf)

Total
Overex
(cy/lf)

Rock Fill
(cy/lf)

-270 5,280 153 199

Depth of 
Overex a,f

(feet)

Average Width 
of Overex a

(feet)

Upstream Configuration
Seafloor 
Elevation
(ft MSL)

Length
(lineal feet) Slope

Inclination
(h:v)

1393 25 165

Downstream Configuration

Slope
Inclination

(h:v)

Depth of 
Overex a,f

(feet)
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Table A-3. Lengths, Depths and Material Requirements for In-Sea Barriers  

 

Table A-4. Contract Cost Estimate for In-Sea Barriers  

 

 

Water Depth >>> 5 10 15 20 25 30 35 40 45 Total Cum
Central Barrier Volume (Mcy/mi) 0.55 1.10 1.55 2.08 2.45 3.13 3.76 4.29 4.84
South & West Volume (Mcy/mi) 0.55 1.07 1.42 1.84 2.13 2.68 3.37 3.85 4.31

Central, Lengths (mi) >> 0.2 0.3 0.4 0.5 0.7 1.1 2.6 1.9 7.6 7.6
Rockfill, MCY 0.0 0.2 0.5 0.7 1.2 2.0 4.0 10.6 8.6 27.7 27.7
Filter Material, MCY 0.0 0.0 0.0 0.0 0.1 0.1 0.2 0.5 0.4 1.5 1.5

West, Lengths (mi) >> 8.9 8.9 16.5
Rockfill, MCY 0.0 8.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.7 36.4
Filter Material, MCY 0.0 0.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.8 2.3

South, Lengths (mi) >> 0.7 3.0 7.2 5.3 0.8 17.0 33.5
Rockfill, MCY 0.3 3.0 9.4 9.0 1.5 0.0 0.0 0.0 0.0 23.2 59.6
Filter Material, MCY 0.1 0.3 0.8 0.7 0.1 0.0 0.0 0.0 0.0 2.0 4.3

Note:  Vinyl sheetpile core and 15" crest width for dikes up to 10' depth; slurry wall and 30' crest width for deeper dikes.

Water Depth >>> 5 10 15 20 25 30 35 40 45 Total Cum
Central Dam Cost ($M/mi) $9.57 $17.33 $23.33 $30.46 $35.22 $44.13 $52.14 $58.76 $65.38
South & West Barrier Cost ($M/mi) $9.57 $16.86 $21.46 $26.99 $30.60 $37.55 $46.47 $52.25 $57.71

Central, Lengths (mi) >> 0.2 0.3 0.4 0.5 0.7 1.1 2.6 1.9 7.6 7.6
Cost $0 $3 $8 $11 $18 $30 $58 $153 $122 $402 $402

West, Lengths (mi) >> 8.9 8.9 16.5
Cost $0 $150 $0 $0 $0 $0 $0 $0 $0 $150 $551

South, Lengths (mi) >> 0.7 3.0 7.2 5.3 0.8 17.0 33.5
Cost $7 $51 $155 $142 $24 $0 $0 $0 $0 $379 $930

Bombay, Lengths (mi) >> 0.0 0.0 33.5
Cost $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $930

Cost Summary ($M)
Central Barrier $402
Southern Area Barriers $528
Total Contracted Cost $930
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Appendix B: SUPPORTING TECHNICAL INFORMATION 

 
1.  Authority and IID Letters on Inflow Projections to Secretary Chrisman (January 13, 2005) 

2.    Backup Spreadsheet on Computation of Regional Water Supply and Demand Balance 

3.    Expert Opinion Letter on Eutrophication Issues (Dr. Walker) 

4. Expert Opinion Letter on Salt Deposits as Air Quality Mitigation Measure (John Pyles) 
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Appendix C: MASTER DEVELOPMENT PLAN 
The complete Master Development Plan as prepared by Mooney Jones Stokes is 
available under separate cover.  A four-page summary is included on the following 
pages. 
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Appendix D:  SALTON SEA AUTHORITY POLICIES AND RESOLUTIONS 

Policies and resolutions of the Authority and its Board of Directors related to the 
multi-purpose plan are provided on the following pages.   
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SALTON SEA AUTHORITY BOARD POLICY POSITIONS 
FOR 

REVITALIZATION SALTON SEA AND ITS 
ENVIRONMENT AND PERMANENT ECOSYSTEM 

RESTORATION 
 

Principles 
 

• Completely consistent with State’s Salton Sea 
Ecosystem Restoration Plan “Drivers and Objectives 
for Development of Alternatives” (attached) and all 
application State legislation;  

• Completely consistent with the Federal Salton Sea 
Restoration Act of 1998; 

• Completely consistent with and supportive of the 2003 
Quantification Settlement Agreement and Related Water 
Transfers, including the Environmental Impact 
Statement/Report certified by the Imperial Irrigation 
District Board of Directors that was used to obtain the 
enabling Water Rights Order from the State Water 
Quality Control Board; 

• Completely consistent with the Coachella Valley Water 
Management Plan as approved by the Coachella Valley 
Water District Board of Directors; 

• Completely consistent with and  supportive of the 
Beneficial Uses for the Salton Sea established by Regional 
Water Quality Control Board in the Board’s Colorado 
River Basin Water Quality Control Plan; and    

• That these Policies be memorialized in a Collaborative 
Agreement among the Salton Sea Authority, the U.S. 
Dept. of Interior and the Resources Agency of the State 
of California once the U.S. Congress and the California 
State Legislature have enacted the required enabling 
legislation 
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Salton Sea Ecosystem Restoration Plan 
Drivers and Objectives for Development of Alternatives 

________________________________________________________ 

Habitat 
 

• Legislation 
• Maintain species diversity and abundance 
• Stabilize Salton Sea salinity and elevation 
• Maximize habitat values (quantity and quality) 
• Maintain mosaic of habitats, including agricultural lands 
• Maintain pupfish habitat connectivity 
 

Water Quality 
 

• Legislation 
• Minimize selenium and arsenic risks 
• Improve water quality in aquatic habitats 
 • e.g., Reduce eutrophication in the Salton Sea 
 

Air Quality 
 

• Legislation 
• Minimize exposed playa and construction-related emissions 
• Stabilize exposed playa 
 

Water Infrastructure 

• Water Balance 
• Operational flexibility 
• Seismic safety 
• Configure to meet project objectives 

 
Other Important Considerations 
 

• Maintain Salton Sea as agricultural drainage repository 
• Accommodate recreational and local economic opportunities 

 

 
Salton Sea Advisory Committee Meeting 
May 18, 2005 
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Policy Position of the Salton Sea Authority Board of Directors 
Enacted: October 27, 2005___ 

DEFINITION OF SALTON SEA AUTHORITY PLAN 
FOR REVITALIZATION OF THE SALTON SEA AND ITS 

ENVIRONMENT AND PERMANENT ECOSYSTEM RESTORATION 
 

The locally developed and preferred Salton Sea Authority Plan for Salton Sea 
revitalization and restoration shall include the following essential elements: 

1. Recognition of the Salton Sea Authority’s leadership role in the restoration 
project, representing regional interests in economic development and 
environmental restoration, coordinating with federal, state and local interests, 
and being responsible for constructing and operating restoration related 
facilities, without accepting responsibility for water-transfer related 
environmental impacts. 

2. Maintenance of the Salton Sea as a repository for untreated agricultural drain 
water from the Imperial and Coachella Valleys. 

3. Preservation and protection of:  the water rights of the Imperial Irrigation 
District and the Coachella Valley Water District; the uses of water by each; the 
terms and provisions of the Quantification Settlement Agreement and Related 
Agreements; and the benefits accorded to the Imperial Irrigation District and 
the Coachella Valley Water District under Water Code section 1013 and under 
legislation adopted in 2003 to facilitate the Quantification Settlement 
Agreement in SB 277, SB 317 and SB 654. 

4. A contractual commitment by the Imperial Irrigation District that it will not 
take actions beyond those set forth in the Quantification Settlement Agreement 
and Related Agreements, or as prudent to preserve and protect its water rights 
from reasonable use or water quality challenges, or as necessary to manage and 
operate the water supply within the Imperial Valley that will result in a material 
diminution in the volume of agricultural drain water. 

5. Inclusion in the restoration project of a fresh water reservoir with 
approximately 200,000 AF  storage volume constructed and maintained as part 
of the restoration project with a right for the Imperial Irrigation District to store 
water in the fresh water reservoir to enable the Imperial Irrigation District to 
better manage the fluctuations in Imperial Valley annual consumptive use and 
hence to better manage the fluctuations in agricultural drain water volumes that 
could benefit the Salton Sea.  The SSA and IID shall use their best efforts to 
obtain state and/or federal grant funding to cover the incremental construction 
costs for the reservoir and shall share any remaining construction costs based on 
an allocation of benefits.  O&M costs shall also be shared based on an 
allocation of benefits. 
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6. A restoration project design that accommodates elevation and salinity 
fluctuations in the Salton Sea reflective of fluctuations in annual consumptive 
use and drain volumes. 

7. A restoration project design that, to the extent feasible, includes recreation 
compatible, open-water lakes in both the north and south ends of the current 
Salton Sea basin. 

8. A restoration project design that is developed through public outreach and local 
land-use planning and that, to the extent feasible, maximizes economic 
development and recreational opportunities on a regional basis and respects 
tribal cultural and heritage values. 

9. A financing plan that includes, to the extent feasible, the use of local tax-
increment bonds, community facility district funds, private investor funding, a 
portion of local funds in the Salton Sea Restoration Fund controlled by the state 
legislature, and federal contributions. 

10. A construction and operating plan that, to the maximum extent feasible, utilizes 
local labor resources, materials and suppliers and complies with all state, 
federal and tribal labor laws. 
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Policy Position of the Salton Sea Authority Board of Directors 

Approved: UJune 23, 2005 

 

REQUESTED FEDERAL INVOLVEMENT IN SALTON SEA REVITALIZATION 
AND RESTORATION EFFORTS FOR THE PHASED AND COORDINATED 

IMPLEMENTATION OF THE SALTON SEA AUTHORITY PLAN 

The Salton Sea Authority requests the following support from the federal government for 
the phased and coordinated implementation of the Salton Sea Authority Plan for the 
revitalization of the Salton Sea and restoration of its ecosystem as a joint local, state and 
federal undertaking in accordance with Salton Sea Restoration Act of 1998 (PL 105-372) 
and the CALFED Bay-Delta Authorization Act of 2004 (PL 108-361): 

1. Direction to the Bureau of Reclamation that the feasibility study on a preferred 
alternative for Salton Sea restoration referred to in Title II, Section 201 of PL 
108-361 shall mean a feasibility study performed by the Salton Sea Authority 
with oversight by Reclamation on the final design for the Salton Sea Authority 
Plan for revitalization and restoration of the Sea in compliance with Salton Sea 
Restoration Act of 1998 (PL 105-372). 

2. Federal loan guarantee on the $400 to $600 million in local tax-increment 
municipal bonds to be issued by the Salton Sea Authority to provide funding for 
constructing the water infrastructure components of the project. 

3. Conveyance of fee title to certain federal lands, including the 7,240 acres of 
BLM land comprising closed Salton Sea Test Base, to the Salton Sea Authority 
so the Authority may sell and/or exchange such lands with private developers as 
a way to raise funding for the restoration project. 

4.  Authorization by the appropriate federal agencies for the Salton Sea Authority 
to construct revitalization project facilities on federal lands and to modify the 
configuration of the Sonny Bono National Wildlife Refuge. 

5. Continued annual funding for the construction of water treatment wetlands on 
the New and Alamo River by the Citizens Congressional Task Force and funding 
for wetlands construction on the Whitewater River. 

6.  Authorization for the Bureau of Reclamation to serve as the lead agency and 
perform Environmental Impact Statements as required for implementation of 
the Salton Sea Authority Plan and for the construction of wetlands and/or 
selenium removal projects on the New and Alamo Rivers in Imperial County and 
the Whitewater River in Riverside County. 
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Policy Position of the Salton Sea Authority Board of Directors 
Enacted: U_  October  27, 2005____ 

REQUESTED STATE INVOLVEMENT IN SALTON SEA REVITALIZATION 
AND RESTORATION EFFORTS FOR PHASED AND COORDINATED 

IMPLEMENTATION OF THE SALTON SEA AUTHORITY PLAN 

In addition to having the lead role in determining, funding and implementing 
ecosystem restoration measures, the State of California shall:  

1. At the appropriate time in the future, design, build and operate the measures 
required to mitigate for air quality impacts caused by the water transfers 
authorized under the Quantification Settlement Agreement to the extent required 
by / and in accordance with existing state law and the contractual documents 
related to the QSA. 

2. Allocate to the Salton Sea Authority “first use” of funds from the Salton Sea 
Restoration Fund to provide a 25% cost-share of the Authority’s capital costs 
for design, permitting and construction of the water infrastructure and water 
quality improvement facilities in the Salton Sea Authority Plan.  The remaining 
funds in the SSRF shall be used, to the extent available, to provide 25% cost-
share funding for items #3 and #4 below. 

3. Support the Salton Sea Authority’s request to obtain Implementation Grant 
funds under the Integrated Regional Water Management Program (Chapter 8, 
Proposition 50) being managed by the State Water Quality Control Board for the 
construction of water-quality improvement wetlands and/or selenium removal 
facilities on the New and Alamo Rivers in Imperial County and on the 
Whitewater River in Riverside County. 

4. Support funding in future state bond measures for the purchase of private lands 
for the creation of additional habitat areas and/or for the acquisition of wildlife 
easements on private farmland around the Sea. 

5. Have the Department of Water Resources’ Division of Safety of Dams work with 
the Salton Sea Authority and its engineering consultants and construction 
contractors to ensure that all in-sea barriers are designed and built in accordance 
with all applicable state laws. 

6. Make available to the Salton Sea Authority and its engineering consultants the 
finite element water balance and water quality models developed by the 
Department of Water Resources under its Salton Sea Restoration Study. 

7. Direct Department of Fish and Game and State Park officials to work with the 
Salton Sea Authority on reconfiguring the Salton Sea State Recreation Area 
and the Wister Unit of the Imperial Wildlife Area so that the recreational and 
habitat values of these state lands are maintained after implementation of the 
Salton Sea Authority Plan. 







SALTON SEA AUTHORITY
RESOLUTION # 06-01

DEFINITION OF THE SALTON SEA AUTHORITY PLAN
AND

FOR THE REVITILIZATION OF THE SALTON SEA AND ITS
ENVIRONMENT AND PERMANENT ECOSYSTEM RESOTORATION

WHEREAS, the Board has directed the Executive Director to develop a unified set of
policy positions that defines the Salton Sea Authority's overall plans, objectives, and
implementation strategy for implementing Salton Sea revitalization and restoration with
the Authority in the lead role and,

WHEREAS, the Board has requested that the Imperial Irrigation District consider and
adopt a resolution as per Salton Sea Authority Policy Position Definition of the Salton
Sea Authority Plan for Revitalization of the Salton Sea and its Environment and
Permanent Ecosystem Restoration and,

WHEREAS, the Imperial Irrigation District has adopted a resolution in conjunction with
the Salton Sea Authority Policy Position Definition of the Salton Sea Authority Plan for
Revitalization of the Salton Sea and its Environment and Permanent Ecosystem
Restoration accepting the Salton Sea Authority Policy Positions and,

NOW THEREFORE, Let it be resolved as follows:

1. The Salton Sea Authority's Executive Director, with the assistance of legal
counsel, is hereby authorized to enter into contract negotiations with Imperial
Irrigation District (110)for the purpose of memorializing the commitment that 110
has expressed its willingness to make to the Authority, stating that: "110will not
take actions beyond those set forth in the Quantification Settlement Agreement
and related agreements or as prudent to preserve and protect it's water rights
from reasonable use on water quality challenges, or as necessary to manage
and operate the water supply within the Imperial Valley, that will result in a
material diminution in the volumes of agricultural drain water from 110farms that
flow into the Salton Sea." This contract between the Authority and 110will be
presented to the Authority's board of directors for its review and approval before
it shall become effective.

2. The Salton Sea Authority shall remain committed to the preservation and
protection of: the water rights of the Imperial Irrigation District and the Coachella
Valley Water District; the uses of water by each; the terms and provisions of the
Quantification Settlement Agreement and Related Agreements; and the benefits
accorded to the Imperial Irrigation District and the Coachella Valley Water District
under Water Code section 1013 and under legislation adopted in 2003 to
facilitate the Quantification Settlement Agreement in SB 277, SB 317 and SB
654.

3. The Salton Sea Authority's accepts the assumption of a leadership role in the
restoration project; and in assuming such role, the Authority shall seek to



promote regional interests in economic development and environmental
restoration; shall coordinate its activities with federal, state and other local
interests; and shall assume responsibility for constructing and operating
restoration related project facilities, without accepting responsibility for water-
transfer related environmental impacts.

4. Salton Sea Authority shall support the inclusion in the restoration project of a
fresh water reservoir with approximately 250,000 AF of storage volume. This
reservoir shall be constructed and maintained as part of the restoration project
with a right for the Imperial Irrigation District to store water in the fresh water
reservoir to enable the Imperial Irrigation District to better manage the
fluctuations in Imperial Valley annual consumptive use and hence to better
manage the fluctuations in agricultural drain water volumes that could benefit the
Salton Sea. The Salton Sea Authority and Imperial Irrigation District shall use
their best efforts to obtain state and/or federal grant funding to cover the
incremental construction costs for the reservoir and shall share any remaining
construction costs based on an allocation of benefits. O&M costs shall also be
shared based on an allocation of benefits.

PASSED AND ADOPTED this 25th day of May 2006.
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Ecological Features and Selenium Management 
The Authority Plan will provide the ecological benefits of a large deep-water 
lake with ocean-like salinity and good water quality coupled with shallow 
water features in areas that currently provide some of the best shallow water 
habitat in the existing Sea. The concept of a large lake in the desert is the 
historical feature that singularly established the Salton Sea as a paradise for 
over 400 species of birds. The nearly 160-sq.-mile lake area with depths 
exceeding 50 feet in the Authority project design will once again provide an 
abundant food source for fish eating birds that reside at the Sea or migrate 
along the Pacific Flyway. This is a critical project feature because deep anoxic 
water – as currently exists in the 50-ft-deep basins in the north and south 
ends of the present Sea - is required to perpetuate the selenium assimilation 
effect that has made selenium a non-issue with respect to wildlife impacts for 
a 100 years (USGS, 2003).  

In addition to the habitat values provided by two multi-purpose lakes, the 
Authority project design includes (1) a 16,000-acre saline habitat complex in 
the south, (2) a 1,800-acre saline habitat complex by the Whitewater River 
delta, (3) dedicated habitat zones in both lakes, and (4) wildlife disease 
prevention program. These ecological features and Plan’s unique selenium 
management capability are presented below. The habitat features and risk 
prevention measures in the Authority project design are collectively intended 
to provide the diversity, dispersion, quality, and quantity of habitat types 
necessary to achieve the “maximum feasible attainment” of the Salton Sea 
ecosystem restoration goals set out in State law. 

Saline Habitat Complex 
The creation of shallow salt-water habitat is an integral component of a 
comprehensive ecosystem restoration strategy incorporated into the 
Authority project design. As a compensating factor for the unavoidable 
elimination of approximately 165,000 acres of water surface area due to the 
inflow reductions, the Authority has included a 16,000-acre “Type 3” (Figure 
1) shallow-water saline habitat complex (SHC) in the Authority project plan. 
This Type 3 SHC configuration was selected over the Type 1 and 2 
configurations that include 20-ft-deep ponds because the 16,000 acres of 0-
to-20-ft-deep lake water in the dedicated habitat zone in the south lake in the 
Authority project design obviates the need for deep ponds within the SHC 
itself.  

Creation of a 16,000-acre shallow-water saline habitat complex would allow 
for reclamation of flooded areas of the Sony Bono Salton Sea National 
Wildlife Refuge (SBSSNWR) and provide significantly more shallow-water 
habitat than currently exists at the Sea.  It is envisioned in the Authority 
Board Policy Positions that, as part of the Authority Plan, the SBSSNWR 
would be reconfigured to include this 16,000-acre saline habitat complex and 



the 16,000-acre eastern half of the new south estuary lake. Under this 
scenario, the U.S. Fish & Wildlife Service (USFWS) would be free to design 
the saline habitat complex and/or make changes in the design of the south 
lake to maximize habitat values based on its expertise and knowledge. Water 
management priorities would be established to ensure that the SHC has high 
priority for receiving water during low inflow periods.  Such priorities would 
work with the overall plan since it would be necessary to maintain an outflow 
from the lake to the SHC area to control salinity levels in the large lake. 

 
Figure 1.  Schematic Drawing of Type 3 Saline Habitat Complex. Source: CH2M Hill, 2005. 

A key issue in the design and operation of any SHC is the selenium 
concentration of the feed water. As noted earlier in this report, the Authority 
included 20,000 acres shallow brackish-water and saline-water habitat areas 
around the south basin in its original North Lake Plan. These areas were 
designated to be watered with New and Alamo River water (selenium 
concentrations ranging from 5 to 12 µg/L), Salton Sea water (selenium 
concentration of 1-2 µg/L), or a combination of both sources. The team of 
experts that reviewed the Authority’s North Lake Plan in November 2005 
included persons with direct knowledge of the selenium toxicity problems 
encountered at the Kesterson National Wildlife Refuge in Merced County in 
the 1980s when agricultural drainwater was used for watering habitat areas.  
In their written report, these experts specifically directed the Authority not to 



use New and Alamo River water, or a combination of river water and Sea 
water, to water any habitat areas (Pacific Institute, 2006).  

Reclamation and the USGS Salton Sea Science Office are currently 
conducting a pilot project to investigate created shallow habitat using a 
combination of Alamo River water and water from the Salton Sea.  The 
investigation will include an analysis of selenium bioaccumulation.  
Information from the shallow habitat pilot project will be helpful in 
developing the final designs for the SHC.  As currently planned, the 
Authority has sized the SHC in its project plan and has developed its water 
management strategy using saltwater discharged from the north lake with 
projected selenium concentration of 1-2 µg/L as the primary supply for SHC 
areas.  Additional brackish water from the south lake area will be blended to 
complete the supply for the SHC.  The Authority has assumed that about 
50% of the 16,000 acre SHC are in the south would be wet, whereas the State 
has assumed 60% would be wet as shown in Figure 1.  Slight adjustments to 
the dike configuration in the Authority Plan would allow for the additional 
10,000 AFY that would be needed for the added wet area. 

Early Start for Habitat Features 
As the inflow to the Sea declines in the future and the surface area begins to 
shrink, salts and other constituents will become more concentrated providing 
greater stress to the existing fish populations. Therefore, the ability to create 
habitat features early in the implementation process will be an important 
element for any Salton Sea revitalization plan. The area designated for the 
SHC in the southern area of the current Salton Sea could be contoured 
through hydraulic dredging.  As the Sea recedes, the contoured areas would 
serve as the pools and islands shown in Figure 1.  A pump system would be 
installed to bring salty lake water to the upper reach of the SHC and then 
blend with river water to serve as the water supply for the complex.  Salinity 
management would be accomplished by the blend and may vary seasonally or 
be adjusted through an adaptive management process.  The shallow habitat 
pilot project being conducted by Reclamation and the USGS Salton Sea 
Science Office uses such a pumping system that blends lake water with river 
water to provide a gradient of salinities across the project area. 

Construction of the SHC could be accomplished in phases and could 
commence as soon as the design and environmental compliance and 
permitting process is completed.  Figure 2 illustrates a conceptual phasing 
plan.  This plan shows diked areas along five-foot contours.  Under this 
scheme, hydraulic dredging would be used to contour the area of Phase 1 to 
create areas that would become pools and islands as the Sea level recedes. 
Dredge spoil would be placed along the five-foot contour lines to serve as 
berms.  As the lake level retreats and the first phase is completed, dredging 
could begin in the second phase area and the process would be repeated until 
the entire SHC is complete. 

 



 
Figure 2.  Potential Phasing to Allow Early Construction of Saline Habitat Complex. 

The timeline for the Authority Plan is being developed to show the 
construction of these areas at the earliest practical time with appropriate 
budget.  Specific details about the construction plan will be developed at the 
next phase of design during the site-specific EIR process. 

Dedicated Habitat Zones 
Dedicated Habitat Zones are proposed along the central embankment and 
on the eastern side of the south lake area. The zone in the south is a no-
motorized-boating zone and the zone along the center dike is a no-boating 
zone. Both would be designated by buoys and the latter may include booms 
or a floating chain. No special water quality or flow controls would be 
required. The no-boating zone along the dike also includes safety 
considerations for seismic events. These areas would offer less disturbance to 
wildlife than other areas where motorized boating would be allowed. 



Wildlife Disease Control 
The Authority’s comprehensive restoration strategy includes an integrated 
approach to wildlife disease control to reduce the incidences of wildlife 
disease at the Sea. Avian disease at the Salton Sea has been a chronic 
problem resulting in an annual loss of several thousand birds. Major 
epizootics (quickly spreading disease among animals) increased in frequency 
during the 1990s, which greatly increased the level of losses. During 1992, 
more than 150,000 eared grebes (Podiceps nigricollis) died during a single event 
of undetermined origin. The deaths of thousands of white pelicans (Pelecanus 
erythrorhynchos) and more than 1,000 endangered California brown pelicans (P. 
occidentalis) during 1996 from type C avian botulism focused national 
attention on the Salton Sea. This event served as a catalyst to begin the 
current Salton Sea Restoration Project. 

Other diseases affecting birds of this ecosystem are avian cholera, Newcastle 
disease, and salmonellosis. Algal toxins are a suspected, but unproven cause 
of grebe mortality. Outbreaks of avian cholera affect a wide variety of bird 
species and have become annual events, causing the greatest losses in 
waterfowl, eared grebes, and gulls. Newcastle disease devaStated the Mullet 
Island double-crested cormorant (Phalacrocrax auritus) breeding colony at least 
twice during the 1990s. Salmonellosis has been primarily a cause of mortality 
in breeding colonies of egrets. Several other diseases have also been 
diagnosed as contributing to avian mortality at the Sea. 

USFWS, with support from DFG, have conducted an on-going program to 
combat disease at the Salton Sea by providing response to bird die-offs. An 
initiative of the Salton Sea Restoration Project in the early 2000s to augment 
USFWS surveillance efforts enhanced the early detection of disease, and was 
another successful first step in minimizing losses. The existing efforts and 
activities are important steps to address disease impacts and should be 
continued and enhanced. Major bird mortality events have essentially not 
occurred in the past several years. 

An enhanced approach that provides a continual interface between 
environmental monitoring, disease surveillance and response, and scientific 
investigations of disease ecology would be the next step. Expanded wildlife 
rehabilitation would also be provided because the avian botulism problem 
continues to affect pelicans at the Salton Sea. Therefore, the goal for the 
long-term disease control effort would be to provide an integrated approach 
to controlling wildlife disease (including fish and birds) at the Salton Sea in a 
manner that enhances opportunities for wildlife managers to minimize 
disease events and associated losses. This approach would include programs 
to monitor environmental conditions; detect, diagnose, and respond to 
disease events; collect and rehabilitate afflicted wildlife; and further 
development of a sound understanding of disease ecology at the Sea. 



Selenium Management 
The Authority believes its project plan provides the best configuration for 
retaining the Sea’s historical capacity to assimilate the estimated 10 tons/year 
of selenium that flows into the Sea each year along with the agricultural 
drainage water (Setmire, 1998)1. This is an important, and in the Authority’s 
opinion overriding, factor in selecting a preferred restoration project design 
that receives State and possibly Federal funding.  

The Authority has reviewed treatment technologies for removal of selenium 
from agricultural drainage flows and New and Alamo River water. The 
Authority staff met with IID staff, various technology vendors, and the 
project manager for Reclamation’s San Luis Drainage Features Reevaluation 
(SLDFR) project in the San Joaquin Valley. Reclamation’s SLDFR project is 
relevant since this project included the field pilot testing of a biological 
selenium removal process that is now a component of Reclamation’s 
“preferred project” approach for removing selenium from agricultural 
drainage water in the San Joaquin Valley. After investigation of the potential 
applicability of this process under various schemes to the situation at the 
Salton Sea, Authority staff concluded, and DWR staff concurred, that 
treatment technology is infeasible as a selenium management strategy at the 
Salton Sea. (IID and Reclamation had reached this same conclusion in their 
EIS/EIR for the Transfer Project/QSA in 2002.)  Accordingly, the Authority 
Plan relies on the source of water for the SHC which is most likely to be the 
lowest in selenium, i.e. the lake water, as discussed above.  

The State Board and others have formed collaborative partnerships for 
implementing selenium source control efforts within the upper basin States 
on the Colorado River system (Utah, Colorado and Wyoming) that are the 
original source of the selenium that eventually makes it way into the Salton 
Sea (SWRCB, 2006). These efforts have had only nominal success, and the 
possibly of achieving significant reductions in the future is improbable unless 
large acreages of farmland in the upper basin States are taken out of 
production. This is not likely to happen. (Comments by upper basin officials 
at the WEF-sponsored Selenium Summit in November 2005.) 

Since treatment and source control are not feasible, the only feasible long-
term solution to the selenium management issue at the Salton Sea is to design 
the ecosystem restoration project so that the natural selenium assimilation 
capacity of the Sea -- which has prevented any known selenium-related 
wildlife impacts over the last 100 years -- is retained. Thus, the only “highly 
likely” case for retaining the Sea’s selenium assimilation capacity is a project 
design that retains a 50-ft-deep lake of comparable size as the existing water 

                                                 
1  The Setmire reference is to his 1988-89 field sampling of selenium concentrations and loads in the Alamo and 

New Rivers which totaled 8.2 tons. Allowing for direct drains, the Whitewater River, and other sources, this 
figure has been adjusted to 10 tons/year.  Inflows and selenium concentrations have not changed materially 
since 1988-89.  The Authority is not aware of a more recent or more definitive analysis of selenium mass 
loading into the Sea.   



body in either the north or south basin of the present Sea. This consideration 
was a major factor in the design and selection of the North Lake Plan as the 
Authority’s preferred project in April 2004. 

The Sea’s natural ability as a 50-ft-deep water body to assimilate and render 
harmless the 10 tons/year of selenium load was documented at a meeting of 
13 selenium experts convened by USGS Salton Sea Science Office in March 
2003. The various selenium assimilation mechanisms these experts identified 
as being at work in the Sea are identified in the diagram from the meeting 
report shown in Figure 3. Other key findings from this meeting were: 

• Current inflows to the Sea contain low to moderate levels of selenium. However, 
because the inflow volume of water is so great, total selenium burden to the Salton Sea 
annually is equivalent to that of Kesterson Reservoir. 

• The existing Sea appears to accommodate selenium. While most major ions increase by 
evaporative concentration in the Salton Sea, water-borne selenium levels are lower in 
the Sea than in the inflows. In contrast to major ions, selenium in water entering the 
Sea is diluted by the lower selenium concentration water in the Sea where it is 
continually removed by a variety of biological processes. 

• Selenium is currently bioavailable through invertebrate and fish consumption of 
bacteria and algae in the water column or in shallow sediments. However, the greatest 
portion of this selenium appears to become incorporated into deep anoxic sediments as 
the algae and bacteria die, becoming a detrital rain. These deep sinks [in the north 
and south basins] have little or no biological activity, and thus for all practical 
purposes the selenium is biologically unavailable so long as the deep water and anoxic 
sediment conditions are maintained. (USGS, 2003). 

Preserving a 50-ft-deep anoxic sink as a proven long-term solution to 
potential wildlife impacts from selenium bioaccumulation is a unique feature 
of the Authority Plan among eight alternatives under consideration in the 
Agency’s Ecosystem Restoration study.  Given the Kesterson experience and 
the fact that providing safe, sustainable habitat for wildlife is the main 
objective of the Agency’s legislatively mandated study, it seems implausible 
that any plan could be rated higher than the Authority Plan on providing the 
legislatively mandated wildlife values.   
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Figure 3. Natural Selenium Assimilation Processes in Current Sea. Source: USGS Salton Sea 

Science Office, Selenium and the Salton Sea, March 2003 (color added). Caption in 
USGS Source Document: Processes for the immobilization of selenium include 
chemical and microbial reduction, adsorption, co-precipitation, and deposition of plan 
and animal tissue; mobilization processes include uptake of selenium by rooted plants 
and sediment oxidation due to water circulating and mixing 
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Background 
The Salton Sea related State legislation enacted in 2003 as part of the QSA 
requires that (1) mitigation measures for the potential air-quality impacts 
created by the reduced inflows resulting from the QSA water transfer be 
included in the Agency’s recommended preferred alternative project design 
and (2) the State assume financial liability for any required air-quality 
mitigation actions related to the QSA transfer that exceed the $133 million in 
mitigation costs paid by the QSA parties. Thus, air quality mitigation is a 
major consideration in the Agency’s Ecosystem Restoration Project 
feasibility study as a matter of State law. 

Air quality mitigation is a major consideration of the Authority and its 
member agencies because their constituents, i.e., the residents of the 
Coachella and Imperial Valley, will be the persons most affected by future 
poor air-quality conditions in the vicinity of the Salton Sea. In fact, air-quality 
impacts caused by the Salton Sea already are a regional issue due to the 
noxious odors which, depending on wind direction, carry as far as Palm 
Springs, Borrego Springs, and Calexico. Thus, the Authority’s aggressive 
phosphorus source-control program that is designed to transition the 
eutrophic State of the Sea back to its non-odorous State as existed in the 
1950s and 60s is an integral component of the Authority’s air-quality 
management plan. 

Air Basin Setting 
The air quality issue that has drawn the most attention is the possibility of 
blowing dust storms caused by exposed sea-bed sediments. Many people 
make a direct comparison between the Salton Sea and the Owens Valley with 
respect to potential dust-emission problems and mitigation costs (Pacific 
Institute, 2006; Salton Sea Coalition, 2006; and comments at various State 
Advisory Committee meetings). The Agency has based the air-quality 
management approach in its Ecosystem System Restoration study on the 
explicit premise that “Owens Valley is the Working Model” (CH2M Hill, 
2005). 

These assumptions on the similarity of likely air quality issues at the Salton 
Sea and Owens Valley are directly contradicted by the facts and findings 
made by IID and Reclamation in their certified EIR/EIS for the Transfer 
Project QSA: 

To further consider the potential impact for emissions from the Salton Sea, a comparison 
was made to existing dry lake beds where dust impacts have been observed. Fortunately, 
conditions found to produce dust storms on dry salt lake beds, such as Owens Lake, were 
not found to be present at the Salton Sea. The following three primary factors would be 
expected to make the situation at the Salton Sea much less severe than at Owens Lake: 
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• Soil chemistry: …The soil system at the Salton Sea is predominately sodium 
sulfate and sodium chloride. These salts do not change in volume significantly with 
fluctuations in temperature, so the crust at the Salton Sea should be fairly stable and 
resistant to erosion. This anticipated situation at the Salton Sea is different from 
similar current situations at Owens and Mono Lakes, where a significant portion of 
the salinity is in the form of carbonates. The volume of carbonate salts is much more 
sensitive to temperature fluctuations, and desiccation of these salts produces fines that 
are readily suspended from playa at these lakes. Therefore, the salt crust on the 
exposed playa at the Salton Sea should be more stable and less emissive than Owens 
Lake. Also, distribution of mobile sand on the dry lakebed at Owens Lake is part of 
what drives high emissions rates, and comparable conditions are not expected at the 
Salton Sea.  

• Meteorology: The frequency of high wind events at the Salton Sea is less than at 
Owens Lake. Therefore, the dust storms at the Salton Sea would be less frequent than 
at Owens Lake. …The predominant wind direction at the Salton Sea is also 
favorable; during high wind events at the Sea, it is from the west and northwest, 
perpendicular to the orientation of the playa. Dust suspension on the playa of the 
Salton Sea would be higher if the playa were oriented parallel to the predominant wind 
direction. 

• Recession Rate: The anticipated decline in water levels at the Salton Sea is 
predicted to be significantly slower than what occurred at Owens Lake (only about 20 
percent as fast). Natural processes may contribute more to controlling dust emissions at 
the Salton Sea than they have at Owens. These natural processes could include (a) the 
enabling of vegetation through development of soil conditions favorable to plant growth 
(including improvement in natural drainage), (b) development of native plant 
communities; (c) sequestration of sand into relatively stable dunes; and (d) formation of 
relatively stable crusts. [CH2M Hill, 2002, pp. 3.74-34/35, emphasis added]. 

The above key findings in the EIS/EIR for the Transfer Project/QSA were 
supported and upheld by the State Board in the water rights order its issued 
for the QSA transfers. These legal determinations are supported by the 
fundamental historical and geological differences between the Owens Valley 
and the Salton as noted by the Lahontan Regional Water Quality Control 
Board (2005): 

 Only since the 1913 export of water [to Los Angeles] has a saline playa existed … the 
salt deposit on the [Owens Lake] playa surface is thin, and has been formed by the 
evaporation of saline groundwater rather than from the desiccation of the historic lake. 

The opposite is true in the case of the Salton Sea. Areas exposed by receding 
water levels of the Salton Sea will become covered by desiccated agricultural 
drainage salt deposits; not indigenous salts leached from soil matrix. This 
difference is significant because it is the uniqueness of the indigenous salts in 
the Owens Valley that accounts for the area’s notorious air quality problem. 
This fact is also Stated by Lahontan Region Water Quality Control Board 
(2005): 
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Owens Lake is the largest single source of particulate air pollution in the United States. 
This situation is related to the lake’s salt chemistry. The salt crust on the playa contains a 
higher proportion of sodium carbonate [soda ash], sodium bicarbonate [baking soda] and 
sodium sulfate salts than most other playas in California. Most other plays are strongly 
dominated by sodium chloride salt (halite) [table salt]. Halite does not undergo the 
dramatic volumetric phase change that [sodium] carbonate and sulfate salts do on Owens 
Lake. These [volumetric phase] changes break apart the playa surface and allow salts to 
be easily suspended by the winds.” [emphasis added] 

Proposed Air Mitigation Approach 
Thus, rather than being concerned about lakebed soil emissivity (the focus of 
the Agency’s air mitigation approach), the pertinent concern in assessing the 
potential for air quality impacts at the Salton Sea is the friability of 
desiccated salts that will be deposited on the surface of the exposed 
lakebed as the sea recedes. As shown in the graph in Figure 1, the 
carbonate salts (Na2CO3 and NaHCO3) that are the known cause for the air 
quality problems at Owens Valley account for 60% to 83% of the total salt in 
the salt deposits that formed during evaporation tests. Note that in these data 
that sodium chloride salt (NaCl) – the type of salt most prevalent at the 
Salton Sea -- was only 10% to 20% in these tests. 
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Figure 1.  Salt Chemistry from Evaporation Tests at Owens Valley: Agrarian Research. 

 

The Authority has conducted salt pond evaporation tests on Salton Sea 
water. The same firm (Agrarian Research) that performed the Owens Valley 
salt evaporation tests performed the Salton Sea test. After first concentrating 
the salts in the Salt Sea water by a factor of 3x to 4x (which would be 
equivalent to running it through the saline habitat complex in the Authority 
project design), the concentrate was placed into crystallizer cells (the 
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equivalent to shallow impoundment ponds in the south basin in the 
Authority project design) and allowed to dry into a solid. The chemistry of 
these salt deposits formed from the concentrated Sea water is shown in 
Figure 2.  

CaSO4 MgSO4 Na2SO4 NaCl KCl
Salt 1.06 4.28 4.51 89.81 0.32

Na2SO4
4.5%

KCl
0.3%

CaSO4
1.1%

MgSO4
4.3%

NaCl
89.8%

 
Figure 2.  Salt Chemistry from Evaporation Tests at Salton Sea. Source: Agrarian Research. 

 

The key figure in Figure 2 is the 90% sodium chloride (NaCl), plain table salt. 
The commercial salt industry is familiar with the techniques and procedures 
involved in operating crystallizer basins for growing NaCl salt crystals from 
seawater or brackish water while washing away other unwanted salts (like 
sodium sulfate). Agrarian Research used these same techniques to grow the 
NaCl crystal from Salton Sea water shown in Figure 3.  

 

 
Figure 3.  NaCl Salt Crystal formed from Salton Sea water. 

Source: Agarian Research 

Crystallization Phase 
(note absence of carbonate salt) 
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Given the large quantity of salt in the Salton Sea (over 400 million tons – 
enough to cover the Sea’s entire 360 sq. mile surface area with a 14-inch 
thick solid deposit) and realizing that 90% of this salt (after concentration) is 
NaCl that dries into hard crystals, the Authority advanced the concept of 
using naturally formed NaCl deposits to cover exposed areas in the south 
basin in the Authority project design as an air quality mitigation measure. The 
Authority had previous experience forming large, stable salt deposits from 
Salton Sea water from the solar evaporator tests it conducted with 
Reclamation in 2000-02 (Figure 4). 

 

 
Figure 4.  Thick Salt Deposit formed from Sea water during solar evaporator tests in 2002. 

(Authority photo) 

 

To confirm the practicality and efficacy of using naturally formed salt 
deposits for air-quality mitigation, the Authority engaged a salt industry 
expert (John Pyles). Before his retirement, Mr. Pyles managed the 40,000-
acre Cargill commercial salt pond complex in San Francisco Bay. He had also 
previously worked as a consultant on a Salton Sea project.  In his letter to the 
Authority, Mr. Pyles States that in his 21 years of work at the Cargill salt 
complex in San Francisco Bay: 

 The company never experienced any blowing dust or other air quality problems, including 
odor complaints while the crystallizers were in operation. New housing developments and 
commercial buildings were built within 1 mile of the solar ponds on both ends of the 
Dumbarton Bridge without any dust or odors being an issue (Pyles, 2006). 

After familiarizing himself with the Authority project design and recent work 
by Agrarian Research, Mr. Pyles expressed the following expert opinion: 

A managed salt deposit with such a high content of NaCl would be competent and highly 
cemented body capable of supporting repeated use of heavy equipment if desired. This 
characteristic is seen all over the world in salt deposits high in sodium chloride content, 
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regardless of other co-precipitated salt. I believe that forming a thick, competent deposit high 
in NaCl on top of the exposed areas within the south basin in the Authority Plan is a well 
proven concept that is both feasible and technically sound. (Pyles, 2006.) 

A photograph of the cemented, durable (4-year-old) surface of an 
experimental 5-acre salt deposit formed from Sea water is shown in Figure 5. 
For comparison, a photograph of the expansive salt deposits within the 200-
sq. mile old Laguna Salada lakebed (also part of the ancient Colorado River 
delta) is shown in Figure 6.  In terms of salt chemistry and local hydrologic, 
geologic and climatic factors affecting the characteristics of the salt deposits 
that will form when the Salton Sea drys down, the Sea is more analogous to 
its historic relative, the Laguna Salada, about 50 miles away in Mexico; than 
the dry Owens Lake bed, 250 miles away in a very different climatic, 
hydrologic, and geologic setting. As a cemented salt deposit as referred to in 
Mr. Pyles’ letter, the Laguna Salada does not have a blowing dust problem.1  

To determine the area within the south basin that will eventually become 
covered with a naturally formed NaCl salt deposit as the water level in the 
south basin recedes, Tetra Tech developed a model to calculate (1) the 
decline in water elevation in the south basin based on the inflow reduction 
scenario presented in Chapter 3, and (2) the elevation at which the salt 
concentration in the south basin will exceed the precipitation point for NaCl. 
These projections are shown in Figures 6 and 7. Under this scenario, the 
model shows that hypersalinity (defined to be the salt concentration at which 
NaCl precipitates) would reach the –255-ft msl elevation in 2023 (i.e., about 
10 years after construction of the in-Sea barrier is completed).  

The map shown in Figure 7 illustrates the –255-ft msl contour line inside the 
south basin. The area within this contour will be covered with either (1) a 
cemented NaCl salt deposit or (2) the semi-solid brine pool. Of the 90,000 
acres in the south basin (excluding the habitat complex and water storage 
reservoir), the modeling shows that only about 7,000 acres—less than 8% -- 
may have a possible exposure problem. This area is the strip between the west 
barrier and the -250-ft msl contour. Even this area is unlikely to experience 
dust problems for these reasons: 

• It will be at the toe of the in-Sea barrier where there will be seepage or 
thus the likelihood of natural vegetation growing; 

• This area is isolated from public exposure by a surrounding water body; 
and  

• This location lies 20-to-25 feet below the surface water of the 
surrounding lake which again suggest seepage and natural vegetation will 
occur. 

                                                 
1  Mexicali has held concerts attended by 40,000 people at the Laguna Salada (info@TourMexico.com) 

and two Federal  highways cross the salt flats. 
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Figure 5.  Experimental Salt Deposit Formed from Salton Sea Water. 

 

Figure 6.  Salt Deposits on old Laguna Salada Lakebed near Mexicali. 
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Figure 7. Predicted Salinity and Elevation in the South Basin Brine Pool. 
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Figure 8.  Map Showing Natural Salt Deposit Formation Area. 

 

If blowing dust is a problem in this small area, magnesium chloride from the 
brine pool could be pumped to form a protective chemical cover as is 
commonly done as an air-quality mitigation measure at construction sites. 
Other mitigation measures will be applied as necessary and appropriate based 
techniques developed by the State as part of its Ecosystem Restoration Study 
“tool box” and future pilot projects.   Over time, salt deposit management 
and maintenance will be required as suggested by Mr. Pyles in his letter. 
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